RAIPUR DEVELOPMENT AUTHORITY
Bhakt Mata karma Commercial Complex,
New Rajendra Nagar, Raipur —492006, C.G.
Email: cerdaryp@gmail.com, Web site: https://rda.cgstate.gov.in
Phone: +91-771-2536188, 2536788
Fax: +91-771-2534688,

NOTICE INVITING TENDER
IN

“FORM-F”
(Lump Sum Contract)

[TENDER DOCUMENT, DRAWINGS AND SPECIFICATIONS]

NIT NO: 05, DATED: 06.03.2026

NAME OF THE WORK

Construction of 48 Nos. 1-BHK & 96 Nos. 2-BHK Apartments (Total 144 Units) in G+8 Floor Building
Blocks with Stilt (Parking) Floor, including 9 Nos Small Shops, all Related Site Infrastructure and
Development Works, as per Approved Drawings, Designs, and Specifications; Complete in all Respects
and Ready-to-Move-in Condition, with a Defect Liability Period of Three Years, under the
Redevelopment Scheme of 96 Tenement Project at Tikrapara, Raipur {C.G.}

Probable Amount of Contract: Rs. 1692.89 Lacs.(exc. GST)

Superintending Engineer
Raipur Development Authority
Raipur [C.G]




TENDER DOCUMENT FOR LUMP SUM CONTRACT IN “FORM F” FOR THE WORK OF

Construction of 48 Nos. 1-BHK & 96 Nos. 2-BHK Apartments (Total 144 Units) in G+8 Floor Building
Blocks with Stilt (Parking) Floor, including 9 Nos Small Shops, all Related Site Infrastructure and
Development Works, as per Approved Drawings, Designs, and Specifications; Complete in all Respects
and Ready-to-Move-in Condition, with a Defect Liability Period of Three Years, under the
Redevelopment Scheme of 96 Tenement Project at Tikrapara, Raipur {C.G.}

INSTRUCTIONS TO BIDDERS
&
QUALIFICATION INFORMATION

“FORM-F”
(Lump Sum Contract)

NIT NO: 05 Dated: 06.03.2026

Superintending Engineer
Raipur Development Authority
Raipur [C.G.]




NIT NO: 05, Dated: 06.03.2026

Name of the work

Construction of 48 Nos. 1-BHK & 96 Nos. 2-BHK Apartments (Total 144
Units) in G+8 Floor Building Blocks with Stilt (Parking) Floor, including 9
Nos Small Shops, all Related Site Infrastructure and Development Works,
as per Approved Drawings, Designs, and Specifications; Complete in all
Respects and Ready-to-Move-in Condition, with a Defect Liability Period
of Three Years, under the Redevelopment Scheme of 96 Tenement
Project at Tikrapara, Raipur {C.G.}

Probable Amt. of
Contract

Rs. 1692.89 Lacs.(exc. GST)

Amount of earnest 10.00 Lacs (EMD in the form of a DD /FDR drawn on Nationalized /Scheduled Bank

money in favour of Chief Executive Officer, Raipur Development Authority, Raipur [CG]
and payable at Raipur (CG) in a separate, sealed envelope). The EMD shall be
submitted by hand/ speed post in the office of the SE, RDA before Tender due date
and time.

Cost of Tender 15,000+ 18% GST =X 17,250 (Non Refundable).

Documents This shall be submitted online in RDA Bank Account via bidder account only.

Document can be downloaded from the web site https://eproc.cgstate.gov.in.

Bid Submission Fee

. 311 + gateway charges + taxes as applicable (Non Refundable).

Document can be downloaded from the web site https://eproc.cgstate.gov.in

Time allowed for
completion of work

: 24 (Twenty-Four) Months including rainy season.

Date of Tender
Release (Online)

From 06.03.2026, 6:00 PM onwards

Date and time of
Pre — Bid Meeting

12.00 Noon, on 18.03.2026

Last Date of ONLINE
Bid Submission

Up to 5:30 PM on 06.04.2026

Last date of Physical | :

Document
Submission
(Envelope ‘A’ & ‘B’)

UPTO 3:00 PM ON: 07.04.2026

Date of opening of
Envelope ‘A’ & ‘B’ of
tender document

: Date: 07.04.2026, 4.00 PM in the Office of The Chief Executive

Officer, Raipur Development Authority, Raipur [C.G.]

Online Financial Bid

Will be intimated to qualified bidders later.

(Envelope C)

Class of :| Class A Contractor registered under unified registration system in CG PWD with a

Contractor valid UIN or Equivalent Registration in any state Govt. Dept. Central Govt. Dept.,
other Govt. Dept./ undertaking of State /Central Govt.

Type of Tender :| Open

Vender Class :| Other

Type of contract

:| Lump sum Contract

Engineer-in charge

: | Any Officer of the rank of Executive Engineer of the Raipur Development Authority,

Raipur [C.G.]
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SECTION 1: INVITATION FOR TENDERS [IFT]

Raipur Development Authority (RDA) invites Lump Sum tenders in “Form F” from eligible contractors
registered in Class A under unified registration system in CG PWD with a valid UIN or Equivalent
Registration in any State Govt Dept. /Central Govt. Dept. /PSU and eligible under the Pre-qualification
Criteria as detailed in the tender Document. The tender documents can be downloaded from
https://eproc.cgstate.gov.in from 06.03.2026, 6.00 PM onwards. The last date of tender submission is on
06.04.2026 up to 5: 30 PM.

A. Work Details:

Sr. Name of Construction Work Completion | Amount | Cost of tender
No. period of EMD document
Construction of 48 Nos. 1-BHK & 96 Nos. 2-BHK
Apartments (Total 144 Units) in G+8 Floor Building
Blocks with Stilt (Parking) Floor, including 9 Nos Small
Shops, all Related Site Infrastructure and
Development Works, as per Approved Drawings,
. e o . Rs. 17,250
Designs, and Specifications; Complete in all Respects 24 includi
1 and Ready-to-Move-in Condition, with a Defect (Twenty including
' . s R GST + Rs.
Liability Period of Three Years, under the Four) X 10 Lacs
. 311/- (Non
Redevelopment Scheme of 96 Tenement Project at Months
Tikrapara, Raipur {C.G.} includin Refundable).
’ iding to be paid
rainy online
[Type of construction - Conventional RCC Frame season
structures with AAC blocks masonry.]
B. Date Details
Sr. | Stages Date and Time
No
1| Online Tender Release 06.03.2026, at 6.00 PM
2| Last date and time for receiving Pre Bid queries 18.03.2026, at 12.00 PM
3| Date and time of Pre — Bid Meeting 18.03.2026, at 12.00 PM
4| Last Date of online bid submission 06.04.2026, at 5:30 PM
5| Last Date of Physical Document Submission at RDA office | 07.04.2026, at 3.00 PM
6| Date & Time for Opening of Envelope A & B at RDA 07.04.2026, at 4.00 PM
office
7 | Online Financial Bid (Envelop C) Opening To be intimated later




C. Terms and Conditions:

Pre-qualification Criteria:
All Contractors/ Bidders shall provide the requisite information accurately and with sufficient details
as required in Section-3: Qualification information. The bid is open to all Bidders who fulfill the
criteria laid down in the NIT.

Joint venture or consortium of Bidders is NOT permitted.

To qualify for award of the Contract, each Prime contractor in the same name and style (bidder), in
its name must have In the last five years :

. Achieved in “any one financial year” a financial turnover [in all classes of civil engineering

construction works] of construction work of at least 60% (Sixty percent) of the probable amount of
contract for which bid has been invited.

ii. Satisfactorily completed similar works during last 5 years as per criteria mentioned below:

a. Satisfactorily completed at least one similar work equal in value 50% of the probable amount of
contract as on date of submission of financial offer.
OR
b. Satisfactorily completed at least two similar works each costing minimum 40% of the probable
amount of contract as on date of submission of financial offer.
OR
c. Satisfactorily executing at least one similar work having received payment of value not less than
60% of the value of probable amount of contract as on date of submission of financial offer.

Necessary supporting documents duly signed under seal, by a Charted Accountant shall be
enclosed while submitting the bid.

Note:

. The financial turnover shall be indexed at the compounded rate of 10 % (Ten percent) for each

earlier year.

ii. The value of completed work shall be updated to the value of current financial year @ compounded

rate of 10 % (Ten percent).

Similar work means a RCC framed, multi storied Building work, where the building works should
necessarily be at-least Ground + 5 floor [total of at-least 6 floors] building block[s], complete with
Internal Electrical, Plumbing, Water Supply, Sanitary works, Fire-Fighting works and External
Development Works.

. Proof of having successfully completed similar works must be submitted in the form of a completion

certificate issued by an officer not below the rank of an executive engineer. This certificate must be
in the format appearing in section Annexure 4.

. The indexing factors to be adopted for updating the value of works completed in previous years to

the current financial year shall be as under:

Financial Year Indexing Factor
FY 2024-2025 1.10
FY 2023-2024 1.21
FY 2022-2023 1.33
FY 2021-2022 1.46
FY 2020-2021 1.61

. The bidder shall also enclose a proposed Work Program Schedule on a 100 Stamp paper (Non-

Judicial) for execution of Work with equipment planning and deployment, as per clause - 4, Section —
3. This is mandatory. The Methodology should clearly indicate how the works shall be completed
within the stipulated time of 24 Months and it should also provide the resource graphs indicating the
various resources that shall be deployed from time to time for completing the works within the
stipulated time period.
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f. The bidder should have a bank solvency of Rs. 2.54 crores (Rupees Two crore Fifty Four Lakhs)
issued by any scheduled Bank. The solvency certificate should not be more than twelve months old.

g. It is necessary that the bidder should have executed the above work as the main Bidder (work
executed as a sub-Bidder or executed through another Bidder shall not be considered).

h. The bidder should not have incurred any loss in more than three years during the last five
consecutive financial years. A certificate to this effect from a Chartered Accountant shall be
provided with Technical bid.

i. Bidders should submit all requisite and necessary details/documents with respect to the
eligibility criteria. The said details shall be submitted in prescribed forms appended with this
tender document. The details of the requisite forms are as under:

i Quialification Information Annexure- 1
ii. Solvency Certificate Annexure-2
jii. Income Tax returns for last 5 (Five) years Annexure-3
iv. Details of Similar Works executed Annexure-4
V. Details of All works executed during last 5 (Five) years Annexure-5
vi. Existing commitments and on-going works Annexure-6
vii. Availability of Major construction equipment Annexure-7
viii. Qualification of bidders technical personnel Annexure-8
ix. Financial report for the last 5 (Five) years Annexure-9
X. Information regarding current claims, arbitration & litigation, if any Annexure-10
xi. Contact Person(s) Annexure-11
Xii. Affidavit of having provided all correct information Annexure-12
xiii. List of Plant & equipment to be deployed Annexure-13
Xiv. List of technical personnel to be deployed in the project Annexure-14

Note: [a] All aforesaid Annexure must bear the seal and signature of the Bidder or a duly authorized
person.

[b] The physical envelops [Envelope A and Envelope B] shall be received up to 4.00 PM on
[07.04.2026]

2. Bidder must ensure to provide complete information in Annexure mentioned above along
with their signatures [under seal] wherever required.

3. Each Bidder must enclose

a) Certified Copies of Income Tax Returns for the last 5 (Five) years together with Balance sheet,
Profit and Loss Account statement duly audited by a Chartered Accountant including his audit
report.

b) Turnover certificate of Last 5 Years certified by Chartered Accountant.

c) Audited financial statements for Last 5 years and any other certificates as required in the bid
document or as may be demanded by the RDA.

d) An affidavit that all the information furnished with the pre-qualification document is correct in
all respects (Draft format of Affidavit is provided in the tender document).

4. Bidders who meet the minimum qualification criteria shall be qualified only if their

available bid capacity for construction work is equal to or more than the probable amount
of contract. The available bid capacity shall be calculated as under:




Assessed Available Bid capacity = (A*N*M - B)
Where,

A = Maximum value of all civil engineering works executed in “any one financial year” during the
last Five years [updated to the price level at the current financial year at the compounded rate
of 10% (Ten per cent) a year taking into account the completed as well as work in progress].
This has to be certified by a Chartered Accountant.

N = Number of years prescribed for completion of the works for which tender is invited (period up
to 6 months to be taken as half-year and more than 6 months as one year). Any period beyond
12 months, the period actually mentioned in the NIT shall be considered.

M=25

B = Value of existing commitments and on-going works be completed during the period of
completion of the work for which tender is invited. This has to be certified by a Chartered
Accountant.

The Bidder should have a valid GST Registration. Copies of latest GST return filed with GST
Dept. along with a certificate of the Bidder that the return has been filed with the GST Dept.

The bidder should have valid ESIC registration Certificate. A certified copy must be
submitted.

The bidder should be registered with the Commissioner, Provident Fund and should submit
copy of the registration along with the Technical bid. In case the bidder has less than 20
persons in his employment, he shall submit an affidavit to this effect in lieu of such
registration.

Even though the Bidder meets the above qualifying criteria, he is subject to be disqualified
if he has:

a) Made a misleading or false representation[s] in the Forms, Statements and Attachments
submitted in Proof of the Qualification Requirements.

And/ Or
b) A record of poor performance such as abandoning a work, poor quality of work, claim, litigation

history, or financial failures etc. in any State Govt. organization/services/corporations/local body
etc. (by whatever names these are called).

Superintending Engineer
Raipur Development Authority
Raipur




Guidelines for E - Tendering

Guidelines for bidders on using integrated e-Procurement System of Govt. of Chhattisgarh
(https://eproc.cgstate.gov.in).

Note: These conditions will over-rule the conditions stated in the tender document(s), wherever relevant
and applicable.

1. Vendor / Bidder Registration on the e-Procurement System:

All the Users / Bidders (Manufacturers / Contractors / Suppliers / Vendors / Distributors etc.) registered
with and intending to participate in the Tenders of various Govt. Departments / Agencies / Corporations /
Boards / Undertakings under Govt. of Chhattisgarh processed using the Integrated e-Procurement System
are required to get registered on the centralized portal https://eproc.cgstate.gov.in and get approval on
specific class (e.g. A, B, C, D, UGE, UDE) from Public Works Department (in case to participate in tenders
restricted to vendors / bidders in a particular class). The non — registered users / bidders who are also
eligible to participate in the tenders floated using the e-Procurement system are also required to be
registered online on the e-Procurement system. For more details, please get in touch with e-Procurement
system integrator, M/s. Mjunction Services Limited, Raipur — 492 001 on Toll free 1800 258 2502 or email
helpdesk.eproc@cgswan.gov.in.

2. Digital Certificates:

The bids submitted online must be signed digitally with a valid Class Il / Class — Ill Digital Signature
Certificate to establish the identity of the bidders submitting the bids online. The bidders may obtain pair of
Encryption & Signing Class — Il / Class — Ill Digital Certificate issued by an approved Certifying Authority (CA)
authorized by the Controller of Certifying Authorities (CCA), Government of India.

Note: It may take up to 7 to 10 working days for issuance of Class-1l / Class-lll Digital Certificate, Therefore
the bidders are advised to obtain it at the earliest. It is compulsory to possess a valid Class-Il / Class-lll
Digital Certificate while registering online on the above mentioned e-Procurement portal. A Digital
Certificate once mapped to an account / registration cannot be remapped with any other account /
registration however it may be inactivated / deactivated.

Important Note: Bid under preparation / creation for a particular tender may only be submitted using the
same digital certificate that is used for encryption to encrypt the bid data during the bid preparation /
creation / responding stage. However bidder may prepare / create and submit a fresh bid using his/her
another / reissued / renewed Digital Certificate only within the stipulated date and time as specified in the
tender. In case, during the process of a particular bid preparation / responding for a tender, the bidder loses
his/her Digital Certificate because of any reason they may not be able to submit the same bid under
preparation online. Hence the bidders are advised to keep their Digital Certificates secure to be used
whenever required and comply with IT Act 2000 & its amendments and CVC guidelines. The digital
certificate issued to the authorized user of an individual / partnership firm / private limited company /
public limited company / joint venture and used for online bidding will be considered as equivalent to a no-
objection certificate / power of attorney to the user. Unless the certificate is revoked, it will be assumed to
represent adequate authority of the specific individual to bid on behalf of the organization / firm for online
tenders as per Information Technology Act 2000. This authorized user will be required to obtain a valid
Class-1l / Class-1lI Digital Certificate. The Digital Signature executed through the use of Digital Certificate of
this authorized user will be binding on the organization / firm. It shall be the responsibility of management
/partners of the concerned organization / firm to inform the Certifying Authority, if the authorized
user changes, and apply for a fresh digital certificate for the new authorized user.

3. Online Payment: As the bid is to be submitted only online, bidders are required to make online
payment(s) of the Registration fee / Transaction or Service fees / EMD using the online payments gateway
services integrated into the e-Procurement system using various payment modes like Credit Card / Debit
Card / Internet Banking / Cash Card / NEFT / RTGS etc. For the list of available online modes of electronic
payments that are presently accepted on the online payments gateway services, please refer the link
‘Payments accepted online’ on the e-Procurement portal https://eproc.cgstate.gov.in.




4. Setup of User’s Computer System: In order to operate on the e-Procurement system for a bidder / user,
the computer system / desktop / laptop of the bidder is required to have Java ver. 7.25 or latest update,
Internet explorer 9 & above or any other latest browser. A detailed step by step document on the same is
available on the home page.

5. Publishing of N.LT.: For the tenders processed using the e-Procurement system, only a brief
advertisement notice related to the tender shall be published in the newspapers and the detailed notice
shall be published only on the e-Procurement system. Bidders can view the detailed notice, tender
document and the activity time schedule for all the tenders processed using the e-Procurement system on
the portal https://eproc.cgstate.gov.in.

6. Tender’s Critical Dates & Time: The bidders are strictly advised to follow the tender time for their side for
tasks / activities and responsibilities to participate in the tender, as all the activities / tasks of each tender
are locked before the start time & date and after the end time & date for the relevant activity of the tender
as set by the concerned department official.

7. Download Tender Document(s): The tender document and supporting document(s) if any can be
downloaded only online. The tender document(s) will be available for download to concerned bidders after
online publishing of the tender and up to the stipulated date & time as set in the tender.

8. Submit Online Bids: bidders have to submit their bid online after successful filling of forms within the
specified date and time as set in the tender. The encrypted bid data of only those bidders who have
submitted their bids within the stipulated date & time will be accepted by the e-Procurement system. It is
expected that the bidder complete his bid and submit within timeline, a bidder who has not submitted his
bid within the stipulated date & time will not be available during opening.

9. Submission of Earnest Money Deposit: The bidders shall submit their Earnest Money Deposit Either as
usual in a physically sealed Earnest Money Deposit envelope and the same should reach the concerned
office OR Online using payment gateway as stated in the Notice Inviting Tender. Bidders also have to upload
scanned copy of Earnest Money Deposit instrument OR Online Payment /NEFT/RTGS receipt along with the
reference details online.

10. Opening of Tenders: The concerned department official receiving the tenders or his duly authorized
officer shall first open the online Earnest Money Deposit envelope of all the bidders and verify the same
uploaded by the bidders. He / She shall check for the validity of Earnest Money Deposit as required. He /
She shall also verify the scanned documents uploaded by the bidders, if any, as required. In case, the
requirements are incomplete, the next i.e. technical and commercial envelopes of the concerned bidders
received online shall not be opened. The concerned official shall then open the other subsequent envelopes
submitted online by the bidders in the presence of the bidders or their authorized representatives who
choose to be present in the bid opening process or may view opened details online.

10. Briefcase: Bidders are privileged to have an online briefcase to keep their documents online and the
same can be attached to multiple tenders while responding, this will facilitate bidders to upload their
documents once in the briefcase and attach the same document to multiple bids submitting.

For any further queries / assistance, bidders may contact:

The Service Integrator of e-Procurement system, M/s. Mjunction Service Ltd. on Help Desk Toll free No. 1800 258 25(
or email helpdesk.eproc@cgswan.gov.in
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Check List for online submission of Documents

Envelop A:

Letter of EMD
EMD in Original

Pre Contract Integrity Pact duly Signed (On Rs 100 Non judicial stamp Paper, duly Notarized)

Envelop B:

Letter of Technical Bid

Qualification Information as per Annexure 1 / Section 3

Supporting Document as per terms & conditions mentioned in Tender Document
Copy of ESIC Certificate

Copies of latest GST Returns

Copy of registration with Commissioner PF / if not applicable, submit Affidavit.

. List of technical persons to be deployed (Annexure-14)

. List of plants & Equipment to be deployed (Annexure-13)

. Affidavit of having provided all correct information (Annexure-12)

. Contact Persons( Annexure-11)

. Information regarding current claims, arbitration & litigation, if any (Annexure-10)
. Financial report for the last 5 (Five) Years (Annexure- 9)

. Qualification of technical Personnel (Annexure-8)

. Availability of Major construction equipment (Annexure-7)

. Existing commitments and on-going works (Annexure-6)

. Details of all works executed during last 5 (Five) years (Annexure-5)

. Details of similar works executed (Annexure-4)

. Income Tax returns for last 5(Five) Years (Annexure-3)

. Solvency Certificate (Annexure-2)

. Methodology and work programme ( On Rs 100 Non judicial stamp Paper, duly Notarized)
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Section 1a:

Letter of EMD — Envelop —‘A’
To,

Chief Executive Officer,

Raipur Development Authority,
Bhakt Mata Karma Complex,

New Rajendra Nagar,

Raipur —492001, Chhattisgarh
Phone: +91-771-2536188, 2536788
Fax: +91 - 771 -25346688

Email: cerdaryp@gmail.com,

Sub: Earnest Money Deposit for Lump-sum contract in ‘form F’ for "Construction of 48 Nos. 1-BHK & 96
Nos. 2-BHK Apartments (Total 144 Units) in G+8 Floor Building Blocks with Stilt (Parking) Floor, including 9
Nos Small Shops, all Related Site Infrastructure and Development Works, as per Approved Drawings,
Designs, and Specifications; Complete in all Respects and Ready-to-Move-in Condition, with a Defect
Liability Period of Three Years, under the Redevelopment Scheme of 96 Tenement Project at Tikrapara,
Raipur {C.G.}"

Dear Sir,

Enclosed please find Demand Draft /Banker Cheque/FDR No Dtd for X

issued in favour of Chief Executive Officer, Raipur Development Authority, Bhakt Mata Karma Complex,

New Rajendra Nagar, Raipur — 492001, Chhattisgarh, and payable at Raipur, Chhattisgarh against Earnest

Money Deposit for the work mentioned.

Please acknowledge receipt of Earnest Money Deposit.

Thanking You

Yours Faithfully

For and on behalf

(Seal and Signature of the Authorized Signatory)
Enclosure: Demand Draft /Banker Cheque/FDR No Dtd
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Letter of Technical Bid Envelop —B’

To,
Superintending Engineer,
Raipur Development Authority,
Bhakt Mata Karma Complex, New Rajendra Nagar,
Raipur — 492001, Chhattisgarh
Phone: +91-771-2536188, 2536788
Fax: + 91 - 771 -25346688
Email: cerdaryp@gmail.com,

For Bid Invitation No.: ................. Date:

We, the undersigned, declare that:

(a) We have examined and have no reservations to the Bidding Documents, including Addenda/corrigendum
issued in accordance with Instruction to Bidders (ITT);

(b) We offer to execute in conformity with the bidding Documents the following Work(s):
“Construction of 48 Nos. 1-BHK & 96 Nos. 2-BHK Apartments (Total 144 Units) in G+8 Floor Building Blocks with
Stilt (Parking) Floor, including 9 Nos Small Shops, all Related Site Infrastructure and Development Works, as per
Approved Drawings, Designs, and Specifications; Complete in all Respects and Ready-to-Move-in Condition, with
a Defect Liability Period of Three Years, under the Redevelopment Scheme of 96 Tenement Project at Tikrapara,
Raipur {C.G.}"”

(c) Our bid shall be valid for a period of 120 days from the bid submission due date in accordance
with the bidding documents, and it shall remain binding up on us and may be accepted at any time
before the expiration of that period;

(d) If our bid is accepted, we commit to obtain a performance security in accordance with the Bidding
Documents;

(e) We, including any sub-Bidders or suppliers for any part of the contract, do not have any conflict of
interest in accordance with ITT;

(f) We are not participating, as a Bidder in more than one bid in this bidding process in accordance with the
7T,

(g) Our firm, its affiliates or subsidiaries including any Sub-Bidders or suppliers for any part of the contract,
has not been declared ineligible by GoCG/Gol or any of its undertakings/Other Departments any State
Government, any public sector unit or any Local Body.

(h) We understand that this bid, together with your written acceptance thereof included in your notification
of award, shall constitute a binding contract between us, until a formal Contract is prepared and
executed; and

(i) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you may
receive.

(i) We agree to permit the Employer [RDA] or any of its representative to inspect our accounts and
records and other documents relating to the bid submission and to have them audited by auditors
appointed by the RDA.

(k) We are not a Government owned entity / we are a Government owned entity, meeting all the
requirements of the ITT.

Seal and SigNature: e
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Signed in the capacity Of.....cccoeeeiieee e,

Duly authorized to sign the Bid for and on behalf of..........ccccoooiiieiiie s DF: | (T
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SECTION 2: INSTRUCTIONS TO BIDDERS (ITB)
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A. Introduction:

The State of Chhattisgarh was carved out of the erstwhile State of Madhya Pradesh on 1st November
2000 with Raipur as its capital. A new capital city “Nava Raipur Atal Nagar” is also being developed about
15 kms from the existing Raipur city.

The new city is envisaged as the administrative and institutional capital of the State. However, the setting
up of a new satellite city “Nava Raipur Atal Nagar” in the vicinity of existing Raipur has not been able to
restrict the growing demands of a rapidly increasing urban population in Raipur.

It was reported that the Raipur Urban Area is experiencing population growth rates higher than the State.
In the next three decades it is expected to touch 2.5 million. Most of the growth is expected to take place
outside the Raipur Municipal Corporation area in the Raipur urban agglomeration.

To address the challenges that are faced with the increased urban agglomeration, Raipur Development
Authority (RDA) in association with other Government agencies has initiated many schemes that
necessitate integrated planning, development and service delivery.

In order to improve the quality of life of Lower Income Groups, a major initiative that the Authority has
undertaken is to provide complete urban infrastructure utilities that relate to integrated planning. RDA
has also engaged in the redevelopment of several projects where the building life has exceeded 50 years
and the existing structures are no longer livable, lacking basic amenities and modern infrastructure. In
this context, RDA has decided to undertake the Redevelopment of the 96 Tenement Project at Tikrapara,
where the existing 96 G+2 flats in deteriorating condition will be replaced with 144 modern flats
equipped with improved facilities and infrastructure.

The major physical infrastructure works for the proposed redevelopment project include:

e A network of urban roads including sidewalks

e A well-planned underground storm drainage network

e A 24x7 hydro-pneumatic water supply network and infrastructure

e An underground electrical supply network and related infrastructure

e An underground conduit network for future laying of telecommunication cables etc., and

e A well-planned underground sanitary sewer network to be connected with the Kamal Vihar Sewerage
network.

e Compound wall, security cabin, entrance Gate, Community hall(s), gardens, parking areas, convenience
shops, etc.

e The present redevelopment project is proposed at Tikrapara, Raipur, with a total area of 3,655 sqm.
Under this project, the bidder is also required to construct roads and the other underground
infrastructure that is required for the said Works i.e Lump-sum contract in ‘form F’ for Construction of
48 Nos. 1-BHK & 96 Nos. 2-BHK Apartments (Total 144 Units) in G+8 Floor Building Blocks with Stilt
(Parking) Floor, including 9 Nos Small Shops, all Related Site Infrastructure and Development Works, as per
Approved Drawings, Designs, and Specifications; Complete in all Respects and Ready-to-Move-in
Condition, with a Defect Liability Period of Three Years, under the Redevelopment Scheme of 96
Tenement Project at Tikrapara, Raipur {C.G.}. The defect liability Period shall be for a period of Three year
from the date of actual completion of the work. The completion of work shall be reckoned from the date
of issue of completion certificate by the Engineer-in-charge.
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A Design Consultant has been appointed by the RDA for preparing Architectural layouts and plans, designs
and estimates and specifications of different items of works. All construction and development works
shall be executed strictly in accordance with the Layouts, Floor Plans, Architectural drawings, designs and
specifications enclosed and as approved by the RDA.

All construction materials/items shall be in strict accordance with the ‘List of approved makes’ enclosed.

In the event a material/item has not been specifically mentioned in the ‘List of approved makes’, or the
same is not available in the market, the selected bidder shall bring this to the notice of the engineer in
charge, and propose various available different makes of the material[s]/item[s], and obtain the approval
of the Superintending Engineer/ Chief Engineer, RDA on at least three makes before proceeding to deploy
the same on the works.

B. General

1.0 Scope of Tender

1.1 The Raipur Development Authority (abbreviated as ‘RDA’ and Referred to as the ‘Employer’ in these
documents) invites Lump sum Tenders from eligible Bidders for the Execution and Construction of the
Works as defined in this document and referred to as "the Works").

1.2 The ‘work’ included in the scope of this Tender is for “Lump-sum contract in ‘form F’ for “Construction
of 48 Nos. 1-BHK & 96 Nos. 2-BHK Apartments (Total 144 Units) in G+8 Floor Building Blocks with Stilt
(Parking) Floor, including 9 Nos Small Shops, all Related Site Infrastructure and Development Works, as per
Approved Drawings, Designs, and Specifications; Complete in all Respects and Ready-to-Move-in Condition,
with a Defect Liability Period of Three Years, under the Redevelopment Scheme of 96 Tenement Project at
Tikrapara, Raipur {C.G.}"”

The defect liability period shall be for a period of one { 3} year from the date of actual completion of the
work. The completion of work shall be reckoned from the date of issue of completion certificate by the
Engineer-In-charge.

1.3 The Building construction works shall be executed using:

Convention RCC frame structures with AAC Block : Construction using Reinforced cement concrete to
construct foundations, columns, beams and floor slabs to form a RCC framed structure with walls
constructed using AAC Blocks Confirming to IS 2185 (Part 3)-1984, plastered and finished.

1.4 The site development works proposed include all services to be laid underground as indicated in
Section-10: Drawings and also include provision of backup power for building elevators, emergency area
lighting, building common area lighting and water supply. The cost of supply, installation testing and
commissioning including all statutory certification/NOC from the concerned authority of state Govt. for
gensets / electrical equipments, pumps, elevators, fire fighting, lightening arrestors etc. all complete
shall be borne by the bidder.

“The scope of work also includes the demolition of the existing 4 building blocks (G+2, 96 flats) and
proper disposal of the same. The disposal of material shall be carried out as directed by the Engineer-
in-Charge. The work further includes felling of trees (if any), removal/dismantling of existing drains,
sewer lines, manholes, etc. Bidders are advised to visit the site and satisfy themselves regarding the

scope of demolition activities before submitting their bids.”
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1.5 All the relevant drawings and details for the infrastructure which the RDA has proposed are enclosed in
Section-10: Drawings and Annexure —H: Specifications. The Bidder shall determine its adequacy and
obtain at his own cost, all other information that is required for carrying out the scope of work under
this bid.

1.6 The drawings for the infrastructure including services and utilities are enclosed in Section 7.

1.7 The Bidder must extensively coordinate with RDA and its Technical Consultant during the construction
stage. Unless deemed absolutely necessary, RDA intends to retain the drawings and other details
prepared by the Technical Consultant and approved by the Authority. Minor details, if any required
may be provided by the Engineer-in charge, during the course of the execution of the works.

1.8 The Bidder shall conduct relevant and necessary studies/investigations/feasibility analysis required for
carrying out the scope of works. No separate payment for any such works shall be payable to the
bidders/successful bidder.

1.9 All works shall comply with relevant IS Codes, NBC-2016 and any other codes/Standards as specified
by the RDA.

1. Eligible Bidders: shall be as defined in Section 1.

2. Qualification of the Bidder: shall be as defined in Section 1.

2.1 Each Bidder should further demonstrate: -
a. The Bidder should have a valid GST Registration. Copies of latest GST return filed with GST Dept.
along with a certificate of the Bidder that the return has been filed with the GST Dept.
b. The bidder should have valid ESIC registration Certificate. A certified copy must be submitted.
The bidder should be registered with the Commissioner, Provident Fund and should submit copy
of the registration along with the Technical bid. In case the bidder has less than 20 persons in his
employment, he shall submit an affidavit to this effect in lieu of such registration.

2.2 In the event of the death of a Bidder after executing the Agreement/ Commencement of the Work, his
Legal Heir, if an Eligible Registered Bidder, who is also willing to take the incomplete works, can execute
and complete the work at the accepted Tender Rates irrespective of the Cost of the Work.

2.3 To qualify for the Contract for which Tenders are invited in this IFT, the Bidder must demonstrate having
Experience and Resources to meet the Aggregate of the Qualifying Criteria for the Contract.

2.4 Sub Bidders’ Experience and Resources shall not be taken into account in determining the Bidder’s
compliance with the Qualifying Criteria.

2.5 Eventhough the Bidders meet the above Criteria, they are subject to be disqualified if they have:

i) Made misleading or false representations in the Forms, Statements and Attachments submitted in Proof
of the Qualification Requirements;
And / or

ii) Record of poor performance such as Abandoning the Works, not properly completing the Contract
unsatisfactory quality of the work, Inordinate Delays in Completion, claim/Litigation History, or
Financial Failures etc. in any department of Govt. of C.G. or any state/central Govt.
Organization/services/ corporations /local body etc. (by whatever names these are called).

3. One Tender per Bidder: Each Bidder shall submit only one Tender for the Project. A Bidder who submits or
participates in more than one Tender (other than as a Sub Bidder or in cases of alternatives that have been
permitted or requested) will cause all the Proposals with the Bidder’s Participation to be disqualified.

4. Cost of Tendering: The Bidder shall bear all Costs associated with the Preparation and Submission of his
Tender and the Employer will in no case be responsible and Liable for those Costs.

5. Site Visit: The Bidder, at his own responsibility and risk, is encouraged to visit and examine the Site of
Works and its surroundings and obtain all Information that may be necessary for preparing the Tender
and entering into a Contract for construction and execution of the Works. The cost of visiting the site
shall be at the Bidder’s own expense.
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C. Tender Documents
6. Content of Tender Documents
The Set of Tender Documents shall have all the Sections given in ‘Contents’ of this document.
7. Clarification of Tender Documents

A prospective Bidder requiring any clarification of the Tender Documents may present himself with his queries
in the pre-bid meeting as detailed in the N.I.T. or send the same at the address/email indicated in the bid
document so that these may reach the Authority before the date and time mentioned under KEY DATES.

8. Amendment of Tender Document

8.1 Before the Deadline for Submission of Tenders, the Employer may modify the Tender Document by
issuing Addenda.

8.2 Any Addendum thus issued shall be part of the Tender Documents and shall be updated on the website
and NOT communicated in writing to any purchaser of the Tender Document. To give Prospective Bidders
reasonable time in which to take an Addendum into account in preparing their Tenders, the Employer may
extend, as necessary, the Deadline for Submission of Tenders, in accordance with S. No. 16 below.

D. Preparation of Tenders
9. Documents Comprising the Tender

The submission shall be submitted both physically (hard Copy) as well as online. The hard Copy of the Tender
shall be submitted by the Bidder with Two sealed envelope and shall contain the Documents as follows.

Envelope A:

Earnest Money Deposit: 10 Lacs (EMD in the form of DD/Bankers Cheque/FDR of Nationalized/Scheduled
Bank drawn in favour of “The Chief Executive Officer, Raipur Development Authority, Raipur [C.G]” payable at
Raipur in a separate, sealed envelope).

Envelope B:
(a) Pre-Qualification Information as per Formats given in Section-3: Pre-qualification document.
(b) Line of Credit, as per enclosed Performa.

(c) Proposed Construction Methodology and Work & Time Schedule Program on stamp paper for
Execution of Work with equipment planning and deployment, as per clause - 3.1, Section — 3 Qualification
Information. This is mandatory. The Methodology should clearly indicate how the works shall be completed
within the stipulated time of 24 Months and it should also provide the resource graphs indicating the
resources that will be deployed in a timely manner so as to complete the works within the time period.

(d) Any other information required for completing and submitting the tender by Bidders in accordance
with these Instructions.

The Documents Listed under Sections - 3 Qualification Information shall be filled in without exception.
10. Tender Prices

10.1 The Contract shall be for the Whole Works as described in the Scope of Tender appearing under ‘Part B:
General’ of ITT

10.2 The lump sum rates quoted by the bidders shall be inclusive of all taxes & duties, such as Labour Cess,
Royalties, etc. imposed by the Government (State or Central) and other Levies payable by the Bidder
under the contract or for any other cause, but exclusive of GST.
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The Bidder shall quote the Lump Sum Price exclusive of GST. GST shall be payable extra on all Running Bills
and the Final Bill, as applicable and prevailing at the time of payment in accordance with Government rules.

All taxes, levies, royalties, duties etc. as above and applicable under law except GST shall be included in the
Total Tender Price [The Lump Sum Price] submitted by the Bidder. RDA will not be responsible for changes in
any of the tax rates.

10.3 The Lump sum Price quoted by the Bidder shall be subject to adjustment during the Performance of the
Contract in Accordance with the Provisions of the General Conditions of Contract.

11. Tender Validity

11.1 Tenders shall remain valid for a period not less than 120 days after the Deadline Date for Tender
Submission specified in Clause 16: Deadline for Submission of the Tenders. A Tender valid for a shorter
Period shall be rejected by the Employer as Non Responsive. In Exceptional circumstances, prior to
expiry of the original Time Limit, the Employer may request that the Bidders to extend the Period of
Validity for a specified additional period. The request and the Bidders' responses shall be made in writing. A
Bidder may refuse the request without forfeiting his Earnest Money Deposit. A Bidder agreeing to the
request will not be required or permitted to modify his Tender, but will be required to extend the Validity of
his Earnest Money Deposit for a period of the extension, and in compliance with Clause - 13 in all respects.

12. Earnest Money Deposit

12.1 The Bidder shall make the Earnest Money Deposit (EMD of 10 Lacs) (EMD in the form of DD/Bankers
Cheque/FDR of Nationalized/Scheduled Bank drawn in favour of The Chief Executive Officer, Raipur
Development Authority, Raipur [C.G] payable at Raipur in a separate, sealed envelope).

12.2 Any Tender not accompanied by an acceptable Earnest Money Deposit as indicated in Sub Clause 13.1
above shall be rejected by the Employer as Non Responsive.

12.3 The Earnest Money Deposit of unsuccessful Bidders shall be returned within 30 days of the end of the
Tender Validity Period specified in Sub Clause 12.1.

12.4 The Earnest Money Deposit made by a Bidder may be forfeited:

(a) If the Bidder withdraws the Tender after Tender Opening or during the Period of Tender Validity;

(b) If the Bidder does not accept the Correction of the Tender Price, pursuant to Clause 23; or

(c) In the case of a successful Bidder, if the Bidder fails within the specified time limit to execute the
Agreement with the RDA for works under this bid.

13. Format and signing of Tender:

13.1 The tendering system for the work comprises three stages (i) EMD (ii) Technical Bid [Eligibility
qualification] and (iii) online Financial Bid.

The Bidders are required to submit the online tender and submit hard copy with all required documents in
two Sealed Envelopes — A & B, as detailed in clause 10 above, manually or by speed post within specified time
and date at the address given below.

RAIPUR DEVELOPMENT AUTHORITY

Bhakt Mata karma Commercial Complex,

New Rajendra Nagar, Raipur —492006, C.G.

Email: cerdaryp@gmail.com, Web site: http:\\rda.cgstate.gov.in
Phone: +91-771-2536188,, 2535188,

Fax: +91-771-2534688,

In Stage Il [Technical Bid] the Bidder shall prepare the Documents comprising the Tender as described
in Clause - 10 of these Instructions to Bidders. Bidders shall attach all Copies of Certificates pertaining to
their Eligibility Criteria, Qualification Information Documents and Credit lines/Letter of Credit
/Certificates from Scheduled Banks, failing which the Bid shall not be considered.
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133

Stage IIl - Submission of Online Financial Bid. The lump sum financial bid shall be submitted ONLY
ONLINE. Submission of hard copy of the financial bid shall be cause for disqualification and
rejection of the Bid

13.4 The Tender shall contain no Alterations or Additions, except those to comply with instructions

issued by the Employer.

E. Submission of Tenders

14. Procurement of Tenders

14.1

Tender Documents may be downloaded from the website or from RDA Office as indicated in the NIT.

14.2 Bidders shall submit signed, complete Proposal comprising the documents and forms in accordance with

14.3

144

14.5

14.6

14.7

15.
151
15.2

16.
16.1

Clausel0 (Documents Comprising Proposal).The submission shall be physically (hard Copy) as well as
online.

An authorized representative of the Consultant shall sign the original submission letters in the required
format for the Qualification Documents, Technical Proposal and the Financial Proposal and shall initial
all pages as required. The authorization shall be in the form of a written power of attorney attached to
the Qualification Documents Proposal.

Any modifications, revisions, interlineations, erasures, or overwriting shall be valid only if they are
signed or initialled by the person signing the Proposal.

The signed Proposal shall be marked “Original”, and its copies marked “Copyl” as appropriate. The Copy
shall be made from the signed original. If there are discrepancies between the original and the copies,
the original shall prevail.

If the envelopes and packages with the Proposal are not sealed and marked as required, the Client will
assume no responsibility for the misplacement, loss, or premature opening of the Proposal.

If in the opinion of the Authority, a bid is substantially responsive but certain details required are
missing, the Authority may require the bidder to submit such missing details during the Technical
Evaluation process. However, no such information shall be requested by the Authority consequent
to opening of the Financial Bid.

Deadline for Submission of the Tenders
As per KEY DATES given in the tender notice.

The Employer may extend the Deadline for Submission of Tenders by issuing an
Amendment/corrigendum in accordance with Clause - 9, in which case all Rights and Obligations of
the Employer and the Bidders previously subject to the original deadline will then be subject to the
new deadline.

Late Tenders

Envelopes ‘A & B’ received by the Employer after the Deadline prescribed As per KEY DATES given in
tender notice will not be accepted.

F. Tender Opening and Evaluation

17.

17.1

17.2

Opening of Envelope ‘A’ [EMD] and Envelope ‘B’ of all Tenders and Evaluation to determine Qualified
Bidders:

The Employer shall open Envelope ‘A’ of all the Tenders received (except those received late), in the
presence of the Bidders or their representatives who choose to attend such opening of Envelope ‘A’
of the Tender at 4.00 PM ON 07.04.2026 at the office of the Chief Executive Officer, Raipur
Development Authority, Raipur. In the event of the Specified Date of Tender Opening being declared a
holiday for the Employer, the Tenders shall be opened at the appointed time and location on the next
working day.

The Bidders’ Names, the Presence or Absence of Earnest Money Deposit (Amount, Format and
Validity), will be announced by the Employer at the opening. Late Submission of EMD will be rejected,

unopened (wherever Applicable).
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17.3

174

17.5
17.6

18.
18.1

18.2

18.3

19.
19.1

20.

20.1

20.2

20.3

21.
21.1

Envelope ‘B’ [Qualification Information] only of those Bidders whose EMD is found in order in all
respects shall be opened for technical evaluation.

The Employer shall prepare Minutes of the Tender Opening, including the information disclosed to
those present in accordance with Sub Clause - 18.3 (Wherever Applicable).

Online tender of other bidders shall be kept unopened.

The Employer will evaluate and determine whether each Tender (a) meets the Eligibility Criteria
defined in ITT Clause - 2; (b) is accompanied by the Required Earnest Money Deposit as per
stipulations in ITT Clause 10.1 and (c) meets the Minimum Qualification Criteria stipulated in ITT
Clause - 3. The Employer will draw out a List of Qualified Bidders and will intimate these Qualified
Bidders.

Opening of online tender of Qualified Bidders and Evaluation.

The Employer will inform all the qualified Bidders the Time, Date and Venue fixed for the
opening of online tender containing the Lump sum financial offer. The Employer will open the
online tender of Qualified Bidders at the Appointed Time and Date in the presence of the Bidders or
their Representatives who choose to attend. In the event of the Specified Date of online Tender
opening being declared a holiday for the Employer, Online Tender shall be opened at the appointed
Time and Location on the next working day.

The Bidders names, the Tender Prices, any discounts, and such other details as the Employer may
consider appropriate, will be announced by the Employer at the time of opening.

The Employer shall prepare Minutes of the Online Tender Opening, including the Information
disclosed to those present in accordance with Sub Clause - 19.2.

Process to be Confidential

Information relating to the Examination, Clarification, Evaluation, and Comparison of Tenders and
recommendations for the Award of a Contract will not be disclosed to Bidders or any other persons
not officially concerned with such process until the Award to the successful Bidder has been
announced. Any effort by a Bidder to influence the Employer’s processing of Tenders or award
decisions may result in the rejection of his Tender.

Clarification of Tenders

To assist in the Examination, Evaluation and Comparison of Tenders, the Employer may, at his
discretion, ask any Bidder for clarification of his Tender. The request for clarification and the response
shall be in writing, but no change in the price or substance of the Tender shall be sought, offered or
permitted except as required to confirm the Correction of Arithmetic Errors discovered by the
Employer in the evaluation of the Tenders in accordance with Clause - 24.

Subject to Sub Clause 21.1, no Bidder shall contact the Employer on any matter relating to its Tender
from the time of the Tender opening to the time the Contract is awarded. If the Bidder wishes to bring
additional information to the notice of the Employer, he should do so in writing.

Any effort by the Bidder to influence the Employer in the employer’s Tender Evaluation, Tender
Comparison or contract award decisions may result in the rejection of the Bidders’ Tender.

Examination of Tenders and Determination of Responsiveness

Prior to the Detailed Evaluation of Tenders, the Employer will determine whether each Tender; (a) has
been properly signed; and (b) is substantially responsive to the requirements of the Tender
Documents.
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21.2

21.3

22.

22.1

22.2

23.
23.1

23.2

(a)
23.3

234

24,
24.1

A Substantially responsive Tender is one which

a) Confirms to all the conditions or criteria set in the pre-qualification criteria

b) submission of all supporting documents indicated in Section 1,

¢) EMD, Transaction (Document Fee), Processing Fee is enclosed,

d) All forms and annexures are enclosed.

e) Bid Capacity is achieved.

f) Terms Conditions and Specifications of the Tender Documents, without material deviation or
reservation. A material deviation or reservation is one (a) which affects in any substantial way the
Scope, Quality or Performance of the Works; (b) which limits in any substantial way, inconsistent
with the Tender Documents, the Employer's Rights or the Bidder’s obligations under the Contract;
or (c) whose rectification would affect unfairly the competitive position of other Bidders presenting
substantially responsive Tenders.

If a Tender is not substantially responsive, it shall be rejected by the Employer, and may not
subsequently be made responsive by correction or withdrawal of the non-conforming deviation or
reservation.

Correction of Errors

Tenders determined to be substantially responsive shall be checked by the Employer for any
arithmetic errors.

The amount stated in the Tender will be adjusted by the Employer for the correction of errors and
with the concurrence of the Bidder, shall be considered as binding upon the Bidder. If the Bidder does
not accept the corrected amount, the Tender shall be rejected, and the earnest money deposit may be
forfeited in accordance with Sub-Clause 13.4 (b).

Evaluation and Comparison of Tenders

The Employer will evaluate and compare only the Tenders determined to be Substantially Responsive
in accordance with Clause - 22.

In evaluating the Tenders, the Employer will determine for each Tender the evaluated Tender Price by
adjusting the Tender Price as follows:

Making any Correction for Errors pursuant to Clause - 23.

The Employer reserves the right to accept or reject any variation, deviation or alternative offer.
Variations, deviations and alternative offers and other factors, which are in excess of the
requirements of the Tender documents or otherwise result in unsolicited benefits for the Employer,
shall not be taken into account in Tender Evaluation.

After Evaluation of the Price Analysis, the Authority may require that the amount of the Performance
Security be increased at the expense of the Successful Bidder to a level sufficient to protect the
Authority against financial loss in the event of default of the successful Bidder under the contract.

Award of Contract
Award Criteria

Subject to Clause-26, the Employer will award the Contract to the Bidder whose Tender has been
determined to be substantially responsive to the Tender Documents and who has offered the Lowest
Evaluated Lump sum Tender Price, provided that such Bidder has been determined to be (a) Eligible in
accordance with the Provisions of Clause - 2, and (b) Qualified in accordance with the Provisions
of Clause - 3.
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25.
25.1

26.
26.1

26.2
26.3

Employer's Right to accept any Tender and to reject any or All Tenders

Notwithstanding Clause - 25, the Employer reserves the right to accept or reject any Tender, and to
cancel the Tender process and reject all Tenders, at any time prior to the Award of Contract, without
thereby incurring any liability to the affected Bidder or Bidders or any obligation to inform the
affected Bidder or Bidders of the grounds for the Employer's action.

Notification of Award and Signing of Agreement

The Bidder whose Tender has been accepted will be notified in writing of the award by the Engineer-
In-Charge prior to expiration of the Tender validity period. This written communication from the
employer to the successful Bidder shall be termed as the “Letter of Acceptance”. This Letter

(hereinafter called the "Letter of Acceptance") will state the sum that the Engineer-In-Charge will
pay the Bidder in consideration of the execution and completion of the Works by the Bidder as
prescribed by the Contract (herein after and in the Contract called the "Contract Price").

The Notification of award will constitute the formation of the Contract.

The Agreement will incorporate all Agreements between the Engineer-In-Charge and the successful
Bidder. It will be kept ready for signature of the successful Bidder in the office of the Engineer-In-
Charge within 21 days following the notification of award along with the Letter of Acceptance. Within
7 days of Receipt, the successful Bidder will sign the Agreement and deliver it to the Engineer-In-
Charge.
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1.1.

1.2.

1.3.

1.4.

1.5.

1.6.

SECTION 3: QUALIFICATION INFORMATION

The project essentially requires the construction of multi-storied apartment blocks and therefore the
Bidder should have sound technological base. The work requires execution and construction of
Conventional RCC Framed Structures with AAC Block [Autoclaved aerated concrete block] walls.

The Bidder should have a valid GST Registration. Copies of latest GST return filed with GST Dept.
along with a certificate of the Bidder that the return has been filed with the GST Dept. Must be
submitted.

The Bidder should have valid ESIC registration Certificate. A certified copy must be submitted.

Bidder should be registered with the Provident Fund Commissioner and should submit copy of the
registration along with the Technical bid. In case the bidder has less than 20 persons in his
employment, he shall submit an affidavit to this effect in lieu of registration.

The Bidder should not have incurred any loss in more than three years during the last five years ending 31
March 2021, duly certified by a Chartered Accountant. Details should be furnished in the form as
specified in Annexure 9.

The Bidder should own following major construction equipment of minimum capacity given as under
and as required for the proper and timely execution of the work to be supported with documentary
evidence of purchase or authenticated copy of the purchase order and receipts of payments made
to the equipment manufacture.

Where the bidder proposes to lease/hire this equipment, the bidder must provide Memorandum of
Understanding (MoU) with whom the Bidder proposes to hire these. In case these have already been
leased, the bidder must produce a valid lease agreement. In both such cases, documentary evidence of
purchase or authenticated copy of the purchase order and receipts of payments made to the
equipment manufacture by the party leasing the equipment must accompany the lease Agreement/
MoU for such Leasing.

1. Truck : 2 Nos.
2. Transit concrete mixer : 2 Nos
3. Excavator/JCB : 2 Nos
4. Construction lift : 2 Nos
5. Material handling equipment : 2 Nos
6. Generator: 100 KVA & above :2 Nos
7. Concrete Mixer with integral Weigh batching facility :1 Nos
8. Earth compactors : 1 Nos
9. Needle vibrators :10 Nos
10. Plate vibrator : 3 Nos
11. Water pumps, more than 2HP : 3 Nos
12. Bar bending Machine, : 2 Nos
13. Bar cutting machine : 2 Nos
14. Concrete pumps, : 1 Nos
15. Welding sets : 2 Nos
16. Shuttering capacity : 500 sqgm/day
17. Batching plant capacity : 50 cum / day

18. Other equipment as required.

The list given above is not exhaustive; the Bidder shall provide an undertaking that he would
mobilize any other equipment required for the proper completion of the works, within the specified
time, without any additional cost. Details should be furnished in Annexure - 7.

25




1.7. The Bidder should have sufficient number of Technical and Administrative employees for the proper

execution of the work. The Bidder should submit a list of these employees stating clearly how these
would be involved in this work. Details should be furnished in Annexure — 14.

1.8. The Bidder performance for each work completed in the last 5 years and those in hand should be
certified by an officer not below the rank of Engineer-In-Charge or equivalent. Details should be
furnished in Annexure-5.

1.9. The Bidder should furnish a legal document in the form of an Affidavit in the Performa
appearing in Annexure-12 guaranteeing the truth and accuracy of all statements and information
furnished by the bidder as part of this Tender. The Affidavit shall also authorize RDA to approach any
authority/person to verify the accuracy of the information furnished or enquire about the Bidder
competence and his reputation in general.

1.10. Tender submitted by a Bidder, who has been debarred from undertaking any work or has been black-
listed by any organization/agency in India as on the date of submission of this tender, shall be
summarily rejected.

1.11. Bidder should have its own in-house electrical wing fulfilling all the terms & conditions given in the
electrical sub heads or can associate any electrical contractor who fulfil the requisite criteria given
in the electrical sub heads in the tender document.

Note: The Bidder is required to furnish all information in all the FORMS and their appurtenant formats
included herein, (duly signed with seal) failing which the tender is liable to be rejected.

2. Agreement shall be drawn with the successful Bidder on approved Form ‘F’. Bidder shall quote his rates
as per various terms and conditions given in the General Condition of the Contract mentioned in the
bid document, including the general specifications drawing/ details and list of approved makes.

3. The time allowed for carrying out the work is 24 (Twenty Four) months, including Rainy Season, to be
reckoned from the date of handing over the clear undisputed project site to the successful bidder, or
thirty (30) days from issue of work order for the works, whichever is earlier.

4. Time is Essence of this contract. The Bidder must submit his proposed Methodology, work programme
& Time Schedule for execution of works. The time schedule shall be submitted on a 100 Stamp paper
(Non-Judicial) for execution of Work with equipment planning and deployment, duly supported with
broad calculations and Quality Control procedures proposed to be adopted, justifying their
capability of execution and completion of the Work as per Technical Specifications within the
stipulated period of completion. The Bidder must also indicate important milestones in his proposed
methodology of work execution. This shall be included in Envelope ‘B’ of the Tender Document.
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Section No. 4 (Letter Form and Financial Offer in Envelope ‘C’):
Letter of Financial Bid: Envelop —‘C’ (TO BE SUBMITTED ON LINE WITH DIGITAL SIGNATURE)

Invitation for Bid NO.: ....coeiiiveiee e Date:

To,

The Chief Executive Officer,

Raipur Development Authority,

Bhakt Matakarma Commercial complex, New Rajendra Nagar, Raipur - 492006. C.G.
Phone: + 91 -771-2536188, Fax: +91-771-25346688

We, the undersigned, declare that:

(a) We have examined and have no reservations to the Bidding Documents, including Addenda issued in
accordance with Instructions to Bidders (ITT).

(b) We offer to execute in conformity with the Bidding Documents the following Works:

(c) Our bid shall be valid for a period of ................ days from the date fixed for the bid submission deadline
in accordance with the Bidding Documents, and it shall remain binding upon us and may be accepted at any
time before the expiration of that period;

(d) If our bid is accepted, we commit to obtain a performance security in accordance with the Bidding
Documents; we also commit to achieve the financial close before taking over the site for execution. Any
delays by us in the financial close shall eat in to our completion period of the project.

(e) We, including any suppliers for any part of the contract, do not have any conflict of interest in
accordance with ITT.

(f) We are not participating, as a Bidder, in more than one bid in this bidding process in accordance with ITT.

(g) Our firm, its affiliates or subsidiaries, including any Suppliers for any part of the contract, has not been
declared ineligible by GoCG/Gol or any of its undertakings/Other Departments.

(h)We understand that this bid, together with your written acceptance thereof included in your
notification of award, shall constitute a binding contract between us, until a formal contract is prepared and
executed; and

(i) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you may
receive.

(j) Our best total bid price is as quoted on the financial bid sheet in Form — ‘F’ as per scope of work.

Signed Inthe capacity Of.......coccvee i
Duly authorized to sign the Bid for and on behalf of.........cccccoviieiiiiiiii i, Date:

Seal:
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FORM F - TENDER FOR A LUMP SUM CONTRACT
(TO BE SUBMITTED ON LINE WITH DIGITAL SIGNATURE)

I/we hereby tender to execute the whole of the work described as under:
Name of the Work: “ Lump-sum contract in ‘form F’ for Construction of 48 Nos. 1-BHK & 96 Nos. 2-BHK

Apartments (Total 144 Units) in G+8 Floor Building Blocks with Stilt (Parking) Floor, including 9 Nos
Small Shops, all Related Site Infrastructure and Development Works, as per Approved Drawings,
Designs, and Specifications; Complete in all Respects and Ready-to-Move-in Condition, with a Defect
Liability Period of Three Years, under the Redevelopment Scheme of 96 Tenement Project at
Tikrapara, Raipur {C.G.}". in accordance with:

[a] Drawings: The Complete set of Drawings as detailed in Section 7: Designs and Specifications and
appearing in Appendix 1.

[b] Scope of work as defined in Section 2,6 & 7 and according to the annexed specifications as Signed by the
Engineer-In-Charge, Raipur Development Authority: and dated: ..................

[c] List of approved makes as defined in Section 2, 6 & 7 and according to the annexed specifications as
Signed by the Engineer-In-Charge, Raipur Development Authority: and dated: ..................

S. No.| Particular Amount in figure Amountin
(Rupees in Lacs) words
[a] | [b] [c] (Rupees in Lacs)
[d]

1 Construction of 48 Nos. 1-BHK & 96 Nos. 2-BHK
Apartments (Total 144 Units) in G+8 Floor Building Blocks
with Stilt (Parking) Floor, including 9 Nos Small Shops, all
Related Site Infrastructure and Development Works, as
per Approved Drawings, Designs, and Specifications;
Complete in all Respects and Ready-to-Move-in
Condition, with a Defect Liability Period of Three Years,
under the Redevelopment Scheme of 96 Tenement
Project at Tikrapara, Raipur {C.G.}

2 Grand Total Amount (Lump sum Inclusive of all taxes)

*Note:

1. In case of any discrepancy between the quoted amount in figures and in words as above, the rate quoted
in words shall prevail.

2. In case of Arithmetic error to arrive at the Grand total amount, the Authority may make suitable
correction to arrive at the correct total amount and the bidders shall be bound to accept such corrections.

3. And should this tender be accepted, I/we do here by agree and bind myself/ ourselves to abide by and
fulfil all the conditions of this Tender Document, in default thereof to forfeit and pay to the Chief Executive
Officer, Raipur Development Authority the penalties of sums of money mentioned in the said condition.
Dated:

WIENESS: ettt st st e b b Bidder’s Signature under seal
AAIESS ot s e s Address:

The above tender is hereby accepted by me on behalf of the Raipur Development Authority, Raipur
(C.G) for a lump sum amount of [To be expressed in words and figures]

SIGNATURE OF AUTHORITY BY WHOM the TENDER IS ACCEPTED
(Name and Designation of the Authority with seal)
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SECTION 5: GENERAL CONDITIONS OF CONTRACT [GCC]

The person whose tender may be accepted (hereinafter called the Bidders which expression shall
unless excluded by or repugnant to the context include his heirs executers, administrators
representatives and assigns) shall permit Raipur Development Authority, Raipur at the time of making
any payments to him for the value of work done under the contract to deduct the security deposit as
under.

The Security Deposit to be taken for the due performance of the contract under the terms & conditions
printed on the tender form will be the earnest money plus a deduction of 5 % (Five Percent) from the
payment made in the running bills, till the two together amount to 5% of the cost of works put to Tender
or 5% of the cost of works executed when the same exceeds the cost of works put to Tender.

The EMD and Security deposit together shall not be more than 5 % of the contract value. The amount of
the Earnest Money together with the Security deposit shall remain with the Authority.

Further, upon completion of works and subsequent to issue of completion certificate as detailed in the
special conditions of contract an amount equal to 50% of the total security deposit deducted from the
running payments may be refunded to the contractor, provided that all the recoveries/out standings
against the contractor have been realized. Balance 50 % of the amount shall be refunded after Six months
of completion of successful trial run period of works.

The Bidders is /are to provide everything of every sort and kind (with the exception noted in the schedule
attached) which may be necessary and requisite for the due and proper execution of the several works
included in the contract according to the true intent and meaning of the drawings and specifications taken
together, which are to be signed by the Executive Engineer, Raipur Development Authority, (herein after
called the Engineer-In-Charge) and the Bidder, whether the same may not be particularly described in the
specifications or shown on the drawings, provided that the same are reasonably and obviously to be
inferred there from and in case of any discrepancy between the drawings and the specifications the
interpretation/decision taken by the Engineer-In-Charge shall prevail.

The Bidder (s) is/are to set out the whole of the works in conjunction with an officer to be deputed by the
Engineer-in-charge and during the progress of the works, to amend on the requisition of the Engineer-in-
charge any errors which may arise therein and provide all the necessary labours, and materials for so doing.
The Bidder(s) is/are to provide all plant, labour and materials (with the exceptions noted in the schedule
attached) which may be necessary and requisite for the works. All the materials and workmanship are to be
the best of their respective kinds. The Bidder(s) is/are to leave the works in all aspects clean and perfect at
the completion thereof.

The Bidder must extensively coordinate with RDA and its consultants during construction stage. The bidder
shall take approvals from RDA at all stages. Prior to moving to the other stage/phase of works, the bidders
shall take approvals for the completion of the phase in progress.

The bidder shall be responsible for any damage caused to existing infrastructure/buildings etc. Upon
request from RDA or by himself, the bidder shall restore the damaged works at his own cost to the
satisfaction of the RDA.

The Bidder(s) is/are not to sublet the works or any part thereof without the consent in writing of the
Engineer-in-charge.

The Engineer-in-charge is to have at all times access to the works which are to be entirely under his control.
He may require the Bidder to dismiss any person in the Bidder’s employment upon the works, who, in his
opinion is either incompetent or misconduct him and the Bidder (s) is/are forthwith to comply with such
requirements.
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10.

11.

12.

13.

14.

15.

16.

The Bidder (s) cannot vary or deviate from the drawings or specifications or execute any extra work of any
kind whatsoever unless upon the authority of Engineer-in-charge to be sufficiently shown by any order in

writing by any plan or drawings expressly given and signed by him as extra or variation or by any
subsequent written approval signed by him. In cases of daily labour all vouchers for the same are to be
delivered to the Engineer-in-charge or the officers-in-charge at least during the week following that in
which the workmen have been engaged and only such day work is to be allowed for as such as may have
been authorized by the Engineer-in-charge to be so done unless the work cannot from its character be
properly measured and valued.

Regardless of soil type /strata, any Extra depth of foundation/ change in foundation details, required due to
soil conditions shall not be paid for extra or any deductions made.

All work materials brought and left upon the ground by the Bidder(s) or his/their orders for the purpose of
forming part of the works are to be considered to be the property of the Raipur Development
Authority and the same are not to be removed or taken away by the Bidder’s or any other person without
the special license and consent in writing of the Engineer-in-charge but the Raipur Development Authority
is not to be in any way answerable for any loss or damage which may happen to or in respect of any such
work or materials either by the same being lost or stolen or injured by weather or otherwise.

The Engineer-in-charge has full power to require the removal from the premises of all materials which, in
his opinion, are not in accordance with the specification and in case of default, the Engineer-in- charge is to
be at liberty to employ other persons to remove the same without being answerable or accountable for
any loss or damage that may happen or arise to such materials. The Engineer-in-charge is also to have full
power to substitute other improper materials to be substituted and in case of default, the Engineer-in-
charge may cause the same to be supplied and all costs which may arise due to such removal and
substitution are to be borne by the Bidder (s).

If in the opinion of the Engineer-in-charge any of the works, are executed with improper/Inferior materials
or defective workmanship, the Bidder(s) is/are, when required by the Engineer-in-charge forthwith to re-
execute the same and to substitute proper materials and workmanship and in case of default of the
Bidder(s) in so doing within a week the Engineer-in-charge is to have full power to employ other
persons/agency to re-execute the work and the cost thereof shall be borne by the Bidder(s).

Any Defects, shrinkage or other faults which may appear within the Performance period arising out of
defective or improper materials or workmanship or due to any other reason are, upon the direction of the
Engineer-in-charge, to be amended and made good by the Bidder at his / their own cost unless the
Engineer-in charge decides that he/they ought to be paid for the same and in case of default the Engineer-
in-charge may recover from the Bidder (s) the cost of making good the works as per prevailing norms and
specifications.

From the Commencement of the work to the completion of the same, the site and the works thereupon
are to be under the Bidder(s) charge. The Bidder (s) is/are to be held responsible for and to make good all
injuries, damages and repairs occasioned or rendered necessary to the same by fire or other causes and
they are to hold the Raipur Development Authority harmless from any claims for injuries to persons or for
structural damage to property happening from any neglect, default, want of proper care or misconduct on
the part of the Bidder(s) or of any one in his/their employment during the execution of the works.

The Engineer-in-charge is to have full power to send workmen upon the premises to execute fittings and
other works not included in the Contract for whose operation Bidder (s) is/are to afford every reasonable
facility during ordinary working hours, provided that such operation shall be carried on in such manner as
not to impede the progress of the work included in the contract but the Bidder(s) is/are not to be held
responsible for any damage which may happen to or be occasioned by any such fittings or other works.

The works. comprised in this tender are to be commenced immediately upon receipt of order of
commencement given in writing by the Engineer-in-charge. The whole work, including all such
addition and variations as aforesaid (but excluding such, if any, as may have been postponed by an order
from the Engineer-in charge) shall be completed in every respect within 24 (Twenty four) months including
rainy season from the reckoned date. The work shall throughout the stipulated period of contract be
proceeded with all due diligence, keeping in view that time is the essence of the contract.
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17.

(a)

(c)

(d)

18.

19.

In any case in which under any clause of this contract the Bidder shall render himself liable to pay
compensation amounting to the whole of the security deposit (whether paid in one sum or deducted by
installments) or committed a breach of any terms in Fair Wages or in the case of delays beyond three
months or in case of abandonment of the work owing to the serious illness or death of the Bidder or any
other cause, Engineer-In-Charge on behalf of the Raipur Development Authority shall have power to adopt
anyone of the following courses, as he may deem best suited to the interest of the Authority.

The rescind of contract, (of which recession notice in writing to the Bidder under the hand of the
Engineer-In-Charge shall be conclusive evidence) and in which case the security deposit of the Bidder
shall stand forfeited and be absolutely at the disposal of the Authority.

To employ labour paid by the RDA or by employing RDA machinery and to supply materials to carry out
work, or any part of the work, debiting the Bidder with the cost of the labour or hire charge of RDA
machinery and the price of the materials (of the amount of which cost and price, a certificate of the
Engineer-In-Charge shall be final and conclusive against the Bidder) and crediting him with the value of
the work done, in all respects in the same manner and the same rates as it had been carried out by the
Bidder under the terms of this contract or the cost of the labour and the price of the materials as certified
by the Engineer-In-Charge whichever is less the certificate of the Engineer-In-Charge as to the value of
the work done shall be final and conclusive against the Bidder. This does not qualify the Bidder to any
refund if the work is carried out at lower rates than the rates quoted by the Bidder. Saving, if
any, will go to the Authority.

To measure up the work of Bidder and to take such part thereof as shall be unexecuted out of his hands
and to give it to another Bidder to complete in which case any expenses which may be incurred in
excess of the sum which would have been paid to the original Bidder if the whole work had been
executed by him (of the amount of which excess certificate in writing or the Engineer-In- Charge shall be
final and conclusive) shall be borne and paid by the original Bidder and may be deducted from any
money due to him by RDA under the contract or otherwise or from his security deposit or the proceeds
of sale thereof or a sufficient part thereof. The same provision of recovery of the difference amount
will apply in case of failure in compliance on part of the Bidder to execute the work or part of the work
as per work and time schedule. Superintending Engineer/ Chief Engineer/ Engineer-In-Charge will have
the right to decide as to which work or which part of work / item is to be put in fresh tender in case of
failure in execution as the part of the Bidder.

In the event of any of the above courses being adopted by the Engineer-In- Charge, the Bidder shall have
no claim to compensation for any loss sustained by him by reason of his having purchased or procured
any materials or entered into any agreement or made advances on account of or with a view to the
execution of the work or the performance of the contract. And in case the contract shall be rescind
under the provisions aforesaid, the Bidder shall not be entitled to recover or to be paid any sum for any
work thereof actually performed under this contract, unless and until the Engineer-In- Charge will
have certified in writing the performance of such work and the value payable in respect thereof and
he shall only be entitled to be paid the value so certified. Whenever action is taken under Clause —17 [a],
[b] and [c], the Bidder’s bill shall be finalized up within three months from the date of recession both
in the case of building work and site development works. Bidder remains liable to pay compensation if
action is not taken under Clause — 17.

For Delay in completion of work by the Bidder, the Engineer-In-Charge shall have full power to recover
penalty in following manners:-

For Delay Period the Penalty will be calculated Per Week at 1/16 Percent of Agreement Amount. Total
Penalty in such a case shall be limited to a maximum of 5% of Agreement Amount. Engineer-In-Charge will
be fully responsible for recovery of Penalty.
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20. If the Bidder shall desire an extension of time for completion of work on the ground of this having been

21.

"UNAVOIDABLE" such as Natural Calamities, Land Dispute, Environmental Clearance, Building Permission
from local bodies hindered in its execution or on any other ground, he must apply giving all and complete
details of each of such hindrances or other causes in writing, to the Engineer-in-charge positively within
15 (Fifteen) days of occurrence of such hindrance(s) and seek extension of time. If in the opinion of
Engineer-in-charge, such reasonable grounds are shown, the Engineer-in-charge shall himself grant
extension of time, only if the extension of time sought by the Bidder is for one month or 10% (ten per
cent) of the stipulated period of completion, whichever is more. If the extension of time sought is more
than the above mentioned period, then the Engineer-in-charge shall refer the case to the Superintending
Engineer/ Chief Engineer with his recommendation and only after his decision in this regard, the Engineer-
in-charge shall sanction extension of such time as decided by the Superintending Engineer/ Chief Engineer.

Once the Superintending Engineer/ Chief Engineer has decided the case of extension of time with
reference to the particular application of the Bidder, it will not be competent for them to review/change
such a decision later on. However, the Engineer-in-charge and the Superintending Engineer/ Chief
Engineer shall give the Bidder an opportunity to be heard (orally and or in writing), before taking any
final decision either of granting extension of time or permitting the Bidder to complete the work by
the delayed date or before refusing both. Provided further where the Engineer-in-charge has
recommended grant of extension of particular time of the contract or has refused to recommend
extension of time but has recommended permitting the Bidder for delayed completion, the Bidder shall
continue with the work till the final decision by Superintending Engineer/ Chief Engineer Once the
Superintending Engineer/ Chief Engineer / Engineer-in-charge has heard (oral and or in writing) the
Bidder on this subject matter of extension of time and if Superintending Engineer/ Chief Engineer /
Engineer-in-charge fails to communicate his decision within a period of 30 (Thirty) days of such hearing, it
shall be deemed that the Bidder has been granted extension of time for the period as applied by him.

Compensation Events for consideration of extension of time without penalty: -

There shall be no compensation events.

22. Action when the work is left incomplete abandoned or delayed beyond the time limit permitted by the

Superintending Engineer/ Chief Engineer / Engineer-in-charge.

(i) The Engineer-in-charge may terminate the contract if the Bidder causes a fundamental breach of
the contract.

(1) Fundamental breach of contract shall include, but not be limited to, the following: -

a) The Bidder stops work for four weeks, when no stoppage of work is shown on the current programme
or the stoppage has not been authorized by the Engineer-in-charge.

b) If rectification of serious bad / poor quality work is not carried out by the Bidder within 15 days
from

1st notice issued to him by the Engineer-in-charge, the Engineer-in-charge may initiate termination of
the agreement and whole performance guarantee in this case may be forfeited.

c) If the Bidder fails to appoint the technical staff and if appointed do not function properly for 4 weeks
even after due written notice by the Engineer-in charge.

d) If he violates labour laws.
e) Any other deficiency which goes to the root of the contract Performance

(iii) If the contract is terminated, the Bidder shall stop work immediately, make the site safe and secure
and leave the site as soon as reasonably possible.
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23.

24.

25.

(iv) The Engineer - in - charge shall cause recording and checking of measurements of all items of work
done (taking in to account quality and quantity of items actually executed) and prepare the final bill

after adjusting all pervious outstanding dues. Such recording of measurements shall be done after due
notice regarding time and date of recording measurement and directing the Bidder to either remain
present himself or his authorized representative so as to satisfy himself that the recording of
measurement is just and proper. Failure on his parts either to attend and or refusing to acknowledge the
measurement so recorded in the department measurement book, shall be at his sole risk and
responsibility.

The Bidder(s) shall be paid running payments according to the schedule of running payment as appearing in
clause 6.26, 6.27, 6.28 A and 6.28 B of the Special Conditions of the Contract and agreed to at the time of
award the contract, on completion of each calendar month commencing from the day of work order, a sum
of 90% of the total value of work done since the last payment according to the certificate of the Engineer -
in - charge when the work shall be completed. The Bidder (s) is/are to be entitled to receive one moiety of
the amount remaining due according to the best estimate of the same that can be made and the Bidder(s)
is/are to be entitled to receive the balance of all moneys due or payable to him/them under or by virtue of
the contract within six month from the completion of the works.

Provided always that no final or other certificate is to absolve or relieve the Bidder(s) from his/their liability
under the various provisions of contract, whether or not the same is notified by the Engineer - in - charge
at the time, or subsequently to the granting of any such certificate.

A certificate of the Engineer - in - charge or an award of the referee hereinafter referred to as the case may
be, showing the final balance due or payable for the Bidder(s) is to be conclusive evidence of the works /
having been duly completed and that the Bidder(s) is/are entitled to receive payment of the final balance
but without prejudice to the liability of the Bidder under clause 17 above and the various other provisions
of this contract.

ARBITRATION CLAUSE:

Except as otherwise provided in this contract all questions and disputes relating to the meaning of the
specifications, designs, drawings and instructions, herein before mentioned as to thing whatsoever, in
anyway, arising out of or relating to the contract, designs drawings, specifications, estimates,
concerning the works, or the execution or failure to execute the same, whether arising during the progress
of the work or after the completion or abandonment thereof, shall be referred to the Superintending
Engineer/ Chief Engineer in writing for his decision within a period of thirty days of such occurrence.
Thereupon, the Superintending Engineer/ Chief Engineer shall give his written instructions and/or decision
within a period of sixty days of such written request. This period can be extended by mutual consent of the
parties.

Upon receipt of written instructions or decision, the parties shall promptly proceed without delay to
comply with such decision or instructions. If the Superintending Engineer/ Chief Engineer fails to give his
instructions or decision in writing within a period of sixty days or mutually agreed time after being
requested if the parties are aggrieved against the decision of the Superintending Engineer/ Chief Engineer,
the parties may within thirty days prefer such dispute/disputes for arbitration to the Chief Executive
Officer, Raipur Development Authority, subject to the jurisdiction and limitations in accordance with the
provisions of Chhattisgarh Madhyastham Adhikaran Adhiniyam, 1983. In case, the dispute is within the
jurisdiction of the Chief Executive Officer, Raipur Development Authority, he shall then act as sole
arbitrator and he shall pass an award after hearing both the parties strictly in accordance with the
provisions of the Arbitration Act, 1996 and the rule made their under for the time being in force.

If the Bidder does not make any demand for arbitration in respect of claim(s) in writing within ninety days
on receiving information from the Engineer-In- Charge that the final bill is ready for payment, the claim
of the Bidder shall be deemed to have been waived and shall be absolutely barred and the RDA shall
be discharged or released of all the liabilities under the contract in respect of such claim(s) A reference
to the Arbitration shall be no ground for not continuing the work on the part of the Bidder and
payment as per terms and conditions of the agreement shall be continued by the RDA.

33




26.

27.

28.

29.

30.

If at any time before or after the commencement of the work, Engineer-in-charge shall for any reason
whatsoever: -

(a) Cause alterations, omissions or variations in the drawings and specifications involving any curtailment
of works as originally contemplated; or

(b) Not requiring the whole of the work as specified in the tender to be carried out, The Bidder(s) shall
have no claim to any payment or compensation whatsoever on account of any profit or advantage which
he/they might have derived from the execution of the work in full as specified in the tender but which
he/they did not derive in consequence of the curtailment of the works by reasons of alterations,
omissions or variations or in consequence of the full amount of the work not having been carried out.
But the Bidder(s) shall be entitled to compensation for any loss sustained by him/them by reason of
his/their having purchased or procured any materials or entered in to any engagements or made any
advance to labour or taken any other preliminary or incidental measures on account of or with a view
to the execution of the works or the performance of the contract.

Death or permanent invalidity of Bidder: - if the Bidder is an individual or a proprietary concern or a
partnership concern, dies during the currency of the contract or becomes permanently incapacitated, and
where the surviving partners are only minors, the contract shall be closed without levying any damages/
compensation as provided for in under clause 17 and the various other provisions of contract agreement.
However, if competent authority is satisfied about the competence of the surviving Partner[s], then
the competent authority/ Engineer - in - charge shall enter into a fresh agreement for the remaining work
strictly on the same terms and condition under which the contract was awarded.

The Raipur Development Authority shall have the right to cause Audit and Technical Examination of the
work and the final bills of the Bidder including all supporting voucher, abstract, etc. to be made as per
payment of the final bill and if as a result of such Audit and Technical Examination the sum is found to have
been overpaid in respect of any work done by the Bidder under contract or not to have been executed, the
Bidder shall be liable for refund of the amount of over payment and it shall be lawful for the Raipur
Development Authority to recover the same from the security deposit of the Bidder or from any other dues
payable to the Bidder from the Raipur Development Authority account. If it is found that the Bidder was
paid lesser than what was due to him under the contract the amount of such under payment shall be duly
paid by the Raipur Development Authority, to the Bidder. In the case of any audit examination and
recovery consequent on the same, the Bidder shall be given an opportunity to explain his case and the
decision of the Superintending Engineer/ Chief Engineer, Raipur Development Authority, Raipur shall be
final. In the case of Technical Audit, consequent on which there is a recovery from the Bidder no recovery
should be made without orders of the Superintending Engineer/ Chief Engineer, Raipur Development
Authority, Raipur whose decision shall be final. All action(s) under this clause should be initiated and
intimated to the Bidder within a period of Twelve months from the date of completion.

In case any item/work is not executed as per the drawings, designs, estimates and /or specifications
(as per the agreement executed) the same shall be deducted and recovered from the Bidder at prevailing
market rates or at par with Raipur Development Authority / PWD schedule of Rates in force whichever is
less at the time of execution. No compensation shall be paid for any change in quantities occurring due to
site and / or requirements of design.

This tender is invited by the Raipur Development Authority who reserves the right to accept or reject any
Tenders or all tenders invited and to cancel the Tender process and reject all Tenders, at any time prior to
the Award of Contract, without thereby incurring any liability to the affected Bidder or Bidders or any
obligation to inform the affected Bidder or Bidders of the grounds for the Raipur Development Authority
action.
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31.
32.
33.

34.

All Drawings & Designs provided by the Authority should be strictly adhered to.
All soft and hard copies of the Drawings & Designs shall be property of Raipur Development Authority.

The bidder must erect and commission a ready mix concrete batching plant at site and concrete to be
deployed on the works shall be of approved grades. Strict quality control measures, as approved by the
Engineer in charge shall be maintained.

Performance Security:

BG against Performance Security computed @ 5 % of the contract value shall be deposited by the successful
bidder at the time of signing of the contract. This performance security shall be in addition to security
deposit.The bank guarantee shall be valid upto completion of defects liability period.

II) a) An amount equal to 50 % value of the Performance security deposit in the form of Bank Guarantee as

above shall be released on issue of completion certificate.

b) The balance 50 % value of the Performance security deposit in the form of Bank Guarantee as above
shall be released on successful completion of defects Liability Period.

The release of BG in lieu of the Performance Security as above shall be subject to the contractor
furnishing a fresh BG for an amount equal to the amount to be retained by the Authority.

35. Additional Performance Security:

36.

37.

38.

If the rate quoted by the lowest Bidder (L1) considered to be unbalanced in relation to the
Authority’s estimated of cost of work to be performed under the contract, the Superintending Engineer/
Chief Engineer, then may require to give the Bidder notice to submit detailed price/ rate analysis of major
items of the work. The bidder shall submit the rate analysis within 7 days of such notice so as to
demonstrate the internal consistency of these price(s)/rate(s) with his quoted price(s)/rate(s). After
revaluation by tender sanctioning authority, Chief Executive Officer may require the Bidder to submit 5 %
additional Security over the performance security in the shape of BG before signing of the agreement,
which shall be refunded along with the normal Security Deposit after Completion of work. In the event,
contractor fails to complete the work to the satisfaction of the authority or abandons the work
incomplete, the authority may forfeit this 5 % additional Performance Security Deposit along with
performance security and Security deposit & the agreement shall be terminated and action shall be
taken accordingly. In case if the lowest Bidder, whose rates quoted are considered to be unbalanced,
does not agree to deposit additional 5 % Security Deposit then his bid may be rejected by the
sanctioning authority and earnest money, in such a case shall be forfeited.

The authority competent to accept a tender reserves the right of accepting the tender for the whole work
or for distinct part of it or of distributing the work between one or more Bidders.

Subletting of Work-Subletting of work is not allowed.

Taxes, Royalty etc.:

[a] Taxes: The rate quoted by the Bidder shall exclude Goods and Services Tax [GST]. The quoted rate
shall therefore be EXCLUDING the GST, but inclusive of the other taxes such as sales and other levies,
duties, royalties, cess, toll, taxes of Central and State Governments, local bodies and authorities that the
Bidder will have to pay for the performance of this Contract. GST shall be payable extra as applicable and
prevailing at the time of payment in accordance with Government rules.The Raipur Development
Authority will perform such duties in regard to the deduction of such taxes at source as per applicable law.
Any payment claimed by the Bidder due to any changel[s] in the existing tax structure except GST shall not
be entertained by the Raipur Development Authority.
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39.

40.

41.

42,

43,

44,

45,

[b] Royalty on Minor Minerals: The Bidder shall pay all quarries, Royalty charges etc. If the Bidder fails to
produce the royalty clearance certificate from concerned department then the Executive Engineer shall

deduct the royalty charges from his bills and keep in deposit head, which shall be refunded to the Bidder
on production of royalty clearance certificate from the concerned department. If he fails to produce the
royalty clearance certificate within 30 days of submission of final bill, then royalty charges which were
kept under deposit head by the Executive Engineer shall be deposited to the concerned department and
his final bill payment shall be released.

In all cases where change[s] in the royalty rates of minor minerals are notified by the state government
after the date of submission of financial offer by the bidder/ Bidder the same shall be not
reimbursed.

[c] Income tax at the rate of 2% or such other percentage as may be fixed by income tax department
from time to time from any sum payable amounts to the Bidder shall, at the time of credit of such sum or
at the time of payment to the Bidder by cash, cheque or draft or any other mode, shall be deducted at
the source from the running, final or any type of payment for this contract as per section 194 of income
tax Act. 1961.

[d] Commercial tax at the rate of 2% or such other percentage as may be fixed by Commercial tax
department from time to time from any sum payable to the Bidder shall, at the time of credit of such
sum or at the time of payment to the Bidder by cash / cheque or draft or any other mode, shall be
deducted at the source from the running, final or any type of payment for this contract as per
Commercial Tax Act.

[e] Labour Welfare Tax at the rate of 1% or such other percentage as may be fixed by Labour
department Government of Chhattisgarh from time to time from any sum payable to the Bidder shall, at
the time of credit of such sum or at the time of payment to the Bidder by cash / cheque or draft or any
other mode, shall be deducted at the source from the running, final or any type of payment for this
contract as per Labour Act.

It is open to the Bidder, as the case may be; to make an application to the Income Tax officer concerned
and obtain from him a certificate authorizing the payer to deduct tax at such lower rate or deduct no tax as
may be appropriate to his case. Such certificate will be valid for the period specified therein unless it is
cancelled by the income Tax Officer earlier.

Model Rules for water supply, Sanitation in Labour Camps: The Bidder will be bound to follow the
Chhattisgarh model rules relating to layout of water supply and sanitation in labour camps (Vide Annexure-
A).

Fair wages to Labourers: The Bidder shall pay not less than minimum wages to labourers engaged by him
on the work. (Copy of rules enclosed vide Annexure-B).

Right to take up work departmentally or to award on contract: The Chief Executive Officer, RDA reserves
the right to take up departmental work or to award works on contract in the vicinity without prejudice to
the terms of contract.

Issue of Materials by the Department: No Materials shall be supplied by the Raipur Development Authority.
So far as supply of cement and steel (TMT Bars) and other materials is concerned these are to be arranged by
the Bidder himself at his own cost and the conditions given in the Annexure-E shall prevail. The Bidder shall
establish a fully equipped laboratory near the site for testing for testing of all items/materials as required
and approved by the engineer in charge.

The Bidder shall execute the work as per detailed specifications as incorporated in the tender document
and in accordance with the approved drawings and special conditions incorporated in the tender
documents.

List of works in hand: Bid must be accompanied by a list of contracts already held by the Bidder at the time
of submitting the tender in the Raipur Development Authority, public works Department and elsewhere as
per Annexure - G.
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46.

47.

48.

49,

50.

51.

52.

53.

54.

55.

56.

Removal of unsuitable or undesirable employees of Bidder: The Bidder shall, on receipt or the requisition
form the Engineer-in-charge at once remove any person employed by him on the work who in the opinion
of Engineer-in-charge is unsuitable or undesirable.

Recovery of Amount by Raipur Development Authority, Raipur from Bidder: Any amount due to Raipur
Development Authority from the Bidder on any account, concerning work may be recovered from him as
arrear of land revenue and/or from payment due to him in any of the Govt. / Semi Government
Department.

Transport of materials is Bidder responsibility: The Bidder shall make his own arrangement for transport
of all materials. The Raipur Development Authority, Raipur is not bound to arrange for priorities for getting
wagons or any other materials though all possible assistance by way of recommendation will be given, if it
is found necessary in the opinion of the Engineer—in—Charge. If the efforts of the Engineer-in charge prove
ineffective, the Bidder shall have no claim for any compensation on this account.

Arrangement of Tools and Plants: The Bidder shall arrange at his own cost tools and plants required for
proper execution of work.

Increase or Decrease of work specified within lump sum: The competent authority reserves the right to
increase or decrease any work specified within lump sum contract during the currency of the contract and
Bidder will be bound to comply with the order of the competent authority.

Execution of work according to time schedule: The work shall be executed by the Bidder according
to the time schedule approved by the Engineer-In-Charge, Raipur Development Authority.

Canvassing or support or acceptance of tender: Canvassing or support in any form for the acceptance of
any tender is strictly prohibited. Any Bidder doing so will render him liable to penalties which may include
removal of his name from the register of approved Bidders.

List of persons employed by Bidder: Bidder shall not be permitted to tender for works in the Raipur
Development Authority, Raipur whose near relative is posted as Assistant Engineer or above capacity. A list
showing the names of the persons who are working with the Bidder and are near relatives of any officer in
the Raipur Development Authority should also be appended to the tender. The Bidder should also intimate
to the Engineer-In-Charge the names of subsequently employed persons who are near relatives of any
officer in Raipur Development Authority. Any breach of this condition by the Bidder would render him
liable to be removed from the approved list of Bidders of Raipur Development Authority.

Validity of Offer: Tenders shall remain open up to 120 days from the prescribed date of opening of tenders.
However, In the event of the Bidder withdrawing the offer before the aforesaid dates for any reason
whatsoever, Earnest money deposited with the tender shall be forfeited.

In the event of Bidder withdrawing his/her offer before the expiry of the period of validity of offer or
failing to execute the contract agreement he/she shall not be entitled to tender for this work in the case
of recall of tenders in addition to forfeiture of his/her earnest money as may be applicable for the work.
If the Bidder has committed a similar default on an earlier occasion as well, his/her registration in the
department may be suspended temporarily for a period of 6 months from such date as may be ordered
by the authority which had registered him/her.

Bank Commission Charges: Bank commission charges in all payments by demand drafts outside the State
will not be borne by the Raipur Development Authority but by the Bidder himself.

Force Majeure: Should failure in performance of any part of this contract arise from war, insurrection,
restraint imposed by Government or the Raipur Development Authority, act of Legislature or other
authority, stoppage of hindrance in the supply of raw materials, or fuel, explosion, accident, strike, riot,
lockout, or other disorganization, of labour or transport, breakdown of machine, flood, fire, act of God,
or any inevitable or unforeseen event beyond human control directly or indirectly interfering with the
supply of stores or from any cause which may be a reasonable ground for an extension of time, the
competent authority will allow such additional time as he considers to be justified in the circumstances
of the case. No compensation will be payable to the Bidder for any loss incurred by him due to these
reasons.
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57.

58.

59.

60.

61.

Each Bidder shall supply the name, residence and place of business of the person or persons submitting the
tender and shall be signed by the Bidder with his usual signature. When tender is submitted by
partnerships the full names of all partners shall be furnished. An attested copy of the constitution of the
firm and the registration number of the firm shall be furnished. In such a case, the tender must be signed
separately by each partner thereof or in the event of the absence of any partner it must signed on his
behalf by a person holding a power of attorney authorizing him to do so. Tenders by a company
/corporation shall be signed with the legal name of the company/corporation followed by the name of the
state of incorporation and by signature and by designation of the president, secretary or other persons
authorized to bind it in the matter.

Technical Knowledge and staff:

[a] The tender shall be submitted with the declaration that the Bidder has successfully carried out large
works of this nature and has adequate organization, machinery and experienced personnel to handle
jobs of this type and magnitude.

A brief description of large works previously executed by Bidder: After the tender has been opened any
Bidder may be required to submit detailed particulars of such works along with manner of their execution
and any other information that will satisfy the officer receiving the tender that the Bidder has adequate
organization, Including experienced personnel to execute vigorously the work to be carried out as per these
specifications.

(a) The Bidder shall employ adequate Construction Managers, Graduate Engineers & Diploma
Engineers as Technical Staff during the execution of the work. A List of Technical person to be deployed
on Contract work has been provided in Annexure 14.

(b) The Technical Staff should be available at site and take instructions from the Engineer-in-Charge or
other supervisory staff/ personnel deputed by him.

(c) In case the Bidder fails to employ the technical staff as aforesaid, the Engineer-In-Charge shall have
the right to take suitable remedial measures.

(d) The Bidder shall give the names and other details of the graduate engineer / diploma engineer to
whom he intends to employ or who is under employment with him, at the time of agreement and also
give his curriculum vita.

(e) The Bidder shall give a certificate to the effect that the graduate engineer / diploma engineer is
exclusively in his employment.

(f) A Retired Assistant Engineer who is holding a diploma may be treated at par with a Graduate
Engineer for the operation of the above clause.

Note: - Such Degree or Diploma engineer must always be available on works site on day to day basis and
actively supervise, instruct and guide the Bidder’s works force and also receive instruction form the
Departmental Engineers / Sub engineers. In case the Bidder fails to employ the required technical staff
or fails to employ technical staff / personnel as submitted by the Bidder in Prequalification documents
and or the technical staff/personnel so employed are generally not available on work site and or do
not receive or comply the instructions of the Departmental Engineers, the Engineer-In-Charge shall
recover / deduct amounts from his bills as directed by the Superintending Engineer/ Chief Engineer..

The tender documents have to be completed and submitted with all the documents required in the tender
notice.

Registration with Labour Department: No tender shall be accepted and no contract given to any Bidder or
firm who/which is not registered as an Institution with Labour Commissioner, Chhattisgarh under Contract
Labour’s (Regulation and Abolition) Chhattisgarh Rules, 1983 and the tenders shall have to accompany with
a license to this effect.
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6.1

6.2

6.3

6.4

6.5

6.6

6.7

6.8

6.9

SECTION 6: SPECIAL CONDITIONS OF CONTRACT

General: The special conditions are supplementary instructions to the tenders and shall form part of
the contract.

Drawing: All Drawings provided in Section 7 and any other subsequent drawings issued by the
engineer in charge shall be strictly adhered to for the execution of works.

Data to be furnished by the Bidder: The Bidder shall submit the following information to the
Engineer-in-charge.

Proposed constructions programme and time schedule showing sequence of operations within 15
days of receipt of notice to proceed with the work in pursuance of the conditions of contract. Along
with the above he will also submit programme of bringing requisite tools and plants, machinery
to be engaged by him to the site of work.

Programme of Construction: The Bidder shall submit the detailed, month wise construction
programme within 15 days of the date of notice to proceed with the work. This programme may be
reviewed and revised every month at the beginning of the month.

Action when the progress of any crucial item of work is unsatisfactory: If the progress of a crucial
item of work, which is important for timely completion of work is unsatisfactory, the Engineer-in-
charge shall not withstanding that the general progress of work is satisfactory, after giving the
Bidder 15 days’ notice in writing get the said work executed by employing other means including
other labour / Bidder etc. and the Bidder will have no claim for compensation for any loss sustained
by him owing to such action.

Inspection and Tests: Except as otherwise provided herein, all material and workmanship, if not
otherwise designated by the specifications shall be subject to inspection, examination and test by
the Engineer-in-Charge at any and all times during manufacture and/or construction and at any/all
places where such manufacture or constructions are carried on. The Engineer-in charge shall have
the right to reject defective materials and workmanship or require its corrections. Rejected
workmanship shall be satisfactorily replaced with the proper material without charge thereof and the
Bidder shall properly segregate and remove the rejected material from the premises. If the Bidder
fails to proceed at once with the replacement of the rejected material and/or the construction of
defective workmanship the Engineer-in charge may replace such material and/or correct such
workmanship and charge the cost thereof to the selected Bidder.

The Bidder shall be liable for replacement of defective work up to the time in accordance with the
General conditions of contract of all work to be done under the contract. The Bidder shall furnish
promptly without additional charge all facilities, labour and material necessary for the safe and
convenient inspection and tests that may be required by the Engineer-in-Charge. All inspections and
tests by the departments shall be performed in such a manner as to not unnecessarily delay the work.
Special full size and performance test shall be charged with any additional cost of inspection when
materials and workmanship are not kept ready by the Bidder at the time of inspection.

Removal of temporary work, Plant & Surplus materials: Prior to final acceptance of the completed
work, but excepting as otherwise expressly directed or permitted in writing, the Bidder shall, at his
own expenses remove from the site and dispose of all the temporary structures including buildings, all
plant and surplus materials, and all rubbish and debris for which he is responsible to the satisfaction of
Engineer-in-Charge.

Possession prior to completion: The Engineer-in-Charge shall have the right to take possession of or
use any completed part of the work. Such possession or use shall not be deemed as an acceptance of
any work not completed in accordance with the contract.
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6.10

6.11

6.12

6.13

6.14

6.15

6.16

6.17

6.18

6.19

Damage to works: The works whether fully completed or incomplete, all the materials, machinery,
plants, tools, temporary building and other things connected there with shall remain at the risk and in
the sole charge of the Bidder until the completed work has been delivered to the Engineer-in- Charge
and till completion certificate has been obtained from the Engineer in- charge. Until such delivery of
the completed work, the Bidder shall at his own cost take all precautions reasonably to keep all the
aforesaid works, materials, machinery, plants, temporary buildings and other things connected there
with free from any loss, damages and in the event of the same or any part there of being lost or
damaged, he shall forthwith reinstate and make good such loss or damages at his own cost.

Examination and tests on completions: On the completion of the work and not later than three months
thereafter, the Engineer-in-charge shall make such examination and tests of the work as may then
seem to him to be possible, necessary or desirable, and the Bidder shall furnish free of cost any
materials and labour which may be necessary thereof and shall facilitate in every way all operations
required by the Engineer-in-Charge, in making examination and tests.

Climatic Conditions: The Engineer-in-Charge may order the Bidder to suspend any work that may be
subject to damage by climatic conditions and no claims of the Bidder will be entertained by the
department on this account.

Safety regulations: While carrying out this work, the Bidder will ensure compliance of all safety
regulations as provided in the Safety Code (Annexure - D).

The Bidder will make his own arrangement: for supply of Water, Light & Power for his works and
labour camps etc.: The Bidder will make his own arrangement for supply of water, light and power for
his works and labour camps etc. The department will not entertain any claim what so ever for any
failure or break down etc. in supply of electricity to the Bidder. The Bidder will supply and fix his own
tested meter of the approved make but the meter will be kept in the custody of the department.

[A] Interference with other Bidders: The Bidder must not interfere with other Bidders who may be
employed simultaneously or otherwise by the department at the Kamal Vihar Site. He will at no time
engage departmental labour or that of other Bidders without the written permission of the Engineer-
in-Charge.

[B] Bidder shall be fully responsible to protect and keep safe all works executed in the vicinity of the
project site. Any damages caused by the selected bidder to the adjoining different works at Kamal
Vihar site shall be restored by the selected bidder as directed by the Engineer in charge or the cost of
rectification of damages shall be recovered from the Bidder as per the instructions of the Engineer In-
charge.

Regulations and bye laws: The Bidder shall conform to the regulations, bye-laws any other statutory
rules made by any local authorities or by the Government and shall protect and indemnify Raipur
Development Authority, against any claim or liability arising from or based on the violation of any such
laws, ordinance, regulation, orders, decrees etc.

Site Order Book: A site order book shall be kept in the departmental office at the site of the work. As
far as possible all orders regarding the works are to be entered in this book. All entries therein shall be
signed by the departmental officers in direct charge of the work and the Bidder or his representatives.
In important cases the CEO or SE/EE will countersign the entries which shall, except with the written
permission of the Superintending Engineer/ Chief Engineer and the Bidders or his representative shall
be bound to take note of all instructions meant for the Bidder as entered in the site order book
without having to be called for separately to note them. The Engineer-in-charge shall submit
periodically copies of the remarks of the site order book to the CEO or SE, Raipur Development
Authority for record and to the Bidder for compliance and report.

Conversion of units: Whenever in the contract agreement dimensions and units have been expressed
in F.P.S. system, the same will be converted in to metric system units by applying the standard
conversion table of Indian Standard Institution so as to derive the corresponding figure
arithmetically and the Bidder will have to accept the figures so derived without any claim or
compensation whatsoever.
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6.20 Rights of other Bidders and persons: If, during the progress of the work covered by this contract, it
is necessary for other Bidders or persons to do work in or about the site of work, the Bidder shall
afford such facilities, as the Engineer-in-charge may require.

6.21 Employment of technical persons: In accordance with the requirement of clause 59 of GCC,
the Bidder will employ or produce evidence of having in his employment a qualified technical person
not below the rank of a Sub- Engineer / Graduate Engineer from an Institution recognized by
the Government of Chhattisgarh / Govt. of Other State / Govt. of India and furnish full details to the
Engineer-in-charge in the following format:

a. Name of the Sub-Engineer/Graduate Engineer engaged, quoting Diploma or Degree with
name of Institutions.

b. Period for which the Sub-Engineer/Graduate Engineer has been engaged with emoluments.

6.22 ADVANCES TO BIDDERS:
A. Mobilization advance:

1. Mobilization advance up to 5 % (Five percent) of the contract value shall be given if requested by the
contractor within one month of the date of order to commence the work. In such a case the contractor
shall furnish Bank Guarantee from schedule bank for the equal amount in favour of the CEO,RDA before
sanction and release of the advance. This advance shall be Interest free. This 5% (Five percent) advance
shall be given in the two stages

Stage -1: - 2 % (Two percent) of the contract value payable after signing of the agreement

Stage-2: - 3% (Three percent) of the contract value payable on receipt of the certificate from the
contractor that he has established complete central and field testing laboratories and has engaged
workers/technicians and have brought requisite plants and machineries at work site, the work is
physically started and only after construction programme is submitted by the contractor and is duly
approved by the Executive Engineer. Chief Executive officer,RDA shall sanction the mobilization advance.

2. Recovery of advances: -The Recovery of above advances shall be recovered in equal monthly
installments on pro-rata basis (after 15% (fifteen percent) of contract work is executed) from each of the
further running bills. However, all these advances shall be fully recovered when 80% (Eighty percent)
contract sum is complete or when 75% (Seventy Five percent) of stipulated or validly extended period is
over - which ever event is earlier.

B. Secured advance:

1. Secured advance: Advances to Bidder are as a rule prohibited, and every endeavour should be made
to maintain a system, under which no payments are made for unmeasured work except for work
actually done. Exceptions are, however permitted in the following cases: -

Cases in which a Bidder whose contract is for finished work, requires an advance on the security of
materials brought at site, Competent Authority may in such cases sanction advances up to an amount
not exceeding 75% of the value of material and 90% in the case of steel (as assessed by the Engineer-In-
Charge) provided that the rate(s) allowed is/are in no case more than the rate payable for the finished
item as stipulated in the contract of such materials, provided that they are of imperishable nature and
that a formal agreement is drawn up with the Bidder under which the Engineer in Charge secures a lien
on the materials and is safeguarded against losses due to the Bidder postponing the execution of the
work or to the shortage or misuse of the materials, and against the expense entitled for their proper
watch and safe custody.
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Payment of such advances should be made only on the certificate of an officer not below the rank of
Executive Engineer, that the quantities of materials upon which the advances are made have actually
been brought to site, that the Bidder has not previously received any advance on that security and that
all the materials are required by the Bidder for use on items of work for which rates for finished work
have been agreed upon. Recoveries of advances so made should not be postponed until the whole of
the work entrusted to the Bidder is completed. They should be made from his bills for work done as the
materials are used and necessary deductions being made whenever the item of work in which they are
used and are billed for. Before granting the above-secured advance the Bidder shall sign the prescribed
Indenture Bond in the prescribed form.

2. Recovery of Secured Advance: The recovery of above Secured advance shall be made from Bidder’s RA
bills progressively and in proportion to the quantities incorporated in the works which are measured and
certified by the Engineer-in-charge. Recovery of balance secured advance shall be made from Bidder’s
RA bills when cost of such materials are fully recovered on completion of activities for which secured
advance was released.

6.23 [A] Scope of Lump sum cost: The lump sum contract shall comprise of the Construction, completion
and maintenance of the works and provision of all labour, materials, constructional plants, transport
and all works of a temporary or permanent nature required for such Construction, completion and
maintenance in so far as is necessary for providing the same and is specified in the contract.

[B] Alterations in Specifications and Designs:- The Engineer-in-Charge shall have power to make any
alterations in, or omissions from, addition to, or substitutions for the original specifications and
approved drawings, designs and instructions that may appear to him to be necessary or advisable
during the progress of the work and the contractor shall be bound to carry out the work in accordance
with any instruction which may be given to him in writing signed by the Engineer- in-Charge and such
alterations, omissions, additions or substitutions shall not invalidate the contract and any altered,
additional or substituted work which the contractor may be directed to do in the manner above
specified as part of the work, shall be carried out by the contractor on the same conditions, in all
respects on which he agreed to do the main work and the same tendered cost. Being a Lump-sum
contract, any extra items/ enhanced quantities / financial claims on the department shall not be
considered.

6.24 Open foundations: The Bidder’s lump sum tender should include provision for cofferdam, diversion
drain or stream and bailing out of water or dewatering foundations and shoring etc. No claims for any
additional payments shall be entertained.

6.25 Ground water level variation: It is liable to vary. No claim due to any variation of water level shall be
entertained.

SCHEDULE OF PAYMENT

6.26 Schedule of running payment: Schedule of Running Payment shall be based on the following break-up of
the lump-sum price subject to the stipulations of General conditions of contract.

6.27 Payment Schedule is provided for Building works and Infrastructure works separately.

The Payment Schedule as detailed below shall be followed for each building block. The Value of Each
building block shall be calculated as described below:

The Contract value less the cost of Infrastructure works divided by the total number of building blocks.
The total cost of infrastructure works will be as quoted in the financial proposal.

Value of Each Block = (Contract Value- Cost of Infrastructure works) / (Number of Blocks).
Payment for each building block shall be based on the stage wise percentage provided in the table

below. Separate bills shall be produced for each building block.
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6.28

PAYMENT SCHEDULE
6.28 A: For Building works, for Each building Block

The contract Price for 1 building block is ******

Percentage Cumulative
S. No. Stage for Payment Weightage Percentage
A Stage of Building Works
1 Up to Plinth 10.00% 10.00%
2 Stilt floor slab casting 4.00% 14.00%
3 First floor slab casting 4.00% 18.00%
4 AAC ‘block/ B‘I‘ICk M.asonry & Fixing of Door frames and window/ 3.00% 21.00%
ventilator Grills of first floor
5 Second floor slab casting 4.00% 25.00%
6 AAC ‘bIock/ B‘I’ICk Masonry & Fixing of Door frames and window/ 3.00% 28.00%
ventilator Grills of Second floor
7 Third floor slab casting 4.00% 32.00%
3 AAC 'bIock/ B.I’ICk Ma§onry & Fixing of Door frames and window/ 3.00% 35.00%
ventilator Grills of Third floor
9 Fourth floor slab casting 4.00% 39.00%
10 AAC ‘block/ B'I‘ICk Masonry & Fixing of Door frames and window/ 3.00% 42.00%
ventilator Grills of Fourth floor
11 Fifth floor slab casting 4.00% 46.00%
12 AAC 'bIock/ B.I’ICk Mgsonry & Fixing of Door frames and window/ 3.00% 49 .00%
ventilator Grills of Fifth floor
13 Sixth floor slab casting 4.00% 53.00%
14 AAC 'block/ B_”Ck Mfasonry & Fixing of Door frames and window/ 3.00% 56.00%
ventilator Grills of Sixth floor
15 Seventh floor slab casting 4.00% 60.00%
16 AAC block / Brick Masonry & Fixing of Door frames and window/ 3.00% 63.00%
ventilator Grills of Seventh floor
17 Eighth floor slab casting 4.00% 67.00%
18 | AAC block / Brick Masonry & Fixing of Door frames and window/ 3.00% 70.00%
ventilator Grills of Eighth floor
Terrace level works,‘ including Parapet walls, Mumty, water tanks, 3.00% 73.00%
19 terrace water proofing
20 Internal and external Plastering 5.00% 78.00%
21 Flooring 5.00% 83.00%
Internal Water Supply (Excluding providing & fixing of Fittings and
27 Fixtures), Sanitary, electrical works, firefighting works and 6.00% 89.00%
installation of elevators
23 g:;lz?fg()f door shutters, windows, ventilators, grills, railings and 3.00% 92.00%
22 ch:;y;étzalntmg: Finishing walls, ceilings, joinery, railings, grills etc. 3.00% 95.00%
25 Remaining amount after completion of building in all respects &
testing of all services including elevators with final bill including
. - . . . 5.00% 100.00%
providing and fixing of sanitary Fixtures etc. complete in all
respect.
26
TOTAL ‘A 100.0%
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6.28 B: For Infrastructure [Site Development Works]

The Total cost of Infrastructure works shall be the quoted price in the financial proposal (Form —F)

The contract Price for Infrastructure work is ******

Percentage of Total Cost | Cumulative

S. Particulars/Milestones of Infrastructure Percentage
No. Works (Cost obtained
from Form F)
Construction of External Infrastructure including connection
1. to the Scheme level infrastructure
a. Storm water network 10.0% 10.0%
b Water supply infrastructure including reservoirs, pump house, 08.0% 18.0%
) installation of pumps, panels etc.
External Firefighting network/ arrangement 03.0% 21.0%
d. Sanitary Sewer network 5.0% 26.0%
e. Construction of shops and Roads Network as per Drawings 20.0% 46.0%
‘ Electrical works including Transformers, Genset foundations 30.0% 76.0%
) and fixing of lightening arrestor etc. complete.
) Construction of Compound wall, Guard Room, Main Gate, as 05.0% 81.0%
) per drawings and as directed
Gardening / Landscaping, open parking, STP, and External 12.0% 93.0%
4, Metering as per drawings and as directed by the Engineer-In-
Charge
Remaining amount after completion of all external 7.0% 100.0%
5. development works in all respects & testing of all services
with final bill.
Total B: 100%

Notes: [For 6.28 A and 6.28 B above]

The payments as indicated above are for complete works.

The Engineer in Charge may provide Adhoc payments to the contractor. However, the Adhoc payments
shall be in proportion to the works executed and in no case shall this be more than the percentage
stipulated for each phase in the payment schedule. The Engineer in Charge shall estimate the work
done as per the milestones provided in the payment schedule and decide upon the proportion of
executed works.

The milestones indicated above are for payment purpose and may therefore not indicate all items that
have to be executed as part of the works under this tender. The payments for all such items, even
though not explicitly mentioned above, shall therefore be deemed to have been included in the
schedule mentioned above and no separate or additional payments whatsoever shall be made.

The Engineer in Charge shall verify the sum of all Adhoc payments made to the contractors and deduct
the excess amount if paid over the stipulated percentage for milestones as provided in the payment
schedule.

The Engineer- In-Charge, Raipur Development Authority may require the Bidder to extend the validity
period of the Bank Guarantee(s) for such period which he considers it proper and the Bidder shall
extend the validity period of such Bank Guarantee accordingly, If the Bidder fails to extend the period
accordingly, the Engineer-In-Charge, Raipur Development Authority may encash the B.G. before the
expiry of the validity period.
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6.29

6.30

6.31

6.32

6.33

6.34

6. The selected Bidder shall carryout all necessary rectifications of defects noticed, caused due to any
reasons at his own cost within such reasonable period as mentioned in such notice to him from the
Engineer-in-Charge, Raipur Development Authority.

7. Upon failure of the selected Bidder to rectify the notified defects properly in the given period of time,
the Engineer-In-Charge, Raipur development Authority may get the defect(s) rectified either
departmentally or through other agency (Without calling any tender / Quotation) and recover the
actual cost plus 15 % (Fifteen per cent) of such cost from the Bidder from any sum, in any form
available with the department.

8. Ifthe Bidder or his work people shall break, deface, injure or destroy any part of building in which they
may be working or any building, road kerbs, fences, enclosures, water pipe[s], cable[s], drain[s],
manholes, chambers etc., electric or telephone infrastructure or wires, trees, grassland cultivated
ground continuous to the premises on which the work or any part of it is being executed or if any
damage shall happen to the work while in progress from any cause whatever, or any imperfections
become apparent in it within three months( Six month in the case of road works) after a certificate of
final or otherwise or its completion shall have been given by the Engineer-In-Charge as aforesaid, the
Bidder shall make good the same at his own expense or in default the Engineer-In-Charge may cause
the same to be made good by other work men and deduct the expense of which certificate of the
Engineer-In-Charge shall be final) from any sum that may be then or at any time thereafter, may
become, due to the Bidder or from his security deposits, or the proceeds of sale thereof or of a
sufficient portion thereof. The Bidder hereby also covenants that it shall be his responsibility to see that
the buildings constructed under this contract do/ does not leak during the period of three consecutive
rainy seasons after its completion and if any defects are pointed out to him by the Engineer-In-Charge
during the said period the same shall be rectified by him at own expenses or in default the Engineer-In-
Charge may cause the same to be made good by other work men and deduct the expense from any
sum that may be then or at any time thereafter, may become, due to the Bidder or from his security
deposits. The Bidder needs to provide 10 years warrantee period for all water proofing works.

Release of Security Deposit and Performance Guarantee:

1. The EMD shall be adjusted against the security deposit in the case of the successful Bidder and
shall be refunded in accordance with Clause 1 of the GCC for all other bidders.

2. After recording of the completion certificate for the work by the competent authority, the
performance security shall be returned to the Bidder, without any interest as detailed in clause 34 of the
GCC.

Running payments shall be made as per detailed schedule of payments. The detailed schedule shall be
prepared within the broad break up of schedule of running payment as indicated above.

The detailed construction programme schedule shall be finalized by mutual agreement between the
Bidder and the Engineer-In-Charge of the Project.

Proportional part payment may be made for incomplete items of work. These part payments shall be at
the sole discretion of the Engineer-In-Charge of the Project and as detailed under Schedule of Payment.

No provision shall be allowed for in the detailed schedule of payment for arranging materials like
reinforcement Steel, form work or any other item.

The Bidder/Bidder shall give in advance authority letters(s) in favour of the Engineer-In-Charge of the
Project authorizing him to get all Banks’ Fixed deposit security, Bank Guarantees (either normal security
deposit and or for performance security) to get these Bank Receipts and Guarantee deeds verified and
confirmed from the concerned Bank. It will be only after getting such confirmation that the Engineer-In-
Charge of the Project shall pay any amount accordingly or refund the equal amount for which BG
submitted has been duly verified and confirmed.
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6.35 The Bidder shall not remove minor mineral from borrow areas/ Quarries without prior payment of
Royalty charges.

6.36 Extra work and rebate: Extra /Rebate work arising out of this contract shall be valued at prevailing
market rate/applicable PWD SOR whichever is lower. The rate for such items shall be worked out by the
Bidder in consultation with the Engineer-in-charge and approved by the Superintending Engineer/ Chief
Engineer, Raipur Development Authority. Such approval of rate[s] must invariably be obtained before
taking-up of execution of such item[s] of work. This approved rate shall be final and binding on the
Bidder.

6.37 This is a lump-sum contract where time is of utmost importance. No claims of any sort with regard to
escalation shall be admissible and therefore no payment what so ever in this regard shall be made.

6.38 Project Management Consultancy:

The CEO, RDA may appoint a Project Management Consultant [PMC] for coordination, supervision and
monitoring of the project.

OBIJECTIVE The objective of this PMC (the “Objective”), if appointed, shall be to assist the RDA in
implementation of the Project till the successful completion and handing over of all works to the RDA
and comprehensively supervise the works and activities carried out by the Bidder(s) as
“Engineer’s Representative” under the respective contract(s) in a manner that would ensure:

a. Total compliance of the drawings, designs details, technical specifications and various other
requirements contained in the respective contracts by the selected Bidder;

b. High standards of quality assurance system complying ISO 9001 in the Consultancy as well as the
works and activities of the selected Bidder;

c. Comprehensive and documented reporting to the RDA of Consultant’s own activities, progress of
the Project(s) and compliances/ non-compliances by the selected Bidder;

d. Modern safety practices in execution of works at project sites for ensuring complete safety to
works, workers, general public, and structures and properties adjacent to work sites;

e. Proper verification of measurements and bills submitted by the selected Bidder so that payments
made by the RDA against these bills truly reflect the actual work done at site complying with the
requirements of the contract;

The objectives of the PMC are not limited to the above. CEO, RDA reserves complete discretion to
implement other objectives for the successful completion of the project.
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SECTION 7:
DESIGNS AND SPECIFICATIONS

7.1 Drawings and Designs:

The drawings and designs pertaining to the construction of building and infrastructure works are enclosed with
this NIT. The selected bidder shall be required to execute the work strictly as per the drawings and designs
enclosed.Bidder/(s) are advised to visit the proposed site of work before submission of their bid[s] and to
satisfy himself [themselves] with regard to the soil and other working conditions at the proposed site.
Once the bid has been submitted, it shall be assumed that the bidder has visited the site and has
acquainted himself [themselves] with all working conditions at site and also the availability of
construction and other material etc. and have taken note of all relevant information or details that may
have a bearing on their working and on the rates that they have quoted.

7.2 Completion Drawings: On completion of the work the Bidder shall submit three sets of completion [as
built] drawings in addition to one set of soft copy of the same.

7.3 Design Code of Practice, Specifications: The Codes of practice and specification which are adopted in
the departmental design will be as follows:

7.4 Materials of construction of proposed building shall be governed by the relevant Indian Standards and
Codes of Practice including up to date amendments and revisions.

7.5 New Codes of Practice and amendments issued by the Bureau of Indian standards till the date of NIT
shall also be automatically applicable for the work

7.6 Testing of concrete: All concrete used in the RCC structure shall obtained from the ready-mix
concrete batch mixing plant established at site by the selected bidder or from a vendor as approved
by the engineer in charge. The Bidder's lump sum Rate shall include the cost of testing of concrete
cubes. The selected bidder must install a Calibrated Testing Machine for this purpose in the
laboratory at site. All testing will however, be done under the supervision of the Engineer-in-charge or
his authorized representative. The Bidder shall furnish a test certificate of the concrete test machine,
to be used by him on the site of works. Sampling, strength test of concrete and acceptance criteria
shall be in accordance with IS Codes.

7.7 Finish of concrete surface: good surface of the exposed reinforced concrete members must be ensured
by the selected Bidder by using plane and true to shape form work. Corrections of defects must be
done as desired by the Engineer-in-charge. Tolerance in form work shall be in accordance with IS
Codes.

7.8 Size of Aggregate: Size of aggregate to be used in plain concrete, RCC concrete structure shall be in
accordance with specifications. However, for sections of structural components of 300 mm thickness
and less only 20mm and downgraded aggregate shall be used.

7.9 General Specification for construction of building is provided in ANNEXURE - H.

7.10 Model Rules relating to labor, Water Supply & Sanitation in Labor Camps are provided in ANNEXURE -
A
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SECTION 8: ANNEXURES
PART A: Annexure AtoM
ANNEXURE- “A”

MODEL RULES RELATING TO LABOUR, WATER SUPPLY AND SANITATION IN LABOUR CAMPS

Note: These model rules are intended primarily for labour camps which are not of a permanent nature.
They lay down the minimum desirable standard which should be adhered to. Standards in Permanent or
semi-permanent labour camps should not obviously be lower than those for temporary camps.

1. Location: The camp should be located in elevated and well drained ground in the locality.

2. Labour: Huts are to be constructed for one family of 05 persons each. The layout is to be shown in the
prescribed sketch.

3. Hutline: The huts to be built of local materials. Each hut should provide at least 20 Sgm. of living space.

4. Sanitary facilities: There shall be provision of latrines and urinals at least 15 M away from the nearest
quarter separately, for men and women specially so marked.

5. Latrines: Pit provided at the rate of 10 users or three families per set. Separate Urinals as required as
the privy can also be used for this purpose.

6. Drinking water: Adequate arrangement shall be made for the supply of drinking water. If practicable,
filtered and chlorinated supply shall be arranged. Where supply is from intermittent sources, an overhead
covered storage tank shall be provided with a capacity of five litres per person per day. Where the supply
is to be made from a well it shall confirm to the sanitary standards laid down in the report of the Rural
Sanitation Committee. The well should be at least 30 meters away from any latrine or other sources of
pollution. If possible, a hand pump should be installed for drawing the water from well. The well should be
effectively disinfected once every month and quality of water should be got tested at Public Health
institution between each work of disinfection. Washing and bathing should be strictly prohibited at places
where water supply is from a river. The daily supply must be disinfected. In the storage reservoir and given
at least 3 minutes contact with the disinfectant before it is drawn for use.

7. Bathing and Washing: Separate bathing and washing place shall be provided for men and women for
every 25 persons in the camp. There shall be a gap and space of 2 Sqm. for washing and bathing. Proper
drainage for waste water should be provided.

8. Waste disposal: Dustbins shall be provided at suitably place in camp and the residents shall be
directed to throw all rubbish into these dustbins. The dustbins shall be provided with covers. The
contents shall be removed every day and disposed of by trenching or through Municipal solid waste
disposal system, if the same exists.

9. Medical facilities.

a) Every camp where 1000 or more persons reside shall be provided with full time doctor and
dispensary. If there are women in the camp a full-time nurse shall be employed.

b) Every camp where less than 1000 but more than 250 persons reside shall be provided with dispensary
and a part time nurse/midwife shall also be employed.

c) If there are less than 250 persons in any camp a first aid kit shall be maintained by the in- charge of
the whole-time persons. All medical facilities mentioned above shall be for all residents in the camp,
including a dependent of the workers, if any, free of cost. Sanitary Staff: For each labour camp there
should be qualified sanitary Inspector & Sweepers should be provided in the following scale:

1. For Camps with strength over 200 One Sweeper for every 75 persons but not exceeding 500 persons
above the first 200 for which three sweepers should be provided.

2. For camps with strength over 500 One sweeper for every 100 persons above the first 500 for which six
Sweepers should be provided.
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ANNEXURE - “B”
BIDDER’S LABOUR REGULATIONS.

The Bidder shall pay not less than fair wage to Labourers engaged by him in the work.

Explanation:

a) “Fair Wages” means wages whether for time or piece work as notified at the time of inviting tenders
for the works and where such wages have not been so notified the wages prescribed by the Labour
Department for the division in which the work is done.

b) The Bidder shall, notwithstanding the provisions of any contract to the contrary, cause to be paid a fair
wage to labourers indirectly engaged on the work including any labour engaged by his sub- Bidders in
connection with the said work as if labourers had been immediately employed by him.

c) In respect of all labour directly or indirectly employed on the works on the performance of his
contract, the Bidder shall comply with their cause to be complied with the labour act in force.

d) The Chief Executive Officer/Executive Engineer shall have the right to reduce from the money due to
the Bidder any sum required or estimated to be required for making good the loss suffered by a worker or
workers by reason of non-fulfilment of the conditions of the contract for the benefit of the workers, non-
payment of wages or the deductions made from his or their wages, which are not justified by the terms of
the contract or non-observance of regulations.

e) The Bidder shall be primarily liable for all payments to be made under and for the observance of the
regulations aforesaid without prejudice to his right to claim indemnity from his sub-Bidders.

f) The regulations aforesaid shall be deemed to be a part of this contract and any breach thereof shall be
deemed to be breach of this contract.

g) The Bidder shall obtain a valid license under the contract (Regulations and Abolition) Act in force and
rules made there under by the competent authority from time to time before commencement of work
and continue to have a valid license until the completion of the work. Any failure to fulfil this requirement
shall attract the penal provisions of this contract arising out of the resulted non-execution of the work
assigned to the Bidder.
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ANNEXURE ‘C’
FORM OF CERTIFICATE OF INCOME TAX TO BE SUBMITTED BY BIDDER TENDERING FOR WORKS
COSTING 2.00 LAKHS OR MORE.

1. Name and Title (of the company/firm (HUF) or individual) in which the applicant is assessed to Income
Tax and Address for the purpose of assessment.

2. The Income tax Circle /Ward /District in which the applicant is assessed to income tax.

3. Following particulars concerning the last Income tax assessment made. a) Reference No. (or GIR No.)
of the assessment

b) Assessment year and accounting year.

c) Amount of total income assessed.

d) Amount of tax assessed IT, ST, EPT, and BPT

e) Amount of tax paid IT, ST, EPT, and B.P.T.

f) Balance being tax not yet paid and reasons for such arrears.

g) Whether any attachment or certificate proceedings pending in respect of the arrears.

h) Whether the company or firm or HUF on which the assessment was made has been or is being
liquidized wound up, dissolved, partitioned or being declared insolvent, as the case may be.

i) The position about latter assessment namely whether returns submitted under Section 22(1)or (2) of
the Income Tax Act, and whether tax paid under, “Section 18A of the Act and the amount of tax so paid or
in arrears.

4. In case there has been no Income tax assessment at all in the past, whether returns submitted under
section 21(1) or (2) and 18-A(3) and if so, the amount of Income Tax returned or tax paid and the

Income Tax Circle/ Ward/District concerned.

5. The Name and address of branch (es) verified the Particulars set out above and found correct subject to
the following remarks.

Dated: .....ccccevvenenee. Signature of I.T.I.
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Annexure C-I:

(Bank Guarantee Bond) (GUARANTEE BOND)
(In lieu of performance Security Deposit) (To be used by approved Scheduled bank)

1. In consideration of the Chief Executive Officer, Raipur Development Authority, Raipur (here in after called

the Chief Executive Officer having agreed to exempt.......cccceevcieeeeviieeeisineennn, (Herein after called the Bidder (s)
from the demand under the terms and conditions of an agreement dated .........ccccccceveeevreennnee. made between,
for the work (Name of WOTK) oot (Here in after called the said
Agreement) of security deposit for the due fulfilment by the said Bidder (s) of the terms and conditions
contained in the said agreements on production of a bank Guarantee for & SRR
(RUPEES. ..ttt ettt et Only). We....oooo i (herein after
referred to as " the bank (at the request of the said Bidder (s) do here by undertake to pay the Govt., an
amount not exceeding ......ccccevvviieeiiiiiiee e against any loss or damage caused to or would

be caused to or suffered by the Raipur Development Authority, Raipur, by reasons of any breach by the said
Bidder (s) of the terms or conditions contained in the said agreement.

2. We () e, do here by undertake to pay the amount due and payable under
this guarantee without any demur merely on demand from the Chief Executive Officer stating the amount
claimed is due by way of loss or damage caused to or would be caused to or suffered by the Raipur
Development Authority, Raipur by reason of breach by the said Bidder (s) of any of the terms or conditions
contained in the said agreements or by reasons of the Bidder (s) failure to perform the said agreement, Any
such demand made on the bank shall be conclusive as regards the amount due and payable by the bank
under this Guarantee, However our liability under this Guarantee shall be restricted to an amount not
EXCEEAINEG...ueieiitieecctiee ettt ccee et

3. We undertake to pay to the Raipur Development Authority, Raipur any money so demanded not
withstanding any dispute or disputes raised by the Bidder (s) in any suit or proceedings pending before any
court or tribunal relating thereto, our liability under this present being absolute and unequivocal.

The payment so made by us under this bond shall be a valid discharge of our liability for payment there under
and the Bidder (s) shall have no claim against us for making such payments.

4. We () e, further agree that the guarantee herein contained shall remain in full
force and effect during the period that would be taken for the performance of said agreement and that
it shall continue to be enforceable till all the dues of the Raipur Development Authority, Raipur under or by
virtue of the said agreement have been fully paid and its claims satisfied or discharged or till the Chief
Executive Officer, RDA. Certified that the terms and conditions of the said agreement have been fully and
property carried out by the said Bidder (s) and terms and conditions of the said agreement have been
fully and property carried out by the said Bidder (s) and accordingly discharged this guarantee, unless
a demand to claim under this Guarantee is made on us in writing on or before the (here indicate a date
which falls 9 months beyond the due date of completion of the work) ......cccccoeernniiinnnnnn. we shall be
discharged from all liability under the guarantee.

5. We () e, further agree with the Chief Executive Officer that the Raipur
Development Authority, Raipur shall have the fullest liberty without our consent and without affecting in any
manner our obligation here under to vary any of the terms and conditions of the said agreement or to extend
time of performance by the said Bidder (s) from time to time or to postpone for any time or for time to time
any of the powers exercisable by the Chief Executive Officer / Executive Engineer against the said Bidder (s)
and to for bear or enforce any of the terms and conditions relating to the said agreement and we shall not be
relieved from our liability by reasons of any such variations. or extension being granted to the said Bidder (s)
or for barnacle, act or Chief Executive Officer on the part of the RDA. Or any indulgence by the RDA to
the said Bidder (s) or by any such matter or thing what so ever which under the lay relating to sureties would
but for this provision have effect of so relieving us.

6. This guarantee will not be discharged due to the change in the constitution of the Bank or the
Bidder.
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7. We () e Lastly under take not to revoke this guarantee during its currency except
with the previous consent of the Chief Executive Officer in writing:-

Datedthe....ccoovveeeeeeeeiiieeiiireeneee, Day Of vt for, () oo,
(.) Indicate the Name of the Bank..........cccooeeiiiiiiiiiiei e
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Annexure C-ll

Dear Sir,

We enclose Demand Draft / Bank Guarantee/Cash Certificate other similar instrument No..........cccccoveeunnee
R s in favour of .........ccceeennnl. Designation of the Officer concerned in lieu of deposits
required from ......ccceoeeveeeevececennne. for the due fulfilment by him/them of the terms of Bidder dated.................
for the period ............... commencing from ..................

Yours faithfully,
For and on behalf.
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ANNEXURE-D
SAFETY CODE

1. Scaffolding:

(i)

(ii)

(iii)

(iv)

(v)

Suitable scaffold should be provided for workman for all works that cannot safely be done from the
grounds or from solid construction except such short period work as can be done safely from ladder is
used on extra labour shall be engaged for holding the ladder for carrying materials as well suitable foot
holes and hand holds shall be provided on the ladder and the ladder shall be given an inclination not
steeper than % to % Horizontal and 1 vertical).

Scaffolding or staging more than 12 M above, the ground floor swung or suspended from an overhead
support or erected with stationer/support shall have a guard rail property attached, bolted, braced or
otherwise secured at least 1 meter high above the floor platforms of such scaffolding or staging and
extending along the entire length of the outside the ends thereof with only such opening as may be
necessary for the delivery of the materials. Such scaffolding or staging shall be fastened as to prevent it
from swaying from the building of structure.

Working platform gangways and stairway should be so constructed that they should not away unduly or
unequally and if the height of the platform of the Gangway or the stairway is more than 3.54 meters
above ground level and or floor level they should be closely bearded, should have adequate width and
should be suitably fenced as described (ii) above.

Every opening in the floor of a building or in a working platform be provided with suitable means to
prevent the falling of persons or materials by providing suitable fencing or railing whose minimum
height shall be 1 meter.

Safe means of access shall be provided to all working platforms and other working places. Every ladder
shall be securely fixed. No portable ladder shall be over 9 meter in length while the width between side
rails in ring ladder shall be in no case be less than 0.3 meters from ladder up to and including 3 meter
length. For longer ladders this width should be increased at least 2 cm. For each additional meter of
length. Uniform step spacing shall not exceed 0.3 M adequate precaution shall be taken to prevent
danger form electrical equipment. No material on any of the work site shall be so stacked or placed as to
cause danger or inconvenience to any person or the public. The Bidder shall also provide all necessary
fencing and lights to protect the public from accident and shall be bound to bear the expenses of
defence of every suit action or other precautions of law that may be brought by any person for injury
sustained owing to neglect of the above and to pay any damages and costs which may be awarded in
any such suit action or proceeding to any such person or which may with consent of the Bidder be paid
to compromise by any such person.

Excavation and Trenching: All trenches 1.2 meter or more in depth, shall at all times be supplied with at
least one ladder for each 30 Meter in length or fraction thereof. Ladder shall be extended from bottom
of the trench to at least 1 meter above the surface of the ground. The side of trenches which are 1.5
meter or more in depth shall be stepped back to give suitable slopes or securely held by timber bracing
so as to avoid the danger of sides to collapse The excavated materials shall not be placed within 1.5
meter of the edge of the trench or half of the depth of the trench whichever is more. Cutting shall be
done from top to bottom. Under no circumstances undermining or under cutting shall be done.

Demolition: Before any demolition work is commenced and also during the process of the works.
(a) Allroads and open area adjacent to the work site shall either be closed or suitably protected.
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(b)
(c)

No electric cable or apparatus which is liable to be a source of danger over a cable or apparatus
used by the operator shall remain electrically charged.

All precautionary steps shall be taken to prevent danger to persons employed from risk of fire or
explosion of flooring. No floor roof or other part of the building shall be so overloaded with
debris of materials as to render it unsafe.

Painting: All necessary personal safety equipment as considered adequate by the Engineer-in-charge

should be kept available for the use of person employed on the site and maintained in a condition
suitable for immediate use and the Bidder should take adequate steps to ensure proper use of
equipment by those concerned.

(d)
(e)

(f)
(8)

Workers employed on mixing asphaltic materials cement lime mortars shall be provided with

protective footwear and. protective goggles.

Stone brackets shall be provided with protective goggles and protective clothing, and seated at

sufficiently safe intervals.

Those engaged in welding works shall be provided with welder’s protect.

When workers are employed in sewers and manholes which are in use, the Bidders shall ensure

that the manhole covers are open and are ventilated at least for an hour before the work shall

be coronet off with suitable railing and provided with warning signals or boards to prevent

accident to the public.

The Bidder shall not employ men below the age of 19 and women on the work of painting with

products containing lead in any form whenever men above the age of 18 are employed on the

work of lead painting the following precautions should be taken.

No paint containing lead or lead shall be used except in the form of paste or readymade paint.

i) Suitable face masks should be supplied for use by the workers when paint applied in the
form of spray or a surface having lead paint dry rubble and scrapped.

i) Overhauled shall be supplied by the Bidder to the workman and adequate facilities shall
be provided to enable the working painters to wash during the cessations of work.

Drawing: When the work is done near any place where there is risk a drawing of all necessary equipment
should be provided and kept ready for use and all necessary steps taken for prompt rescue of any person in
danger and adequate provision should be made for prompt first aid treatment for all injuries likely to be
sustained during the course of the work.

Every crane driver or hosing equipment operator shall be properly qualified and should not have any
personal disorder. Such person must be of a minimum age of 21 years.

a)

b)

c)

In case of every hoisting machine and every chain ring lowering or as means of suspensions. The
sate working load shall be ascertained by adequate means. Every hoisting machine and gear
referred to above shall be plainly marked with the safe working load. In case of hoisting
machine having a variable safe working load of the conditions under which it is applicable shall
be clearly indicated. No part of any machine or of any gear referred to above in this paragraph
shall be loaded beyond the safe working load except for load purpose of testing.

In case of departmental machine the safe working and load shall be notified by the Electrical
Engineer-in-charge. As regarded Bidder’s machine the Bidder shall notify the safe working load
of the machine to the Engineer-in-charge, whenever he brings any machinery to site of work
and get verified by the Electrical Engineer concerned.

Motors, gearing transmission, Electric wiring and other dangerous part of the hoisting appliance
should be provided with efficient safe guards and with such means as well reduce adequate
precautions should be taken to reduce to the minimum the risk of any part of a suspended load
be coming accidentally displaced When workers employed on Electrical installations which are
already unregistered insulating mats wearing apparel such as gloves sleeves and boots as may
be necessary should be provided the workers should not wear rings, watches and carry keys, or
other materials which are good conductors of electricity.
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10.

All scaffolds, ladders and their safety device mentioned or described herein shall be maintained in safe
condition and no scaffold ladder or equipment shall be altered or removed while it is in use. Adequate
washing facilities shall be provided at or near places of work.

These safety provisions should be brought to the notice of all concerned by display on a Notice Board at
prominent places at the work spot. The persons responsible for compliance of the safety code shall be
named therein by the Bidder.

To ensure effective endorsement of the rules and regulations relating to safety precautions the
arrangement made by the Bidder shall be open to inspection by the Labour Officer, Engineer-in-charge,
or the Department or their representatives.

Notwithstanding the above clause (1) to (9) there is nothing in these three except the Bidders to exclude
the operations of any other act or rule in force in the Republic of India.
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ANNEXURE E:TESTING & SPECIFICATION OF MATERIAL

FOR BUILDING WORKS:

i) Rates include the element of testing of samples of various materials brought by the Bidder for use in
the work as per list of mandatory tests attached herewith. Frequency of such tests to be carried out shall
not be less than the prescribed frequency. Bidder shall also have to establish a field laboratory at site to
be approved by the Engineer-in-charge. The tests shall have to be conducted by the Bidder’s material
under the supervision of Engineer-in-charge or his authorized representative. A record of such tests shall
be maintained in a duplicate register at site of work Duplicate copies of such tests shall be submitted to
office along with running account bills. The original register shall also be submitted along with the final
bill. Failure to conduct any of the test or not up to the prescribed frequencies would invite following
consequences. The Engineer-in-charge may reject the work, but if in his opinion the work can be
accepted despite the aforesaid shortcomings, then he may do so subject to a recovery of X 150/- for each
default and simultaneously inform the Chief Executive Officer.

i) As regards steel reinforcement; TMT Steel — confirming to 1S-1786:2008 shall be provided.

All reinforcement shall be free from loose mill scales, loose rust and coats of paints, oil, mud or
other costing which may destroy or reduce bond.

Only such steel as is obtained from main producers of steel e.g. SAIL, TISCO or such steel rolling mills
as are having license from the B.l.S. to manufacture steel for reinforcement, shall be allowed to be
used in the work.

The Bidder shall have to produce Test Certificate in the Performa prescribed/ approved by B.I.S.
from the manufacturer for every batch of steel brought to site of work.

Before commencement of use of steel, from any batch, brought to site of work by the Bidder, the
Engineer-in-charge shall arrange to get samples tested for nominal mass, tensile strength, bend test
and rebind test from any Laboratory of his choice at the cost of Bidder. The selection of test
specimens and frequency shall be as per relevant I.S. Specification of steel to be used.

iii) Where, contract provides for cement to be arranged by the Bidder himself, only 43 Grade and
above cement of relevant I.S. standard specifications shall be allowed to be used in the work subject
to the following tests. The arrangement for necessary equipment and testing shall have to be made
by the Bidder, himself at a site to be decided by the Engineer-in-charge. All expenses shall be borne
by the Bidder. Any lot of cement brought to site by the Bidder would be permitted to be used in the
work under the supervision of the Engineer-in-charge or his authority's representative. The record of
the tests results shall be maintained in the register referred in subsequent Para.

Type of Test Frequency Minimum
a) Test for initial & final /setting time as per 1st Test for 10 tonne or part 10 tonne
IS: 4031 (Part 5)-1988. thereof
bt) Tes'i:]orfdetermination (I)Sf Zoogfr(iSSi:Z) 1st test for 50 tonne or part
strength of cement as per IS: art 6)-
1988g P thereof. 50 tonnes

A Duplicate register as per format hereunder shall be maintained at site of work. Extract certified
copies of the entries for each month shall be submitted to the Engineer-in-charge by the Bidder. The
original register shall also be submitted to the Engineer-in-charge on completion of the work by the

Bidder.

S. Placeof | No.of | Nameand Signature of Signature of Results of Result of
No receipt bags Address of Bidder or his authorized test for tests for
of firm authorized representative initialand | compressi
cement From whom | Representative | of Engineer-in final ve
(a) (b) (c) Purchased (e) charge. setting strength of
(d) (f) time cement

Remar
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When the strength of concrete required is up to M-20, then O.P.C. conforming to I.S.: 269-2013 or PPC
conforming to IS: 1498-1976 may be used.

When the strength of concrete required is more than M-20 but up M-30, the O.P.C. Conforming to IS:
8112-2013 shall be used.

For pre-stressed concrete works and when the strength of concrete required is more than M-30, the
OPC conforming to IS: 12269-2013 shall be used.

Nominal mix would be adopted for Cement concrete M-7.5 M-10 and M-15. Design mix shall have to be
adopted for concrete of higher strengths.

iv) If any item of work found to be substandard by the Engineer-in-charge who is the opinion that the
same is structurally adequate and can be accepted at a reduced rate, then in such cases, the Engineer-
in-charge shall have to submit proposals for appropriate reduction of rates supported by an analysis, in
justification thereof, though a D.O. Letter to the commissioner to obtain his approval expeditiously
(ordinarily within 15 days). The approved analysis along with orders of the Chief Executive Officer shall
have to be appended to the bills of the Bidder.

v) The Bidder shall have to be provided a ruled duplicate register at site named “Site Order Book” it shall
be in the custody of departmental supervisory staff. The Engineer-in-charge or his authorized
representative may record their instruction in this book, which shall be noted by the Bidder or his
authorized representative for compliance.

List of mandatory Tests:
Relevant Minimum
Material 1S Field/ Quantity of Frequency of
Test code of Laboratory | material work Testing
testing Test for Carrying out
test.
(a) (b) (c) (d) (e) ()
Cement concrete or | Slump Test IS: 1199 Field 15 15 Cum or part
reinforced cement Cum there of frequently by
concrete not leaner more Engineer In charge
than M-15
Reinforced Cube strength | For Building IS; Field 15 Cum 15 Cum
cement 456, for bridges/ inslab5
concrete Culverts IRC: 21- cumon
1987 Columns.
Steel ( arranged by a)Tensile IS: 1608 Laboratory | 20 tonnes Every 20 tonne thereof,
the Bidder) strength conforming to IS:
1786-1985
IS: 1599 Laboratory | -do- --do

b) Bend test
Cement a) Test for IS: 4031-Part 5 Field 10 tonnes IS: 4031-
(arranged by the Initial &Final 1988
Bidder) setting.

b) Test for

dltermination 1S: 4031 Part 6 Field 50 tonnes -do-

of compressive

strength of

Cement.
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Sand a) Silt content. | 15:2386 Part IlI Field Every 20 cum or
part or more frequently
b) Particle size | 15: 2386 Part | Field as by ) _
distribution the Engineer-in charge.
IS: 2386 Part Il Field Every 20
c) Bulking of Cumor
sand part or more frequently
as by
the Engineer-in charge.
-do
Stone a) Percentage Central visual| 0.00 Cum As required Engineer-in
Aggregate of soft or inspection, charge.
deleterious laboratory
material. test where
required
by the
Eng.-in-
charge Or as
Specified.
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ANNEXURE-F

List showing the name of near relative[s] working in Raipur Development Authority as required vide

Clause 2.6.8 of Section-5.

S. Name of Officers working in
No. Raipur Development
Authority
(a) (b)

Relationship | Name of Person working with

with self

(c)

the Bidder who
are near relative to officer
mentioned in column

(d)

Relationship

(e)
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ANNEXURE-G

List of contracts already held by the Bidder in Raipur Development Authority and other Departments at
the time of Submission of this tender as required vide clause 45 of the Section - 5

S. No. Name of Work Amount of Value of work done | Value of balance | Amount of Solvency
contract till date work at the time of
registration
(a) (b) (© (d) (e) (f)
ANNEXURE-H

GENERAL SPECIFICATIONS AND APPROVED MAKES
Refer Section 2: Instruction to Bidders, S.NoB 1.4, 1.5,1.6,1.7, 1.8, 1.9 or any other conditions mentioned
elsewhere in the Tender document.

GENERAL SPECIFICATIONS:

No.

Particulars

Details

A. Minimum Plinth area per
Building Block

1 BHK & 2 BHK =1279.80 SQM (As per
Drawings)

B. Area of One building block
on each floor

2 BHK =57.74 SQM (As per Drawings)
1 BHK =33.51 SQM (As per Drawings)

C. Area of stilt (parking) floor
in each building block

1 BHK & 2 BHK = 1328.53 SQM (As per
Drawings)

D. Total area of One building
block in Eight floors with
staircase & lift room,
excluding area of the stilt
floor

1 BHK & 2 BHK =1279.80 SQM x 8 +
59.74 =10,298.78 SQM (As per
Drawings)

Required floor level of the
stilt [Parking] above average
finished driveway level

Height of floor level of stilt [Parking] above proposed average finished
driveway Level should be as per Drawing, but in no case, it shall be less than

0.10 m from proposed Final finished driveway Level.

Reinforced cement concrete
works

RCC Concrete grades: as indicated on the drawings.

¢ Grade of all Reinforcement bars: as indicated on the drawings.

Minimum floor heights

Minimum floor heights shall be as indicated on the Drawings.
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Masonry work

[Al. Providing and laying AAC Autoclaved aerated concrete block
confirming to IS: 2185 (Part-3)-1984) in block masonry with AAC blocks
of width 100/ 200mm height 200/250/300mm, length 400/500/600
mm (approved sizes) with cement mortar 1 :6 (1 Cement :6 coarse
sand) in superstructure. AAC blocks should have specific gravity 0.6 to
0.65 and crushing strength should not be less than 3 N/ sgmm (testing
as per IS: 6441 - 1972).

[B]. Additionally, half brick thick brick masonry with fly-ash lime bricks
(FaLG Bricks) confirming to 1S:12894-2002 of class designation 4.0 in
superstructure above plinth level and Extra for providing and placing in
position hopping 25x1.60 mm or 2 Nos 6mm dia MS bars reinforcement
at every third course of half brick masonry.
All vertical and horizontal surfaces near R.C.C. and masonry junctions,
chicken mesh weighting not less than 250 gms/ sgm as per IS;
specifications, in the required width, secured to wall/concrete with 10
mm long steel nails, all as directed, shall be provided before any
plastering.

[C]. All Masonry works below plinth level shall be in Modular Fly-Ash Lime
Bricks confirming to IS: 12894-2002 of class designation 4.0, in cement
mortar 1:5.

Plinth filling

All filling/backfilling works shall be watered and in well compacted and
consolidated in layers, as directed by the Engineer in-charge, using filling
material as under:

[A]. In case the excavated soil is unserviceable soil [e.g. BC or such other
clayey soil], as decided by the Engineer- in- charge, the excavated soil shall
be disposed to a distance not less than 1.00 km from the site and only
muroom/sand/crushed stone dust shall be used for plinth etc. filling.
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S. No.

Particulars

Details

[B]. If excavated soil or part of the Excavated soil seems to be good for
filling, as decided by the Engineer- in- charge, the same shall be refilled as
directed by the Engineer In charge and the remaining part of foundation and
plinth shall be filled using only Muroom / Sand / Crushed Stone Dust.

[C]. Balance unused excavated soil shall be disposed to a distance of not less
than 1.00 km from the site / or used for site leveling as directed by Engineer.

However, the quantity of the unserviceable soil to be disposed away
from the site, as decided by the engineer in charge, in both [a] and [b]
above, shall be the quantity obtained after fulfilling all requirements of such
soils in filling-in the Garden or such other areas at the site.

Flooring, Dado and skirting

[A] Parking Floor

e Parking [stilt] floor: 50 mm thick Cement concrete flooring with 1:2:4
cement concrete (1 cement: 2 coarse sand: 4 graded stone aggregate
12.5 mm nominal size) finished with floating coat of neat cement with
Providing below Nominal Mix of 1:3:6 Concrete 100mm thickness all in
correct levels as per drawings and as directed.

[B] Other Floors: in dwelling units and common areas [corridors etc.]

e Providing and laying DOUBLE/MULTI CHARGE (minimum 2.0 mm thick
laying) VIRTRIFIED floor tiles with water absorption less then 0.05% and
conforming to IS: 15622-2017 of 1st quality of approved make in all
colors and shades and size mentioned below (+/- 10 mm), laid on 20 mm
thick cement mortar 1:4 (1 cement : 4 coarse sand) including pointing
the joints with white cement and matching pigments etc. complete.

(i). Living Room —Tile size: 800 X 800 mm
(ii). Other rooms, kitchen, balcony, corridors etc. - Tile size: 600 X 600mm

e Flooring in Toilets and utility areas: Providing and laying rectified
ceramic glazed floor tiles of size 300x300mm and above conforming to
IS : 15622 of approved make, colour, shade laid on 20 mm thick Cement
Mortar 1:4 (1 cement : 4 coarse sand) including pointing the joints with
white cement mixed with matching pigment etc., complete.

e Dado tiles of Size 300x450mm in WC, bath, and kitchen etc.: Providing
and fixing ceramic glazed wall tiles conforming to IS : 15622 of approved
make, colours, shades and size on wall and dados over 12 mm thick bed
of cement Mortar 1:3 (1 cement : 3 coarse sand) and jointing with grey
cement slurry @ 3.3kg per sgm including pointing in white cement
mixed with matching pigment complete.

[C] Staircase

e 15 mm thick Table rubbed polished Granite stone slab in risers and
treads of steps skirting dado and pillars laid on 12mm (Average) thick
base of cement mortar 1:3 (1 cement : 3 coarse sand) and jointed with
grey cement slurry including rubbing and polishing etc. complete (single
stone is to be used for risers and treads of steps and width of stone for
skirting and dado shall be equal to the height of skirting & dado and
length of 1.0 m).Granite stone black

[D] Terrace:

e Water-proofing with screed concrete in correct levels as detailed in S.No
20 below and as directed
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No.

Particulars

Details

Door Frames and Shutters

[A] All Door Frames, other than bathroom frames shall be fabricated using
standard, approved M.S frames of doors windows and ventilators joints
mitered and welded with 15x3 mm lugs 10cm long embedded in cement
concrete blocks 15x10x10 cm of grade M-10 or with wooden plugs and
screws or with dash fastener or raw plugs and screws or with fixing clips or
with bolts and nuts as required including fixing of necessary butt hinges and
screws and applying a priming coat of approved steel primer.
e Main entrance door frame shall be of Wooden Frame of 125x75mm section
with all required Connections
e Other door frames, excluding bathroom frames shall be fabricated using ISA
40X5 @3.0 Kg/ m with all required Connections
[B] Bathroom door frames: Providing and fixing factory made UPVC door
frame made of UPVC profile section having an overall dimension as below
(tolerance + 1mm) with wall thickness 2.0mm + 0.2mm, corners of the door
frame to be jointed with galvanized brackets and stainless-steel screws,
joints mitered and plastic welded. The hinge side vertical of the frames
reinforced by galvanized M.S. tube of size 19 X 19mm and 1mm + 0.1mm
wall thickness and 3 nos. stainless steel hinges fixed to the frame complete
as per manufacturers specification and direction of Engineer-in-Charge

[C] Door Shutters: Single/ double leaf, as per drawings:

All Door shutters, other than bathroom shutters: The shutters shall be
40mm (main door)/ 35 mm() thick flush door shutter, as directed by the
engineer in charge.

The flush door shutters shall have core of block board construction with
frame of first-class hard wood and well matched first class Indian teak

ply veneering on one face and commercial ply veneering on the other face
of the shutter with vertical grains, cross bands and face veneering
excluding hinges

Bathroom shutters: PVC door shutters:

Providing and fixing factory made 25mm thick PVC flush door shutters made
out of a one piece Multi chamber extruded PVC section of the size of
762mm X 25mm or less as per requirement with an average wall
thickness of Imm £ 0.3mm. PVC foam end cap of size 23x10mm are
provided on both vertical edges to ensure the overall thickness of 25mm. An
M.S. tube having dimensions 19mm x 19mm is inserted along the hinge side
of the door. Core of the door shutter should be filled with High Density
Polyurethane foam. The Top & Bottom edges of the shutter are covered with
an end-cap of the size 25mm X 11mm. Door shutter shall be reinforced with
special polymeric reinforcements as per manufactures' specification..

Door fittings per DU: Each door shall be provided with, but not be limited to
following fittings, as directed:

Powder coated MS but hinges, antique/ SS finished brass with necessary
bolts, nuts and antique/ SS polished MS screw & aluminum door fitting for
toilet doors: -

(Hinges: 125x65 x2.12 mm (Main door), 100x58x1.90 mm (Internal doors),
Sliding Bolt: 250 x 16 mm; Tower Bolt: 250 X 10 MM, Handles: 125 MM;
Door Latch 300 x 20 x 16 MM)
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No.

Particulars

Details

Apart from above,

e Each door at the terrace level shall be provided with sliding door bolt 250
X 16mm 2 No., tower bolt 250 x 16MM 2 Nos., and MS Handle
125MM 2 Nos.

e Each service duct opening shall be Provided and fixed with steel door partly
with M.S. sheet 1mm thick and partly with MS grills, including frame of
angle iron, diagonal braces of angle/ flat iron of suitable size, 3.00 mm M.S.
gusset plates at junctions and corners, all necessary fittings complete
including applying a priming coat of red oxide zinc chromate primer, all as
per drawings and as directed.

Windows , Ventilators and

Grills

Windows and Ventilators: Providing and fixing sliding type aluminum
windows (3 tracks) and ventilators made out of standard extruded
aluminum sections (main section with minimum 1.5mm thickness)
conforming to IS: 733, IS: 1285 mitered and jointed mechanically including
aluminum cleats, hinges, neoprene weather stripping gasket beveled edge
beading, screws duly fixed in wall/ floor with fixing clips or hold fasteners or
bolts and nuts as required and as directed. Aluminum sections shall be
anodized transparent or dyed to approved shade according to IS: 1868,
minimum anodic coating shall be of grade AC-15. Item is inclusive of
providing and fixing 4 mm/ 5mm/ 6mm thick float glass glazing, as required,
with PVC/ neoprene gasket snap beading etc. all complete as per drawings
and as directed to make the windows/ventilators fully operable and
functional with GI Wire Gauge.

Grills for window and ventilator openings: Providing and fixing M.S. grill of
approved pattern and as per design, made out of M.S. flats or square or
round bars, with all necessary fittings complete including applying a priming
coat of red oxide / zinc chromate primer, painting etc. all complete in all
respects, as directed by the engineer in charge.

10

11

Wall putty/Painting/water
proofing cement paint

Painting on iron/wood

work

The Putty /Painting Works shall be as under:

[a] Interior [Finishing works on interior wall/ceiling surfaces]

All interior walls and ceilings in each dwelling units and all Columns beams,
walls, ceilings in parking (stilt) floor, complete staircase, lift/staircase lobby,
corridors etc. shall be finished with approved make white, cement based
ready mix putty in a smooth surface finished with two or more coats of
approved shade/color and make Plastic emulsion paint paint of Required
Shade to give an even shade. On new work (two or more coats)

[b] Exterior [Finishing works on exterior, exposed wall/other surfaces]
Finishing walls with Exterior Emulsion paint of required shade to give an
even shade on all the exposed surfaces which shall be carried out by
applying two or more coats, as directed with approved shade of paints as
per manufacturer’s specifications and as directed and approved by the
engineer in charge.

Painting on all iron/wood work shall be carried out to obtain an even shade,
as directed and shall consist of applying two or more coats of premium
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Particulars Details
No.
satin/matt finish Enamel paint of approved make, colour and shade,
including applying a priming coat with an approved primer as directed by the
Engineer in charge.
12 | Internal Sanitary and waste | A. Providing and fixing vitreous china water closet (European type W.C. pan

disposal system i/c rain
water disposal.

& Indian type W.C. pan) Floor Mounted with white ISI marked plastic seat
and lid, 10 litre low level white P.V.C. flushing cistern (same colour),
conforming to IS : 7231, with all fittings and fixtures complete including
cutting and making good the walls and floors wherever required :

B. All sewage, waste water disposal pipes and rain water pipes shall be UV
stabilized unplasticized rigid PVC pipes (single socketed) having wall
thickness of 3.2 mm and conforming to IS : 13592 (4kg/sqcm) including
jointing with seal ring conforming to IS : 5382 leaving 10 mm gap for thermal
expansion.

All above works shall be complete with all required floor traps/ kitchen sink
‘P’ trap / other traps including any required gratings and mosquito mesh in
correct lines and levels and complete in all respects so as to make the system
fully functional and operational, without any leakages, all as directed and
approved by the engineer in charge.

C. The work shall include making all arrangements for

disposal of rain water from terrace (roof slab) by providing proper
slopes in shuttering of roof slabs, and by providing rain water Khurra/ roof
drain/ scupper drain and pipes and all fittings, as approved and complete as
directed by the Engineer-in-charge.

D. The works shall include providing and laying of approved make and size
DWC Pipes for collecting and disposing waste water, soil waste and storm
water, in correct lines and levels as indicated on drawings and brick masonry
chambers with pre-cast RCC Heavy Duty covers inclusive of all inspection
chambers, square mouth SW gully trap with ClI grating and brick masonry|
chamber etc. all complete as per drawings and as directed by engineer in
charge.

The work shall also include making appropriate connections of the drainage
lines with the external sanitary and storm water drains, as indicated on the

drawings and as directed by the engineer in charge.
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No.

Particulars

Details

13

Internal Water Supply

Each DU shall be provided with water points as indicated on the drawings|
The internal water supply shall consist of concealed, fixed on wall surfaces
[as directed by the engineer in charge] or otherwise, 15mm, 20 mm, 32 mm,
40 mm, 50 mm and 62.5 mm dia. Chlorinated Polyvinyl Chloride (CPVC)
pipes, having thermal stability for hot & cold-water supply, including all CPV(
plain & brass threaded fittings and fixing the pipe with clamps at
1.00 m spacing etc. complete as per drawings and as directed. This shall
include jointing of pipes and fittings with one step CPVC solvent cement and
testing of joints and all other works required to complete and make the
water supply work operational, all as approved and directed by the engineer
in charge.
All internal water supply pipes within the toilets/kitchen/ utility area shall be
concealed, as directed. Lines running in plumbing shafts shall be exposed, as
directed
The works shall include, but not be limited to:
[a] Providing and fixing 15 mm nominal bore C.P. brass fittings of approved
make and conforming to 1S:8931 including C.P. brass extension if required,
for each DU: [Numbers indicated against each item are indicative and
minimum]

[i] Long body/ nose bib cock (500gms): 1 No.

[ii] Pillar Cock (400 grams): 1 Nos.

[iii] Angle valve for basin mixer and geyser points (450 grams): 5 Nos.

[iv] Bottle trap set with extension pipes: 2 Nos.

[v] Wall mixer with elegant knob including spout (1400 grams): 1 Nos.

[vi] Shower rose (revolving type) (150mm): 1 Nos

[vii] Health faucet with flexible connection pipe: 1 Nos.

[viii] Stainless steeldrain jail: 11 Nos.

[ix] Two-way bib cock (800 grams): 1 Nos.

[x] Brass/gun metal gate valve with Cl wheel: 2 Nos.

Each kitchen shall be provided with Stainless steel A I1SI 304 (18/8) kitchen
sink, without drain board as per IS 13983 with C.I. brackets and stainless steel
plug 40 mm including painting of fittings and brackets, cutting and making
good the walls wherever required, all as directed.

[d] Work shall include providing and fixing, for each building block, requisite
numbers of gun metal/ brass non return valve [screwed end], gate valves
with Cl wheel, Y strainer, bulk type water meter (minimum two numbers for
each building block), pressure gauge, brass ferrule / compression fitting with
saddle for DI pipe, all of approved make at all tapings from main distribution
lines and/or as specified in the drawings, so as to make the system fully
functional, all as per drawings, designs and as approved and directed.

In addition to above, four nos. of water points with 15 mm nominal bore
Brass bib/stop cock of approved quality, make and weighting not less than
400 as above shall also be provided: two on the terrace and two on the

parking floor of each building block.
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Particulars Details

No.

Ceilings and columns in stilt floors: Ceiling plaster work and plaster on
column surfaces shall be carried out as directed, by using 1:4 cement mortar
i (1 cement: 4 fine sand), finished smooth.

14 |Plastering . .
Walls: 12/15/18 mm. thick cement plaster as per approved drawings/
designs with cm. 1:6 (1 cement: 6 fine sand) or as specified/directed on
outer and inner AAC block masonry works.

Railings: Stainless steel railings of grade 304 made of SS flats, hollow ss
Railing for staircase/ pipes, sections [circular, square or rectangular sections] in approved designs|

15 Landing/corridor with metal fasteners and stainless-steel bolts etc. all complete as directed by
the engineer in charge.

Entrance gate, grills shall be fabricated out of MS steel, welded in Built-Up
Entrance Gate, window/ sections, as per approved drawings and designs as directed.
. . Painting on entrance gate shall be carried out to obtain an even shade, as

16 | ventilator Grills and balcony | " ) ) . .

railings directed and shall consist of applying two or more coats of satin/matt finish
Enamel paint of approved make, color and shade all as per drawings
and as directed.
The kitchen platform shall be constructed as per approved drawings and
. finished using approved 15 mm thick black granite slab with necessary and

17 | Kitchen platform proper grinding, rubbing and polishing of the stone. All exposed stone edges
shall have a smooth, beveled finish all complete and as directed.

18 | Lift Machine Room All as per drawings. The lift Machine room shall be constructed in
accordance with approved manufacturer specifications.

19 | Water Tank RCC water storage tank shall be placed on the terrace as per approved
drawings, designs, with all necessary water connections to make the tank
functional operational. At every mumty tower = 40,000 Litres each 3nos.

20 | [A] Terrace waterproofing (A) Providing water proofing treatment

and Providing and Laying average depth 50 mm screed Concrete as per design and
[B] Anti-Termite treatment Levels with mixing of Waterproofing Materials as directed by manufacturer and
Engineer in Charge.
[B] Anti-Termite Treatment
Diluting chemical emulsion (chlorpyrifos/ lindane) in water as per
manufacturers recommendation and injecting for pre-constructional curative
cum preventive anti-termite treatment:(Five-year service guarantee bond to be
signed by contractor) Supplying chlorpyrifos/ Lindane emulsifiable concentrate
of 20% in sealed containers including delivery as specified.
Complete firefighting arrangement, as per approved designs/ drawings and
21 | Fire Fighting as conforming to norms stipulated in the National Building Code of India

2016 (NBC-I 2016) shall be carried out to the complete satisfaction of the
Engineer-in-charge. Any works not specifically indicated on the drawings, but
required to meet the requirements and specifications of NBC-1 2016 shall be
part of the scope of works.

All items / materials used in executing the firefighting arrangement shall be
as per NBC-l 2016 norms and CG SOR specifications and duly approved by
the Engineer-in-charge. The work shall include obtaining all necessary
statutory approvals and certifications for the firefighting works executed.

Separate Water Tank for Firefighting shall be provided as per Norms and
Drawings of Required Capacity.
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No.

Particulars

Details

22

Parking floor

The flooring in the Parking floor shall consist of providing and laying 50MM
thick Cement concrete flooring with 1:2:4 cement concrete (1 cement : 2
coarse sand : 4 graded stone aggregate 12.5 mm nominal size) finished with
floating cost of neat cement in correct levels as per drawings, all as
directed by the engineer in charge. Providing below Nominal Mix of 1:3:6
Concrete 100mm thickness all in correct levels as per drawings and as
directed.

23

[A] Internal Driveways
(Roads)

Driveway Widths: 12.0 m,
9.0, 7.50 m, 6.0 m

[B] Surface Parking

[A]. All roads shall be rigid pavements in M 30 grade Pavement Quality
Concrete [PQC] and shall be as appearing in road section drawings. All roads
shall be constructed in correct lines and levels, all to the complete
satisfaction of the engineer-in-charge/

All stretches of roads where the existing strata below the sub grade bottom
fails in Free Swelling Index (FSI), a minimum but not limited to 300 mm
layer of existing unserviceable soil below the sub grade bottom shall be
replaced with an acceptable serviceable soil, in accordance with MORTH
requirements and specifications.

All roads shall be constructed in accordance with the various provisions of
the MORTH specifications, the various IRC guidelines and as per drawings.

[C]. Surface Parking:

Providing & laying 60mm thick Polymer coated coloured precast interlock
concrete blocks of minimum compressive strength of 300 kg/sq.cm in
approved size, shape/ pattern and colour(s) over coarse sand bed of
thickness upto 40 mm and joints filled with fine sand including leveling with
surface vibrator, tamping and sweeping etc. complete as per IRC-SP-63-
2004. The precast interlocking concrete blocks shall be laid as above, DLC
i/c any form work, shuttering complete in as per drawings and
specifications, all in correct levels as per drawings and as directed by
the Engineer in-charge.

24

Rain Water Harvesting

Rain Water Harvesting work shall include necessary works including excavation,
PCC, RCC, Brick Work, Boring/drilling bore well perfectly vertical for the
specified depth suitable to receive required dia for casing/ strainer pipe, by
suitable method prescribed in IS: 2800 (part I), including collecting samples from
different strata, preparing and submitting strata chart/bore log, including hire
&running charges of all equipments, tools, plants & machineries required for
the job, all complete as per direction of Engineer-in-charge up to 90 meter
depth below ground level.

25

Storm Water Network

The storm sewer network constructed as above shall be connected and
integrated with the storm sewer network constructed as part of the
infrastructure development works executed nearby area in accordance with
the drawings and as directed.

Rain Water Harvesting arrangement shall be as per drawings and as directed by
the Engineer-in-charge.
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26

Sanitary Sewer Network

All cement used in the construction of the sanitary sewer network shall be
approved Sulphate resistant cement, as directed.

Providing, lowering, laying, aligning, fixing in position at and jointing at all
level/ depths ISI marked HDPE, DWC pipes of PE-100 grade and PN 6 of
150mm and 200mm dia for sewer application as per IS 14333-1996
(amended upto date) in trenches in complete including all material, labour,
testing and commissioning as per drawings in correct lines and levels and
of renowned and approved quality and duly tested. Work shall include
necessary trenching, First class approved Bedding, laying and jointing of
pipes with all necessary jointing material and in correct lines and levels,
backfilling of trenches with approved coarse sand, etc. The item shall be
complete with all required materials, labour and equipment etc. in all
respects including making all necessary pipe connections, testing, and
ready for operation, as per drawings and as directed.

The work shall include:

Providing and constructing brick masonry chamber for underground pipe and
and bends with well burnt modular clay bricks crushing strength not less than
35kg/cm2 in cement mortar 1:4 (1 cement : 4 coarse sand) C.I. cover with frame
(light duty) 455x610 mm internal dimensions, total weight of cover with frame
to be not less than 38 kg (weight of cover 23 kg and weight of frame 15 kg)
R.C.C. top slab with 1:2:4 mix (1 cement :2 coarse sand : 4 graded stone
aggregate 20 mm nominal size) foundation concrete 1:5:10 (1 cement : 5 fine
sand : 10 graded stone aggregate 40 mm nominal size), inside plastering 12 mm
thick with cement mortar 1:3 (1 cement : 3 coarse sand) finished smooth with a
floating coat of neat cement on walls and bed concrete etc. complete as per
standard design :

(a) The sanitary sewer network constructed as above shall be connected and
integrated with the sanitary sewer network constructed as part of the
infrastructure development works executed in near by areas all in accordance
with the drawings and as directed.
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27

Water Supply

[1] Providing, Laying and jointing, in correct lines and levels, as per drawings
and testing etc. all complete as directed:

[a] Water supply network consists of Providing and fixing Chlorinated
Polyvinyl Chloride (CPVC), DI pipes of dia upto 150mm, or as specified,
having thermal stability for hot & cold water supply including all CPVC plain
& brass threaded fittings. This included jointing of pipes & fittings with one
step CPVC solvent cement, trenching, refilling & testing of joints complete
as per direction of Engineer in Charge.

The item shall be complete with all required materials, labour and
equipments etc. in all respects including making all necessary pipe
connections, testing, and ready for operation, as per drawings and as
directed.

Water Supply Works also include Supply and Installation of Multi Jet, dry dial,
inferential type, horizontal, Magnetically coupled , class B * water meters
Conforming to IS- 779: 1994 and ISO 4064: 1993 standard with EEC/ MID
certification mark , with IP68 protection class copper can register with 5 mm
tempered mineral glasscover, successful Life Cycle Test Certificate from FCRI
and AMR compatibility with 5 years warranty complete with brass nuts and
nipples:

[a] Water supply works shall include providing & fixing of Brass valves
including jointing & testing with cost of jointing such as bolts, nuts, rubber
insertions etc. all complete (steel Spindle), to be used as Sluice and Scour
Valves.

The item shall be complete with all required materials, labour and
equipment etc., in all respects including making all necessary connections,
testing, and ready for operation, all as per drawings and as directed by the
Engineer in Charge.

[2] RESERVOIRS, PUMP ROOMS ETC.

The reservoir to be constructed and made fully operational under tender
shall receive 24x7 treated municipal water from the master reservoirs
constructed in nearby, through a 100 mm/150 mm dia distribution /
pumping main. The reservoir Size shall be as per Design obtained from
demand, consumption @ 135 Lt. per person per day. The sump well is
proposed for providing 24 X 7 water supply to each DU

Borewell upto 3 nos of Depth 105m shall be provided 150mm Gl Casing
with Pump upto 15hp with all connections complete ensuring water supply.
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The work shall include, but not be limited to:

Designing, constructing and testing RCC sumps in M- 20 or higher grade RCC
of required capacities, including excavation in all types of strata in all
conditions including any dewatering if required, Leveling, Rubble Soling,
foundation concrete, container walls, RCC bottom and top slabs, 20
mm thick cement plaster with water proofing compound (as per approved
manufacture’s specs) in CM 1:5 to inside face of the container, refilling
and disposing of surplus stuff within, all laying and jointing of pipe
assembly for inlet, outlet washout, overflow and bye-pass arrangement
consisting of C.I./ M.S. D/F pipes, specials and valves of given diameters (as
per approved designs), providing and fixing accessories such as M.S. ladder
inside and outside, D.I. Manhole frame and cover, giving satisfactory
hydraulic test and water tightness test as per relevant IS codes and
providing three coats of cement paint to all exposed surfaces of structures
including roof surface etc. complete as per design data, criteria,
obligatory requirements, detailed specifications and as directed. Work
shall include anti termite treatment for underground portion of the
reservoirs.

PUMP HOUSE FOR WATER LIFTING FROM SUMP TO DISTRIBUTION SYSTEM,

The scope of the civil work of pump house includes construction of pump
house with stores, control panel, staircase/steps, etc. all as approved and as
directed by the Engineer in-charge.
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28

Internal Electrical Works

[A] General:

1. All internal electrical works shall be in accordance with the drawings,

specifications and as approved and directed by the engineer in charge.

2. Each unit has been designed for a minimum electrical connected load of
5 kW with a 1-phase power supply. The electrical designs and drawings
thereof, are based on norms / standards stipulated under NBC 2016 &

CSERC directives — 2014 & amendments issued from time to time.

3. All electrical works must conform to IER / BIS / NBC & CSPDCL Guidelines
and shall be complete in all respects as directed and to the full

satisfaction of the Engineer-in-charge.

All material must confirm to relevant IS standards and must be duly

approved by the engineer in charge.
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[B] The Internal electrical works shall include [but not be limited to]
providing:

Point wiring: Switch Board to Light / Fan / Exhaust Fan / Call Bell
Point with 3x1.5 sgmm FRLS PVC insulated stranded copper
conductor wire for phase, neutral and earth in concealed FRLS PVC
conduit (heavy duty, thickness of pipe should be 2 mm) with 6 amp
modular type switch, modular base and cover plate, suitable size
G.l. box as per specification and IS: 694 (2010), 1S: 9537 (2000 Part
5).
7 nos. LED Tube Light point, 16 nos. Bracket Light point, nos.
Ceiling Fan point, 4 nos. Exhaust Fan point in each apartment as per
drawings and as directed.

One call bell switch at the entry, near the main door of each
apartment and call bell point in the Living Room.

Same Board, 6A Switch and Socket: Light plug point on board in
concealed FRLS PVC conduit (heavy duty, thickness of pipe should
be 2 mm) point wiring with modular type 3 pin 6 amp socket outlet
and 6 amp switch including modular base and cover plate and G.I.
box etc. as per IS: 694 (2010), 1S: 9537 (2000 Part 5)

18 nos. switch board each with one 6A socket in each apartment as
per drawings and as directed.

Power wiring: MCB Distribution Board to Power Point with 3x4 sq
mm FRLS PVC insulated stranded copper conductor wire for phase,
neutral and earth in concealed FRLS PVC conduit (heavy duty,
thickness of pipe should be 2 mm) along with modular type 16 amp
switch and 6 pin 16 amps socket outlet with suitable size G.I. box,
modular base and cover plate, earthing the switch box and socket
outlet with same size wire etc. as per I1S: 694 (2010), IS: 9537 (2000
Part 5)

6 nos. 16A switch socket points in each apartment as per drawings
and as directed.

Circuit wiring: MCB Distribution to Switch Board with earth wire
with the following sizes of FRLS PVC insulated copper conductor,
wire in concealed FRLS PVC conduit (heavy duty, thickness of pipe
should be 2 mm) as per IS: 694 (2010), IS: 9537 (2000 Part 5). 3 X1.5
sg. mm in 20mm conduit.

Sub-main wiring: Energy Meter Board to MCB Distribution Board
with 3 x 10 sgq. mm FRLS Grade PVCinsulated copper wires [2 x 10 sq
mm. for 1 phase and neutral and 1 x 10 sq.mm. green colour for
earth] in suitable dia. [up to 25 mm] heavy duty PVC conduits as per
drawings.

Telephone point and wiring: Telephone wiring shall be 1 pair, 0.5
mm, FR PVC insulated copper conductor, unarmored in the
concealed FRLS PVC conduit. 1 no. Telephone Point in each
Apartment, as per drawings and as directed.
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Television point and wiring: Television wiring shall be RG-6 grade
co-axial TV wire FR PVC insulated shielded with fine tinned copper
braid and protected with PVC sheath in the existing concealed FRLS
PVC conduit. 2 nos. Television Point in each Apartment, as per
drawings and as directed.

Extra Low Voltage Inspection Box: 75 mm X 75 mm X 60 mm deep
Metal box in recess with suitable size phenolic laminated sheet
cover in front including painting etc. complete as directed. 2
numbers box for ELV services as above in each apartment.

Modular type switch, socket, other accessories on the switch box /
cover including connections etc. all complete.

Fan regulators shall be 1 module Electronic, step type moving all
round.

Telephone socket outlet shall be RJ11 type.

TV antenna socket outlet shall be Coaxial type.

Fan Box: Round/ hexagonal fan box (125mm dia) depth 75mm
(max.) with 12mm dia steel bar hook, 1.6mm thick MS sheet cover,
in RCC slab etc. as directed.

Fan Box cover: Phenolic laminated sheet cover of 180 mm dia 3 mm
thick on the fan box with screws etc. all complete as directed.

Luminaire for Common area: 18/20 watt LED tube light fitting
including batten with Electronic Driver Heat sink Capacitor
complete with all other accessories on surface, including
connection, earthing etc complete as per IP20, P.F. should be
greater than 0.9. LED chip efficacy ratio 2 100 lumens /watt. LED
fitting shall be provided in Common areas i.e. Stilt Floor, lobby and
staircase, corridors, etc.

10 watt [2 feet] LED tube light fitting including batten with
Electronic Driver Heat sink Capacitor complete with all other
accessories on surface, including connection, earthing etc complete
as per IP20, P.F. should be greater than 0.9. LED chip efficacy ratio

> 100 lumens /watt. LED fittings shall also be provided in Electrical

and Fire Shaft in each floor.

All common area LED light fitting shall be numbered, as directed.

TPN MCB DB [Typical for each Apartment], Single Phase and
Neutral MCB Distribution Boards: Distribution Board shall be 18
way [2+16], double door, 240 volts SP&N MCB distribution board of
sheet steel phosphatized and powder painted complete with tinned
copper busbar, neutral busbar, earth bar, din bar, detachable gland
plate, including interconnections, earthing etc. all complete as per
drawings and as required. Distribution board shall be: 18 way
double door for each apartment (with 2 pole Isolator as an Incomer
& Single Pole MCBs as outgoing as indicated in the drawings).

TPN MCB DB [Typical for each Block], Three Phase & Neutral MCB
Distribution Boards: Distribution board shall be horizontal type 8
way (8+24), 415 volts, TPN MCB distribution board of sheet steel
phosphatized and powder coated, complete with tinned copper bus
bar, neutral bus bar, earth bar, din bar, detachable gland plate,
including interconnections, earthing etc. all complete as per
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drawings and as required. Distribution board shall be: 8 way Double
door for common area lighting (with 4 pole Isolator as an Incomer &
Single Pole MCBs as outgoing as indicated in the drawings)

e SP MCB, Single Pole Miniature Circuit Breaker: SP MCB [Single Pole
Miniature Circuit Breaker], 240 volts, 10 kA breaking capacity, 'C'
curve, suitable for inductive load in the MCB DB complete with
connections, testing and commissioning etc.

e Isolator:415 volts, FOUR POLES, ISOLATOR in the existing MCB DB
complete with connections, testing and commissioning etc.

e Blanking Plate: Single pole blanking plate in the MCB DB complete
etc.

29 Panel Board Cubical type compartmentalized wall / floor mounted power cum control
panel board of specified size and depth made out of not less than 2 mm
thick CRCA MS sheet with suitable size compartments for bus bars,
switchgears and necessary cut outs for voltmeters, ammeters etc. as per
specifications, including powder coating but without bus bars, switchgears
and other accessories etc complete as required. CABLE ENTRY FROM
BOTTOM / SIDE / TOP is required. Street light panel shall be dual door
opening for 3-phase, 4 wire Energy meter provision of bypass unit, all as per
approved drawings and as directed.

30 Elevators [Lifts] Design, procure, supply, testing and commissioning of pre-engineered,

fabricated, assembled & tested, fully integrated 8 / 13 passenger lift as
directed, with:

e Automatic Rescue device, Emergency Light Inverter , Fireman's Drive
FRD(Standard), Lift Announcement System, Load Weighing Device, Single
Phase Failure Sensing, Car Door Lock System, Centre Opening Power Door,
Surface Mounted Standard Railing.

e Wall Panels: High quality MS baked enamel finish panels, as approved.

o Ceiling: Laminate with milky white acrylic shade with LED and pressurized
fan with diffuser.

e Flooring: Hard wearing vinyl, in approved shade and colour.

BASIC ELEVATOR SPECIFICATIONS

Capacity: The lift capacity for building block has been indicated on drawing
no.

Total number of lifts required shall be as under:
[a] 16 Passenger :03 numbers

Control: AC2

Drive Type: Variable Voltage Variable Frequency
No. of Stops: 9

Platform: Gearless-MRL [Machine Room Less}

Rated Load (kg): 1088 kg for 16 passenger Lift,Rated speed (m/s): 1 m/s
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CAR BODY DIMENSIONS
16 passenger Lift car size : About 2000 mm width X 1300 mm depth,

Make- As per approved manufacturer list and as directed and approved by
Engineer-in-Charge.

Following standards shall be applicable: IS 14655, IS 14671, 1S 2147 and IS
2332.

NOC for Lift from O/o the Chief Electrical Inspector, Govt. of Chhattisgarh

shall be obtained by the contractor & all necessary payments on this
account shall be borne by the contractor and the same shall be reimbursed

by RDA upon production of proof of deposits/payments made by the

contractor on this account.

e Point wiring: Wiring for Lift shaft with 3x1.5 sgmm FRLS PVC insulated

stranded copper conductor wire for phase, neutral and earth in concealed
FRLS PVC conduit (heavy duty, thickness of pipe should be 2 mm) with 5/6
amp piano type switch, phenolic laminated sheet, suitable size M.S. box
etc as per IS: 694 (2010), IS: 9537 (2000 Part 5)

e Same Board, 6A Switch and Socket: Light plug point on board in

concealed FRLS PVC conduit (heavy duty, thickness of pipe should be 2
mm) point wiring with piano type 3 pin 5/6 amp socket outlet and 5/6
amp switch including cost of phenolic laminated sheet and M.S. box etc.
as per IS: 694 (2010), I1S: 9537 (2000 Part 5)

e Circuit wiring: Circuit wiring: Wiring for circuit along with earth wire with

the following sizes of FRLS PVC insulated copper conductor, wire in
concealed FRLS PVC conduit (heavy duty, thickness of pipe should be 2
mm) as per IS: 694 (2010), 1S: 9537 (2000 Part 5)3 X 1.5 sg. mm in 20mm
conduit.

e Sub-main wiring: 50mm dia steel conduit along with accessories in

concealed complete

¢ Luminary: 10 watt LED Bulk Head fitting complete with Electronic Driver

Heat sink Capacitor and all other accessories, including connection,
earthing etc complete and P.F. should be greater than 0.9. LED chip
efficacy ratio = 100 lumens /watt. IP65

e Distribution Board: 16 way, Single door, 240 volts SP&N MCB distribution

board of sheet steel phosphatized and powder painted complete with
tinned copper busbar, neutral busbar, earth bar, din bar, detachable
gland plate, including interconnections, earthing etc.
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e MCB, Miniature Circuit Breaker: 6 amps to 32 amps DP MCB, 240 volts,
10 kA breaking capacity, 'C' curve, suitable for lighting and other loads in
the MCB DB complete with connections, testing and commissioning etc.

e 40A TP&N MCB, 440 volts, 10 kA breaking capacity, 'C' curve, suitable for
lighting and other loads in the MCB DB complete with connections,
testing and commissioning etc.

e RCCB, Residual Current Circuit Breaker: 40A / 63A, four pole, (three
phase and neutral), 415 volts, residual current circuit breaker (RCCB),
having a sensitivity current up to 300 milli-amperes in the MCB DB
complete with connections, testing and commissioning etc.

e Blanking Plate: Single pole blanking plate in the existing MCB DB
complete etc.

e Earthing: Earthing with copper earth plate 600 mm X 600 mm X 3 mm
thick including accessories, and providing masonry enclosure with cover
plate having locking arrangement and watering pipe, with charcoal and
salt as per IS Code 3043: 1987(R 2016)

e 4.00 mm dia copper wire on surface or in recess for loop earthing as per
specification.

e Earth work in soft rock with all lead, dressing, stacking excavated strata
including refilling with excavated soil in trench / pit to ground level
complete as per specification.

e MV Cables [1.1 kV]: 4 x 16 sg. mm. one number FRLS PVC insulated
/XLPE, PVC sheathed, steel armoured, aluminium conductor power cable
of 1.1 KV grade in 50mm dia steel conduit.

e 4 x16 sg. mm (22 mm) end termination with brass compression gland
and aluminum lugs for armoured aluminum conductor power cable of 1.1
KV grade.

31

External Electrification and
Street lighting as per
CSPDCL norms.

All external electrical works shall be in accordance with the drawings,
specifications and as approved and directed.

e Power permission, if required, shall be obtained from O/o the Chief
Electrical Inspector, Govt. of Chhattisgarh. Any amounts required for this
permission shall be borne by the contractor and the same shall be
reimbursed by RDA upon production of proof of deposits/payments made
by the contractor on this account.

The external electrical works shall include [but not be limited to]:

e Luminary: 60 Watt, 230/250 volts, LED street light fitting with all
accessories like driver, heat sink made of die cast aluminium with IP
66 protection and 15 KV surge protection on pole bracket, including
connection, earthing, Separate housing for driver etc complete and
P.F. should be greater than 0.9. LED chip efficacy ratio = 120 lumens
/watt.

e Submersible cable along with GI/PVC/HDFC pipe line or laid in
ground etc as per IS: 694 (2010).
Note: Cable should be rust proof, safe from oil / Grease and under
water Chemical / abrasion Resistant.

e Electrical Panels: The panel boards shall be cubical type
compartmentalized wall / floor mounted power cum control panel
board of specified size and depth made out of not less than 2 mm
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thick CRCA MS sheet with suitable size compartments for bus bars,
switchgears and necessary cut outs for voltmeters, ammeters etc.
as per specifications including powder coating including all
switchgears and other accessories etc complete as per drawings
and as required.

Energy Meter Board, as approved shall be provided in the stilt floor
near the staircase, as indicated on the drawings, with 4 nos. 1-
phase 17 way LT Metering box [One for each apartment i.e. total 16
Nos. and one spare] in each block. Energy Meter shall be provided
by the Chhattisgarh State Power Distribution Company Ltd
[CSPDCL].

Separate common energy meter shall be provided for lifts, common
area lighting & water supply. One of the available spare in each
meter board as above may be used for this separate metering.

Bus Bar: 4 pole (3 phase + neutral) aluminium bus bars in existing
cubicle type compartmentalized wall/ floor mounted panel board
along with suitable size and shape insulators, necessary bolts and
nuts etc. 200 amp (30x5mm) for meter board and 1000 amp
(100x10mm) for feeder pillar.

MCCB, Moulded Case Circuit Breaker: Providing and fixing
following rating and breaking capacity MCCB in existing cubicle
panel board including drilling holes in cubicle panel, making
connections, etc. as per IS/ IEC: 60947-2 and Ics = 100 % Icu.

4 pole MCCB, 100A, Adjustable Thermal - Magnetic Release, 35KA
for road lighting and common panels.

3 pole MCCB, 160A, Adjustable Thermal - Magnetic Release, 25KA
for incomer of meter board.

3 pole MCCB, 200A, Adjustable Thermal - Magnetic Release, 25KA
for outgoing of feeder pillar.

3 pole MCCB, 800A, Adjustable Microprocessor Release, 50KA for
incomer of feeder pillar.

MCB, Miniature Circuit Breaker: 40A / 63A TP&N MCB, 440 volts,
10 kA breaking capacity, 'C' curve, suitable for lighting and other
loads in the Common panel complete with connections, testing and
commissioning etc. 40A / 63A TP&N MCB, 415 volts, 'C' curve,
suitable for lighting and other loads in the Meter Board complete
with connections, testing and commissioning etc.

Isolator: 4 pole, 415/500 volts following rating (AC-1 Duty) power
contactor in Lighting Panels including, connections, testing and
commissioning etc.

CT, Current Transformer: Current transformer in cubical panel
including, connections, testing and commissioning etc.

100/5 amps [For Common and Lighting Panel]

200/5 amps [For Meter Board]

1000/5 amps [For Feeder Pillar]

Indicating Lamp:230 volt LED type indicating lamp in cubical panel
including, connections, testing and commissioning etc.

Ammeter: Panel mounting 0-100A [Road lighting and common
panels], 0-200 [Energy Meter Boards] and 0-1000 [Feeder Pillars]
analog type ammeter of size 100x100 (NS) in cubical panel
including, connections, testing and commissioning etc.

Voltmeter: Panel mounting 0-500 volt voltmeter of size 100x100
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(NS) in cubical panel including, connections, testing and
commissioning etc.

Selector Switch: Panel mounting selector switch in cubical panel
including, connections, testing and commissioning etc. For
voltmeter and Ammeter.

Timer: Time switch (timer) in panel including connection, testing
and commissioning.

Earthing: Earthing with G.l. earth pipe 4.5 metre long, 40 mm dia
including accessories, and providing masonry enclosure with cover
plate having locking arrangement and watering pipe etc. with
charcoal and salt as per IS Code 3043: 1987(R 2016)

6 SWG G.I. wire at 0.50 metre below ground level for conductor
earth electrode, including soldering, excavation and refilling the
trench etc.

25 mm X 6 mm G.l. strip at 0.50 metre below ground as strip earth
electrode, including soldering, excavation and refilling the trench
etc.

Pipes: HDPE pipe of 4kg/Sqcm in ground below road, path etc at a
depth not less than 40 cm and upto 90 cm including excavation,
dismantling of road if required and refilling the trench with
excavated material, ramming and making the surface good etc. 63
mm outer dia for street lighting cable laying.

RCC Hume pipe class NP-2 (in standard length of 2 metre) with
collarin ground below road, path etc at a depth not less than 50 cm
and upto 90 cm including excavation, dismantling of road if
required and refilling the trench with excavated material, ramming
and making the surface good etc. 100mm, 150mm and 300mm dia
pipe.

MV Cables [1.1 kV]:FRLS PVC insulated / XLPE, PVC sheathed, steel
armoured, aluminium conductor power cable of 1.1 KV grade direct
in ground at a depth not less than 40 cm and upto 90 cm including
excavation, sand cushioning, protective covering and refilling the
trench etc as per IS: 1554 (1988, Part 1) / IS: 7098 (1988, Part 1).
3.5x25sg. mm.

3.5x70sg. mm.

3.5x95sg. mm.

3.5x240sg. mm.

FRLS PVC insulated / XLPE, PVC sheathed, steel armoured,
aluminium conductor power cable of 1.1 KV grade in HDPE pipe as
per IS: 1554 (1988, Part 1) / IS: 7098 (1988, Part 1).

4 x10 sq. mm.

3.5x70sg. mm.

Supplying and making end termination with brass compression
gland and aluminum lugs for following size armoured aluminum
conductor power cable of 1.1 KV grade.

3% X 25sg. mm (25 mm)

3% X70sg. mm (35 mm)

3% X240 sq. mm (57 mm)

4X10sg. mm (22 mm)

Poles: 9m (Designation 410 SP-26) swaged steel tubular pole as per
IS 2713 with base plate of size 300x300x6mm welded at bottom,
necessary hole for cable entry and earthing stud welded at
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specified height including painting with one coat of red oxide or
zinc chromate primer & one coat of aluminum paint with inbuilt
double welded hinged type door opening with locking arrangement
having terminal box 1200 mm above the FGL, epoxy molded resin
cast sheet with suitable capacity.

65mm dia Gl PIPE POLE made of “B” class Gl pipe making necessary
hole for cable entry and providing earthing stud (welded at
specified height) including painting with one coat of red oxide zinc
chromate primer.

Single Over Hang 1.00 metre Long street light pole bracket on pole
made out of 50 mm dia MS “B” class pipe welded to 300 mm long
MS pole canopy of suitable dia at a angle of 102.50 including having
MS triangular stiffner of size 150 X 50 X 5 mm thick, making
arrangement for tightening the bracket with pole by providing
suitable size heavy duty nuts and bolts in canopy, painting with one
coat of approved steel primer etc.

9 metre high tubular pole erection on existing cement concrete
foundation having grouted bolts and nuts, aligning in true vertical
position as per specification.

RCC foundation in Cement Concrete 1:2:4 (1 cement: 2 coarse sand:
4 graded stone aggregate 20 mm nominal size) for 9 metre high
lighting pole including steel reinforcement, form work, 83 namelled
2 nos 50mm dia PVC pipe for cable entry in each foundation,
excavation disposal of surplus soil and curing etc.

CC pole collar (muffing) in Cement Concrete 1:3:6 (1 cement: 3
coarse sand: 6 graded stone aggregate 20 mm nominal size) of size
0.4 m dia and 0.4 m height from existing CC foundation.

200mm x150mm x 150mm water tight terminal box made of
1.6mm thick M.S. sheet with detachable gland plate in bottom,
hinged front open able cover, rubber gasket, having 1 Nos 4way
connector and 1 No SPMCB inside the box for cable connection,
fixed to pole with 2 Nos clamp made from 40x3mm M.S. flat with 2
No nut bolt dully painted with 2 coat of red oxide paint and 2 coat
aluminium paint complete.

Hard stone aggregate 25mm size in out-door feeder pillar space as
per direction of Engineer-in-charge.

Stand: Floor mounted sand/ water bucket stand for keeping 4 nos.
of fire bucket, 1500 mm in length and 900 mm in height made out
of 30 X 30 X4 mm angle iron welded with 4 hooks and duly painted
with one coat of zinc cromate primer and 2 coat of synthetic
enamel paint of post box red colour etc complete.

Bucket: G.I. Fire buckets with round bottom having at least 9 lit.
capacity duly painted with one coat of zinc cromate primer and 2
coat of synthetic enamel paint of post box red colour and filled with
dry sand and kept on provided wall hook or stand etc complete.
Fencing: Chain link mesh fencing for electric sub-station switch yard
of 2.5 m approx. height from ground level using angle iron size 50 X
50 X 6 mm erected in C.C. foundation 15 X 15 X 40 cm deep at every
2 metre fitted with flat iron support of size 25 X 6 mm on top,
bottom and mid way and chain link mesh 50 x 50 mm 83namelle
and 4 mm dia G.I. hard wire securing and screwing with 2mm dia
G.l. wire, G.I. staples, G.l.U-nails or steel pins to the angle iron at
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every distance of 30 cms, by iron studs complete duly painted with
one coats of red oxide and two coats of approved colour paint.

MS gate of approx. size 3.0 m (W) x 2.0 m (H) in two laps for electric
sub-station switch yard fencing frame made of angle iron size 50 X
50 X 6 mm on top bottom and sides fitted with flat iron support of
size 25 X 6 mm on mid way 84namelled84ly and square bar of size 8
mm at every 100mm vertically including 3 sets of heavy duty MS
hinges and aldrop complete duly painted with one coats of red
oxide and two coats of approved colour paint.

Earth work in soft rock with all lead and 1.5 metre lift, dressing,
stacking excavated strata including refilling with excavated soil in
trench / pit to ground level complete.

Providing timber / steel form work for cement concrete work at all
levels including removing of the same.

Plastering 15 mm thick on brick work/ CC surface with cement
mortar 1:4 (1 cement : 4 fine sand) at all levels.

Providing and laying Cast-in-situ cement concrete 1:2:4 (1 cement :
2 coarse sand : 4 graded stone aggregate 20mm including mixing
with mechanical mixer, compacting with vibrator, finishing and
currying etc. complete but excluding form work.

Providing and laying Cast-in-situ cement concrete 1:3:6 (1 cement :
3 coarse sand : 6 graded stone aggregate 40mm including mixing
with mechanical mixer, compacting with vibrator, finishing and
currying etc. complete but excluding form work.

Structural steel work in single section including cutting, hoisting,
fixing in position and applying a priming coat of red oxide zinc
chromate primer.

Applying priming coat on steel work with red oxide zinc chromate
primer.

Inspection Chamber: Providing and constructing brick masonry
chamber for underground pipe and bends with well burnt modular
clay bricks crushing strength not less than 35kg/cm2 in cement
mortar 1:4 (1 cement : 4 coarse sand) RCCcover of suitable size and
75mm thick with 1:1.5:3 mix (1 cement :1.5coarse sand : 3 graded
stone aggregate 20 mm nominal size) including reinforcement 8mm
dia bars at 150mm both ways and MS hooks for lifting, including
foundation concrete 1:5:10 (1 cement : 5 fine sand : 10graded
stone aggregate 40 mm nominal size), inside plastering 12 mmthick
with cement mortar 1:3 (1 cement : 3 coarse sand) finished smooth
with a floating coat of neat cement on walls and bed concrete etc.
complete as per standard design : Inside dimensions 450x600 mm
and 45 cm deep for single pipe line :

Providing and constructing brick work for extra depth beyond 45
cm of brick masonry chamber with well burnt modular clay bricks
crushing strength not less than 35kg/cm2 in cement mortar 1:4 (1
cement: 4coarse sand) with inside plastering 12 mm thick with
cement mortar 1:3 (1cement : 3 coarse sand) finished smooth with
a floating coat of neat cement on walls: For 455x610 mm size.

All works include required transportation and other expenses as
required under CSPDCL & IE rules, 2003 as amended up to date.

All LT cables shall be laid buried in buried cable Trenches or in
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Pipeas per drawings. Each buried cable trench shall be backfilled in
accordance with IE rules, 2003, and as per drawings.

32

DIESEL GENERATOR SET

200 kVA capacity diesel Generating Set (alternator directly coupled to
diesel engine) compete in all respect broadly comprising of following and as
per CPCB 2 norms (or as amended and upto date) including following
specifications:

A. Alternator : Self excited, brush less type, of following capacity, 3
phase, 415 volts 50 Hz, 4 pole, AC alternator complete with all
accessories.

B. Engine : water cooled diesel engine of suitable BHP for rated
alternator at 1500 rpm, turbo charged, direct injection type, 4 stroke,
4/6 cylinder including specified size fuel tank of approved design and
shape duly calibrated and painted with one coat of primer and two coats
of synthetic enameled paint of approved colour, residential type silencer
with exhaust MS pipe (upto 2 metre beyond silenser) duly wrapped with
asbestos rope of legging of specified quality and specification.

C. AMF Panel : Cubical, compartmentalized, AMF panel board with all
suitable size power and control contactors, switches, meters and other
accessories, internal wiring, connection, inter-connection etc. for trouble
free smooth functioning of DG Set complete with battery charger and
leads as per specification.

D. Base Plate : Common base plate of required size for mounting of
engine alternator set fabricated from MS channel and vibration damping
arrangement with cushy foot mounting i/c painting etc. as per
specification.

NOC for DG set from O/o the Chief Electrical Inspector, Govt. of
Chhattisgarh shall be obtained by the contractor & all necessary
payments on this account shall be borne by the contractor and the same
shall be reimbursed by RDA upon production of proof of
deposits/payments made by the contractor on this account.
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FIRE FIGHTING

The Fire Fighting works shall include [but not be limited to] Providing:

e Hydrant Pipe: Cclass MS pipe as per IS 1239] including necessary specials
such as tees, bends, flanges, reducers etc complete on wall / ceiling. The
pipes to be erected on wall or suspended from beams, RCC roof slabs
with suitable size MS bars/ angles irons including painting on metal part
except pipe line.

e Painting for M.S. pipe with a coat of red oxide primer and two or more
coats of synthetic enamel paint of approved colour and Quality to give an
even shade including surface preparation.

e Valve: Dual plate non-return valve of following sizes confirming to IS:
5312 complete with rubber gasket, Gl bolts, nuts, washers etc. as
required.

e Flanged butterfly valve PN 1.6, with Bronze/Gunmetal seat duly ISI
marked complete with Nuts, Bolts, washers, gaskets, conforming to IS:
13095 of following sizes as required.

e C.l. doble flanged sluice valves related to PN 16 with C.I. wheel bolts nuts,
washers 3 mmm thick insertion rubber gaskets including flanges table E,
complete.

e Gunmetal single acting air release valve with screwed inlet 25 mm dia
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and with necessary G.l. coupling, valve to be fitted on top of air vessel or
on wet riser.

e Drain System: 50 mm dia drain system in wet riser line with 50 mm dia
GM Valve necessary MS 'C' class pipe line (upto 1 metre) and accessories
complete as required.

e First Aid Hose Reel drum: Swinging type first aid hose reel drum with MS
construction spray painted in Post office red color, conforming IS 884
with upto date amendments, complete with brackets for fixing on wall,
connection from riser with 25 mm dia MS / Gl pipe and GM gate valves.

e 19 mm dia 22.5 mtr long high pressure polypropylene first aid hose reel.

e Fire Hydrant System: Single headed internal hydrant valve with
instantaneous Gun metal couplings of 63 mm dia with Cast Iron wheel ISI
marked conforming to IS 5290 [Type -A] with blank gunmetal cap and
chain as required.

e RRL Hose Pipe:63 mm dia, 15 mtr long RRL hose pipe with 63 mm dia
Male and Female Stainless Steel-IS: 3444 Grade-1 couplings duly binded
with Gl wire, rivets etc. conforming to IS: 636 (Type -A) as required.

e Branch Pipe:63 mm dia Stainless Steel IS: 3444 Grade-1 branch pipe with
20 mm dia (nominal internal) Gun Metal nozzle conforming to IS: 903,
suitable for instantaneous coupling connection to connect hose pipe
coupling as required.

e Cabinet: MS hose cabinet box of made of 2 mm thick MS sheet and 40 x
40 x 5mm angle iron with front openable cover having 6mm thick glazed
glass viewing window i/c necessary locking arrangement, on existing
wall/ brick platform etc complete as required. Size 600 mm x 600 mm x
500 mm

e Fire Brigade Connection:2 way fire brigade connection of Cast Iron body
with 2 Nos. Gun Metal male instantaneous inlet coupling complete with
cap and chain conforming to IS 904 including connection of existing MS
Pipe line complete as required

e Motor Starter:5-7.5 HP, 3 phase, submersible motor starter cum control
wall/floor mounted type made out of not less than 1.6 mm thick MS
sheet and comprising of following panel mounting switchgears there in
including connection inter-connection etc. as required.

a) Phase indicating lamps with fuses and toggle switches 1 set

b) 5/7.5 HP 3 phase DOL starter with over load and no volt relay 1 No
c) 32 A"C" curve TPMCB 1 No

d) Voltmeter 0-500 V with selector switch 1 set

e) Ammeter 0-10 A with CT's and selector switch 1 set.

e Fire Pump: Centrifugal type mono-block electric pump set for water

supply system having following capacity three phase, 415 volts, AC
induction motor and pump including suitable channel iron base frame,
suitable C.C. foundation and connection of suction and delivery line etc.
as required. Suitable HP, 900 LPM, 35 m head, suction size 80 mm,
delivery size 65 mm, Jockey pump & diesel Engine driven common stand
by pump as per NBC requirements.
Permission / NOC: Power permission for fire-fighting works shall be
obtained from competent Authority, Govt. of Chhattisgarh. Any amounts
required for this permission shall be borne by the contractor and the
same shall be reimbursed by RDA upon production of proof of
deposits/payments made by the contractor on this account.

34

FIRE ALARM

The Fire Alarm System shall include [but not be limited to] Providing:
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Conduit: 25mm dia FRLS PVC conduit (heavy duty, thickness of pipe
should be 2 mm) along with accessories in concealed complete as per IS:
9537 (2000 Part 5).

Wiring: 2 x 1.5 sg. mm FRLS PVC insulated, PVC sheathed, steel
armoured, copper conductor control /power cable of 1.1 KV grade in PVC
pipe etc as per specification and IS: 694 (2010).

Stand: Floor mounted sand/ water bucket stand for keeping 4 nos. of fire
bucket, 1500 mm in length and 900 mm in height made out of 30 X 30 X 4
mm angle iron welded with 4 hooks and duly painted with one coat of
zinc cromate primer and 2 coat of synthetic enamel paint of post box red
colour etc complete.

Fire Bucket: G.I. Fire buckets with round bottom having at least 9 lit.
capacity duly painted with one coat of zinc cromate primer and 2 coat of
synthetic enamel paint of post box red colour and filled with dry sand
and kept on provided wall hook or stand etc complete.

Fire Extinguisher: IS marked Fire extinguishers on wall/ column including
erecting bracket etc complete.CO2 type 3 kg & ABC type as required.

MCP, Manual Call Box: Manual call box of ABS type in surface/recess
with stainless steel chain & hammer assembly complete with glass and
push button etc. as required.

Hooter: Fire alarm sounder with facility to make announcement,
mounted in A.B.S. box with hinged cover plate & suitable for operation
with amplifier i/c line matching transformer etc. complete as required.

FAP, Fire Alarm Panel: Sector panel suitable for following zones,
complete with visual indications for short circuit fault, open circuit fault,
fire condition and all other standard facilities as per 1S:2189 with mimic
diagram for all area/zone covered, complete with all connections,
interconnections as required. 10 Zone

Permission / NOC: Power permission for fire alarm works shall be
obtained from competent Authority, Govt. of Chhattisgarh. Any amounts
required for this permission shall be borne by the contractor and the
same shall be reimbursed by RDA upon production of proof of deposits /
payments made by the contractor on this account.

35

LIGHTENING PROTECTION
SYSTEM

The LPS, Lightening Protection of Buildings shall include [but not be limited
to] Providing:

Lightning Conductor Finial: Lightning conductor finial, made of 25 mm
dia 300 mm long, G.I. tube, having single prong at top, with 85 mm dia 6
mm thick G.I. base plate having 4 nos holes for fixing etc.

Making jointing of G.l. tape (with another G | tape, base of the finial or
any other metallic object) by reverting, sweating and soldering/ nut
bolting etc.

Gl Tape: G.I. tape 20 mm X 3 mm thick on parapet or surface of wall for
lightning conductor complete.(For horizontal run)

G.l. tape 20 mm X 3 mm thick on parapet or surface of wall for lightning
conductor complete. (For vertical run)

Testing joint, made of 20 mm X 3 mm thick G.1I. strip, 125 mm long, with 4
nos. of G.I. bolts, nuts, chuck nuts and spring washers etc.

G.l. tape 32 mm X 6 mm from earth electrode directly in ground.

85




No.

Particulars

Details

e Earthing: Earthing with G.I. earth plate 600 mm X 600 mm X 6 mm thick
including accessories, and providing masonry enclosure with cover plate
having locking arrangement and watering pipe, with charcoal and salt as
per IS Code 3043: 1987(R 2016)

Excavation for earthing: Excavation in soft soil/hard soil including
dressing of sides and ramming of bottoms, lifting and getting out the
excavated soil and disposal of surplus excavated soil as directed.

36

[A] Landscaping works

[B] Compound wall

[C] Guard room with toilet
[D]Utility shops

[A] Landscaping works
The work shall include development of Gardens and other open areas, as
directed.

1. Gardens: The works shall include but not limited to:
Providing, spreading and leveling of Good earth suitable for gardening
works including cow dung manure and sand in required quantities,
including removal of all weeds and other un-required vegetations,
providing and planting of hedges, shrubs, Grassing with ‘carpet’ grass,

[B] Compound wall

1. The compound wall shall consist of isolated Footings, RCC ground
/grade beams, RCC columns above ground beams, RCC coping, Fly ash
brick/AAC block masonry, plastering, painting etc. all complete as per
drawings/details and as directed by the engineer-in charge.

Works shall be complete in all respects with all required materials, labour
and equipment etc., ready for use/operation, all as per drawings and as
directed by the Engineer in Charge.

[C] Guard room with toilet:

The guard room with toilet consist of isolated Footings, RCC ground
/grade beams, RCC columns above ground beams, RCC slab, Fly ash
brick, plastering, painting etc, joinery fittings, electrical, sanitary &
water supply fittings. all complete as per drawings/details and as
directed by the engineer-in charge.

[D]Utility shops:

Utility shops consist of isolated Footings,RCC ground
/grade beams , RCC columns above ground beams , RCC slab, fly ash
brick, vitrified tile flooring, Granite work on steps,plastering(6mm,
12mm & 15mm),painting (white wash, putty, distempering etc.),
joinery fittings (rolling shutter and all fitting fixtures), electrical, sanitary
& water supply fittings, 50 mm thick roof grading for water proofing .all
complete as per drawings/details and as directed by the engineer-in
charge.
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NOTES:

1. While RDA has taken every care to specify all items of works that may be required to complete the works
in all respects, some items may not have been specifically mentioned. Any such item not specifically
mentioned, but is required to complete the works in order to make it ready to live-in condition, shall be
deemed to be included in the works and the lump-sum rate quoted by the contractor shall be deemed to
have taken into account all/any such works required to complete the works and make it ready to live-in.

2. The successful bidder shall be required to provide, install and commission and keep in good running
condition at all times, during the course of work, one suitable construction lift as approved by the
Authority for each Building block or one number for each Group of blocks in continuation (joined by
expansion joint).

These construction lifts shall also be used for easy accessibility of all floors for the Engineer in-charge and
other officials of the Authority for supervision of the works.

General specification for works:
a. Following order of priority regarding specification for work shall be followed by the Bidder.

(i) Relevant B.L.S. Specification.
(ii) Specifications as may be provided in writing by the Engineer-in-charge from time to time.

(iii) C.P.W.D. Specifications/ Chhattisgarh P.W.D. specifications /NBC 2016 recommendations or
specifications / MORTH specifications

b. Nothing in these clauses, however, shall curtail the right of the “Engineer-In- Charge” to alter the
specification for any part or whole of the work, if he considers it necessary in the interest of work. On all
matters where there is a deference of opinion between the successful Bidder and the Engineer-In-Charge the
matter will be referred to the Superintending Engineer, Raipur Development Authority, Raipur (C.G.) whose
decision will be final, conclusive and binding on the Successful Bidder.

c. Theelectrical works shall be executed only through an agency that possess proper valid electric license from
the chief Electrical Inspector, Govt. of C.G.

d. All RCC works shall be in accordance with latest provision of BIS including recommended design mix.

e. The Bidder shall ensure the quality and workmanship of work so that there is no leakage, seepage and
dampness in the buildings.

f.  Any existing development works must not be damaged by the successful Bidder and he should hand them
back as in original constructed condition.

g. The Contractor must obtain prior approval of all material/ items from the engineer in charge before
proceeding to procure the same.

h. All the reinforcement steel brought at site should be duly tested as per specification requirements and the
contractor must obtain approval from the engineer in charge before using the same.

i. Theinternal water supply & sanitary and internal electrification works should work successfully as a whole
system.
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A. LIST OF APPROVED MANUFACTURERS/MAKES

1. CIVIL AND RELATED WORKS:

All materials should be ISI mark or from a reputed ISO 9000 accredited company or
manufactured by Public sector/Govt. Owned Companies or of firms of repute. However Govt. /

Public Sector makes shall be preferred makes.

Where a make for an item/material required to execute the works has not been specifically
mentioned hereunder, it shall be necessary on the part of the contractor to obtain prior
approval of make[s] of item[s]/equipment[s]/material[s] the successful Bidder intends to use. In
case the successful Bidder fails to mention any such makel[s], the Authority shall be free to
mention the make[s] of its choice and the contractor shall then be required to abide by such
selection by the Authority.

S.NO. MATERIAL MAKE

1. Cement: ACC / Ultratech / Ambuja /Birla

2. Concrete AAC Block M/s Ecorex Building Pvt. Ltd./ IS| marked equivalent

3. Structural/Reinforcement Steel: VSP / Goel TMT/GK TMT/Nakoda TMT/Steel Producers
having license from BIS

4. Vitrified/Ceramic Tiles: Kajaria /Johnson/RAK/NITCO/METRO

5. Sanitary Fixturesl/PVC Cistern: Hindware / Cera / Paryware

6. Water Supply CP Brass Fittings: Essco / Plumber / Jaquar

7. Paints/Textured Paints: Asian / Jenson Nicholson /Nerolac /Berger

8. Gl Pipes: Jindal / TATA / Zenith

0. UPVC/PVC /CPVC Pipes and Fitting: Finolex / Supreme / Makknow

10. Kitchen SS Sink: Nirali / Jayna / Neelkanth

11. Water Proofing Chemicals BASF / Pidilite / Fosroc

12. Concrete additives/Cement BASF / Pidilite / Fosroc

additives

13. Elevators: Eskay/OTIS/Johnson/Thyssenkrup/Kone

14. HDPE DWC Pipes: Alom Poly Extrusions/Tuffline Technoplast/Tirupati

15. DI Pipes & Fittings Lanco/lJindal/Kejriwal/Tata

16. Cl / DI Sluice Valves Hawwa/IVC/Gavane Patil/Upadhyay

17. Water Meter Kranti/ltron/Krisent
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18. C.I Non Return Valve IVC/Kirloskar/Zoloto
19. Bronze Globe Valve Leader/Zoloto/Forged
20. Hydro pneumatic Pumping Grundfos/Kirloskar or equivalent as approved by the
System/Fire Fighting Pumps Authority
21. PVC door shutters ISI Standards, As approved by Authority
22. Aluminium windows ISI Standards, As approved by Authority
23. Structural Steel M.S. Chequered Bhilai Steel Plant / SAIL Rourkela/ Khyati Ispat Pvt.
plate MS channel/MS angle (for Ltd./ Mangalam Alloys & Ispat Pvt. Ltd.
grill, gate, transformer base
etc)/10mm MS chequered plate
24, Cement based Putty J.K. wall putty / Birla Putty or equivalent, as approved.
25. Flush Door shutters ISI Standards Duly Approved by Authority
26. CPVC pipes & fitting Finolex/ Supreme/ KSR
27. HDPE DWC Pipes Alom Poly Extrusions/ Tuffline/ Technoplast/ Tirupati
28. HDPE pipes Time Technoplast/ Duraline/ Reliance
29. C.1. D/F Sluice Valve Hawwa/ IVC/ Gavane Patil/ Upadhyay
30. Bronze Globe Valve Leader/ Zoloto/ Forged
31. Pressure Reduction Valve Hawwa/ IVC
32. Firefighting pump & System, Kirloskar / Grundfos
Wastewater, water pumps, process
pumps, Submersible pumps and
valves
33. RCC, NP2, NP3 & NP4 Class (S & S) ISI standard approved by Authority
34, Water fitting copper alloy float Prima/ ISI standard approved by Authority
valves (Horizontal Plunger Type)
35. GM, Gate valves Prima/ ISI standard approved by Authority

2. ELECTRICAL WORKS:

All materials should be ISI mark or from a reputed ISO 9000 accredited company or
manufactured by Public sector/Govt. Owned Companies or of firms of repute. However Govt. /

Public Sector makes shall be preferred makes.

Where a make for an item/material required to execute the works has not been specifically
mentioned hereunder, it shall be necessary on the part of the contractor to obtain prior
approval of make[s] of item[s]/equipment[s]/material[s] the successful Bidder intends to use. In
case the successful Bidder fails to mention any such makel[s], the Authority shall be free to
mention the make[s] of its choice and the contractor shall then be required to abide by such
selection by the Authority.
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All material shall confirm to CSPDCL approved vendor list. In the absence of an item not
appearing in such CSPDCL approved vendor list, the successful bidder shall obtain necessary
approval of such item[s] / vendor[s] from the CSPDCL.

S.No. MATERIAL MAKE
1. MCCB/ MCB/ RCCB and ABB (T-MAX) / Siemens (3VT) / Anchor/ Legrand/
Accessories Havells/ Schneider
2. FRLS LT Wires Polycab / Havells / KEI/ ANCHOR/ FINOLEX/9 Green
3. Timers Siemens / Havells / Legrand/L&T
4, Switches & accessories Legrand / Havells / HPL/9 Green
5. PVC Conduit Precision / BEC /AKG/ Polycab/9 Green
6. Motor Starters / Contactors ABB / Siemens / Alstom/ Legrand/ Havells/
Schneider
7. Light Fittings & Lamps Philips / WIPRO / Crompton/Havells
8. AL. AR. LT XLPE FRLS Cable Havells / Polycab / FINOLEX/ Universal/ CC/ Gloster/
V-MARC
9. Distribution Boxes & accessories Siemens / Legrand / Hagger
10. Air Circuit Braker ABB (EMAX) / Siemens (3VT) / Alstom
11. Panel Meter Secure / Conzerv/L&T
12. HRC Fuse & base Siemens / C&S/ ABB
13. Current Transformer Autoatic Electric Ltd./ Astom/ KAPPA/KALPA/Laxmi/
Pragati/ Huphen/ Akanksha Power and Infrastructure
Pvt Ltd
14. Cable Accessories:
[a] Gland Raychem /3M / Dowells/ Comet/ Hensel/ Lapp/
[b] Lugs Dowells / RayChem/ WAGGO/ Comet/ Jointwell/
JAINSON/ SMI
15. Selector Switch Automatic Electric Ltd/ SALZER/ GEPS/ KAYCEE
16. Tubular/ Street Light Poles Transrail/ Gammon India / Crompton Greaves/
Greaves/ Bajaj/ Surya/ Screde/ Aster
17. Distribution Transformer As per CSPDCL approved vendor list.
18. Chemical Earthing AS per ISO, CPRI, ERDA, ERTL approved certification.
19. LT KIOSK Siemens / ABB (OEM)
20. Load Break Switch As per CSPDCL approved vendor list
21. HT AL. AR. XLPE UE 11kV CABLE Havells / Polycab/ Universal/ Gloster/ Finolex/ V-
MARC
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22. Straight through jointing kit for 3M / Raychem
11kv
23. Straight through jointing kit for 3M / Raychem
1.1KV
24, End termination kit 3M / Raychem
25. 10mm MS Chequered plate Bhilai Steel Plant / SAIL Rourkela
26. MS Channel / MS Angle (for grill, Bhilai Steel Plant / SAIL Rourkela
gate, transformer base etc)
27. Cable route marker As per CSPDCL approved vendor list
28. Cable tag As per CSPDCL approved vendor list
29. LT Feeder Pillar Box Siemens (Seapen) / ABB / Legrand (OEM)
30. | HVS Panel Siemens (Seapen)/ ABB/ Schnieder/ Eaton
31. | Diesel Generator Kirloskar/ Jackson/ Cummins/ Sterling/ Mahindra &
Mahindra/ Ashok Keyland
32. Submersible Pump Kirloskar/Grundfos
33. | LED, CFL Havells/ Bajaj/ Vipro/ Crompton/ Philip
34. | Switch/ Socket and Accessories Havells/ Anchors/C & S
35. | VCB Panels Scimens/ ABB/ Eaton/Schnieder
36. | Power Distribution Board Havells/ Anchors
37. | Lighting Distribution Boards Havells/ Anchors
38. |Distribution Boards Havells/ Anchors
39. | Junction Boxes AKG/ BEC/ Polycab
40. Elevators Eskay/OTIS/Johnson/Thyssenkrup/Kone
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PART B: Annexures 1to 14

Annexure 1

Qualification Information:-

1.1(A)

Constitution or legal status of Bidder
[attach copy]

(B)

Place of registration of Firm/ Company
(in case of other than individuals)

(€

Principal place of business:

(D)

Name of Power of attorney holder
for Signing of the Bid. (bidder)[attach

copy]

1.2

Total annual volume of civil
engineering construction works
executed and Payments received each
year in the immediate five vyears
preceding the year in which tenders
are invited. (Attach certificate from
Chartered Accountant)- indexed @
10% (ten per cent) compounded per
year

Financial
Year

(Rs. in crores)

Turnoverin
the year

Add for
indexing

Total

e Proprietary firm. Partnership firm with the certificate of registration by registrar of
firms & article and Memorandum of Association with Certificate of Incorporation.

e Mention and highlight the year, which the Bidder considers for evaluation by the

committee. [Refer page 6]

Signature:

Name of Bidder/Authorised signatory;

Bidder’s Seal
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ANNEXURE-2

FINANCIAL CAPACITY CERTIFICATE (Solvency Certificate)

(on the letter head of the Bank)

On the basis of transactions/turn over in the account of

(Name and Address)

We are of the opinion that his financial capacity is to the extent of (both figures & words) Rs.

This is without any prejudice and responsibility on our part.

Br Manager

With seal of Bank

Place:

Date:

Note: The original letter of credit shall be submitted in Envelope ‘B’ to the Employer, failing
which the bids will be not considered.
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ANNEXURE 3

FORM OF CERTIFICATE OF INCOME TAX TO BE SUBMITTED BY BIDDER TENDERING FOR
WORKS COSTING RS. 2.00 LAKHS OR MORE.

1. Name and Title (of the company/firm(HUF) or individual) in which the applicant is
assessed to Income Tax and Address for the purpose of assessment.

2. The Income tax Circle /Ward /District in which the applicant is assessed to income tax.

3. Following particulars concerning the last Income tax assessment made.

a) Reference No. (or GIR No.) of the assessment

b) Assessment year and accounting year. c) Amount of total income assessed.

d) Amount of tax assessed IT, ST, EPT, BPT,

e) Amount of tax paid IT, ST, EPT, and B.P.T.

f) Balance being tax not yet paid and reasons for such arrears.

g) Whether any attachment or certificate proceedings pending in respect of the arrears.

h) Whether the company or firm or HUF on which the assessment was made has
been or is being liquidized wound up, dissolved, partitioned or being declared insolvent, as
the case may be.

i) The position about latter assessment namely whether returns submitted under Section
22(1) or (2) of the Income Tax Act, and whether tax paid under, “Section 18A of the Act
and the amount of tax so paid or in arrears.

4. In case there has been no Income tax assessment at all in the past, whether returns
submitted under section 21(1) or (2) and 18-A(3) and if so, the amount of Income Tax

returned or tax paid and the Income Tax Circle/ Ward/District concerned.

5. The Name and address of branch (es) verified the Particulars set out above and found
correct subject to the following remarks.

Dated: ....ceceveuruenen. Signature of L.T.I.

Circle/ Ward/ District
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Annexure 4

INFORMATION ON EXECUTION OF SIMILAR WORKS [REFER QUALIFICATION CRITERIA, S.NO.1]

S. No. | Name of Project Name of Value of Contract Date of Stipulated |Actual Date of| Value of Remarks
Employer contract No. Issue of Date of Completion work Remarks explaining reasons for
Work Order| Completion done Delay, if any; and the amount of

deductions due to delay. Also
mention if any claim or dispute is
pending in any forum.

1 2 3 4 5 6 7 8 9 10

Note:
1. Attach relevant certificates from the Engineer in charge, not below the rank of Executive Engineer or equivalent.

2. Bidder may attach certified copies of work order(s) and completion certificate issued by the Engineer in Charge not below the rank of an Executive
Engineer.

Signature:

Bidder’s Seal
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Work performed on all classes of Civil Engineering Construction Works over the last five years

ANNEXURE-5

S No| Name of | Name of | Description Value of | Contract | Date of | Stipulated Actual Date | Year wise value of work Remarks explaining
Project | Employer | of work contract No. Issue of | Date of of done as per certificate reasons for Delay, if
(Rs.in Work Completion | Completion | from the employer (Rs.In | any; and the amount of

Lacs)

Order Lacs) deductions due to
delay Also mention if
any claim or dispute is
pending in any forum.

1 2 3 4 5 6 7 8 9 10| 11 ] 12 1 15
4

96




Note: (i) Attach relevant certificates from the Engineer in charge, not below the rank of Executive Engineer or equivalent.
(ii) Bidder may attach certified copies of work order(s) and completion certificate(s) issued by Engineer in charge not below the rank of

Executive Engineer
Signature :

Bidder’s seal :
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Existing commitments and ongoing works in all classes of civil engineering construction works

ANNEXURE-6

. No] Name of |Description |Contract | Name & Valueof | Date | Stipulated Stipulated Anticipated | Value of | Probable | Anticipated | Value of

Project |of work No address contract | of Date of period of date of work value of | months claims
&Year of the Issue | Completion | completion | completion | doneup | works required for | or
employer of in months to  the | balance | completion | dispute

Work date of to be of balance | if any,

Order issue of | complete | works pending

thisN.LT | d

1 2 3 4 5 6 7 8 9 10 11 1 13 14
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ANNEXURE-7

Availability of Major Construction Equipment proposed for carrying out the Works. List all information
requested below.

Name of Total Description, Condition Nos. (i) If these arein | No. of
Construction number(s) make, age (new, good, Owned, (ii) use on Some equipment
Equipment available (Years), and poor) and leased, or other work, proposed to
capacity number(s) (iii)to be mention the be utilised On
available purchased details. this work (Out
of total Nos.)
1 2 3 4 5 6 7
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ANNEXURE-8

Qualifications of Bidders /each technical personnel proposed for the Contract.

Position Name| Qualification | Duration of Years of experience Remarks
employment
with the bifider Road | Buildin | Bridge | Others
[also mention | \works g works
joining date] Works
1 2 3 4 5(a) 5(b) 5(c) 5(d) 6

Note: - 1. Relevant details including CV and academic/experience certificates of each including
proposed for deployment on the works must be furnished as enclosures to this annexure.

2. The individuals proposed for deployment on the works & as indicated above can only are replaced
with person of at least equal academic qualification & experience, with prior written permission of
the Chief Executive Officer, Raipur Development Authority.

Signature:

Bidder’s Seal:
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ANNEXURE-9

Financial reports for the immediate previous five years: balance sheets, profit and loss statements, audited
auditors' reports, etc., list below and attach copies.

Year Income Tax | Balance Profit Reserve Net credit Auditors’ Other
Clearance Sheet & loss brought Balance if Report information
Certificate statements | forwardin any [for if the bidder
(optional) any debit wishes to

show (-)] submit
1 2 3 4 5 6 7 8
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Information regarding current claims, arbitration, litigation the Bidder is involved in.

ANNEXURE-10

(give reference of
contract details )

S. Name of Agreement No. | Brief of cause of Where Litigation is pending (in Amount
No. | Other Date year and claims, arbitration the department involved/
party(s) Dept. /dispute /Court/arbitration) (mention claimed

Dept./Court/Arbitration)

Can use separate sheets for each agreements if necessary.
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CONTACT PERSONS

ANNEXURE-11

S. No

Name and Designation of the Person

Mobile No.
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ANNEXURE-12
Affidavit

(Forand on behalf Of ........ouee i e ), do here by and herewith
solemnly affirm / state on oath that: -

1. All documents and Information’s furnished are correct in all respects to the best of my knowledge and
belief

2. 1 have not suppressed or omitted any required/relevant information.

3.1 hereby authorize the Raipur Development Authority, Raipur Officials to get all the documents
submitted verified from appropriate source(s).

(Affix seal)

Verification

TR S/0 e do here by affirm that the contents stated in Para 1 to 3 above
are true to the best of my knowledge and believe and are based on my / our record.

Verified that this................. Date of ...ceeveeeeeereee 2022...at (Place).....cccuevennes

(Affix seal)

104




ANNEXURE-13

List of key and minimum plant & Equipment to be deployed on Contract Work
(Electrical/Infrastructure works/Buildings)

S. No. Type of Equipment Minimum required Available Own/ Lease
a b c d e
1. Truck 2
2. Transit concrete mixer 2
3. JCB/ Excavator 2
4, Construction Lift 2
5. Material Handling Equipment 2
6. Generators 100 KVA 2
7. Concrete Mixer with integral weigh 2

batching facility

. Earth compactors 2
9. Needle Vibrator 10
10. Plate compactors 3
11. Water Pumps more than 2 H.P. 3
12. Bar Bending Machines 2
13. Bar Cutting machine 2
14. Concrete Pumps 1
15. Welding Sets 2
16. Shuttering capacity 500 sgm/day
17. Batching Plant Capacity 40 cum/day
18. Other equipment as required

Note: - The list of the equipment and plants as mentioned above are tentative. Engineer In-charge of the project
can modify the above list of the plant and equipment as per their requirements.
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Annexure-14

List of Technical person to be deployed on Contract work

S.NO. | DESIGNATION QUALIFICATION EXPERIENCE NUMBER
1. Project/ Construction | B.E. (Civil) 15 Years 01
Manager
2. Senior Engineer B.E. (Civil) 07 Years 01
3. Engineer B.E. (Civil) 05 Years 02
4, Sub-Engineer B.E. (Civil) 03 Years 06
Or
Diploma in Civil 05 Years
5. Sub-Engineer B.E. Electrical 03 Years 01
(Electrical)
Or
Diploma in Electrical 05 Years

Note: - The list of the Technical persons as mentioned above is tentative. Engineer In-charge of the project can
modify the above list of the Technical persons as per their requirements.
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SECTION 9: PRE CONTRACT INTEGRITY PACT
(To be submitted on Rs 100 Stamp Paper)

1. GENERAL
1.1. This pre-bid contract agreement (herein after called the Integrity Pact) is made on ........... day of the
month .............between the Government of Chhattisgarh acting through Shri.......... (Designation of the

1.2

officer, Department, Raipur Development authority)(hereinafter called the “BUYER” which expression
shall mean and include, unless the context otherwise requires, his successors in the office and assigns)
and the First Party, proposes tO ProCUre......cccceueeeerevuveeeeeirerenanns (Name of the Store/Equipment/ Work/
Service) and M/S. eeeeennene represented by Shri ...coovvieiiiiiiinnnn, (herein after called the
BIDDER/Seller, which expression shall mean and include, unless the context otherwise requires, his
successors an permitted assigns) and the Second Party, is willing to offer/ has offered.

WHEREAS the BIDDER is a Private Company/ Public Company/ Government Undertaking/ Partnership/
Registered Export Agency, constituted in accordance with the relevant law in the matter and the BUYER,
performing its function as Town & Country Development Authority under provision of Nagar Tattha
Gram Nivesh Act. 1973.

2. OBIJECTIVES:

NOW, THEREFORE, the BUYER and the BIDDER agree to enter into this pre-contract agreement, hereinafter
referred to as Integrity Pact to avoid all forms of corruption by following a system that is fair, transparent and
free from any influence/ prejudiced dealings prior to ,during and subsequent to the Contract to be entered
into which a view to:-

2.1

2.2,

Enabling the BUYER to obtain the desired Stores/ Equipment/Work/Service at a competitive price in
conformity with the defined specifications by avoiding the high cost and the distortionary impact of
corruption on public procurement, and

Enabling BIDDER to abstain from bribing or indulging in any corrupt practices in order to secure the
contract by providing assurance to them that their competitors will also abstain from bribing any corrupt
practices and the BUYER will commit to prevent corruption, in any form, by its official by following
transparent procedures.

3. COMMITMENTS OF THE BUYER

The BUYER commits itself to the following:-

3.1

The BUYER undertakes that no official of the BUYER connected directly or indirectly with the contract,
will demand, take promise for or accept, directly or through intermediaries, any bribe, consideration,
gift, reward, favour or any material or immaterial benefits or any other advantage from the BIDDER,
either for themselves or for any person, organization or third party related to the contract in exchange
for an advantage in the bidding process, bid evaluation , contracting or implementation process related
to the contract.

3.2. The BUYER will, during the pre-contract stage, treat BIDDERS alike, and will provide to all BIDDERS the

3.3.

3.4.

same information and will not provide any such information to any particular BIDDER which could afford
an advantage to that particular BIDDER in comparison to the other BIDDERS

All the officials of the BUYER will report the appropriate Government office any attempted or completed
breaches of the above commitments as well as any substantial suspicion of such a breach.

In case any such preceding misconduct on the part of such official(s) is reported by the BIDDER to the
BUYER with the full and verifiable facts and the same prima facie found to be correct by the BUYER,
necessary disciplinary proceedings, or any other action as deemed fit, including criminal proceedings
may be initiated by the BUYER and such a person shall be debarred from further dealings related to the
contract process. In such a case while an enquiry is being conducted by the BUYER the proceedings
under the contract would not be stalled.
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4. COMMITMENTS OF BIDDERS

4.1.

4.2.

4.3.

4.4,

4.5.

4.6.

4.7.

4.8.

4.9.

The BIDDER commits itself to take all measures necessary to prevent corrupt practices, unfair means an
illegal activities during any stage of its bid or during any pre-contract or pre-contract stage in order to
secure the contract or in furtherance to secure it and in particular commit itself to the following:-

The BIDDER will not offer, directly or through intermediaries, any bribe, gift, consideration, reward,
favour, any material or immaterial benefit or other advantage, commission, fees, brokerage or
inducement to any official of the BUYER, connected directly or indirectly with the biding process, or to
any person, organization or third party related to the contract in exchange for any advantage in the
bidding, evaluation, contracting and implementation of the contract.

The BIDDER further undertakes that it has not been given, offered or promised to give, directly or
indirectly any bribe, gift, consideration, reward, favour, any material or immaterial benefit or other
advantage, commission, fees, brokerage, or inducement to any official of the BUYER or otherwise in
procuring the Contract of forbearing to do or having done any act in relation to the obtaining or
execution of the contract or any other contract with the Government for showing or forbearing to show
favour or disfavour to any person in relation to the contract or any other contract with the Government.

The BIDDER further confirms and declares to the BUYER that the BIDDER in the original
Manufacture/Integrator/Authorized government sponsored export entity of the stores and has not
engaged in individual or firm or company whether Indian or Foreign to intercede, facilitate or in any way
to recommend to the BUYER or any of its functionaries, whether officially or unofficially to the award of
the contract to the BIDDER, nor has any amount been paid, promised or intended to be paid to any such
individual, firm or company in respect of any such intercession, facilitation or recommendation.

The BIDDER, either while presenting the bid or during pre-contract negotiations or before signing the
contract, shall disclose any payment he has made, is committed to or intends to make to officials of the
BUYER or their family members, agents, brokers or any other intermediaries in connection with the
contract and the details of services agreed upon for such payments.

The BIDDER will not collude with other parties interested in the contract to impair the transparency,
fairness and progress of the bidding process, bid evaluation contracting and implementation of the
contract.

The BIDDER will not accept any advantage in exchange for any corrupt practice, unfair means and illegal
activities.

The BIDDER shall not use improperly, for purpose of competition or personal gain, or pass on to others,
any information provided by the BUYER as part of the business relationship, regarding plans, technical
proposal and business details, including information contained in any electronic data carrier. The BIDDER
also undertakes to exercise due and adequate care lest any such information is divulged.

The BIDDER commits to refrain from giving any complaint directly or through any other manner without
supporting it with full and verifiable facts.

The BIDDER shall not instigate or cause to instigate any third person to commit any of the acts
mentioned above.

5. PREVIOUS TRANSGRESSION

5.1.

5.2.

The BIDDER declares that no previous transgression occurred in the last three years immediately before
signing this Integrity Pact with any other company in any country in respect of any corrupt practices
envisaged hereunder or with any Public Sector Enterprise in India or any Government Department in
India that could justify Bidder’s exclusion from the tender process.

If the BIDDER makes incorrect statement on this subject, BIDDER can be disqualified from the tender
process or the contract, if already awarded, can be terminated for such reasons.
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6.

EARNEST MONEY (SECURITY DEPOSIT)

6.1. Every BIDDER while submitting commercial bid, shall deposit an amount as specified in RFP as Earnest
Money/ Security Deposit, with the BUYER through any of the following instruments:

6.1.1. Bank Draft or Pay Order in favour of ...................

6.1.2. A Confirmed guarantee by an Indian Nationalized Bank, promising payment of the guaranteed sum to
the e on demand within three working days without any demur whatsoever and without
seeking any reasons whatsoever. The demand for payment by the BUYER shall be treated as conclusive
proof of payment.

6.1.3. Any other mode or through any other instrument (to be specified in the RFP).

6.2. The Earnest Money/ Security Deposit shall be valid up to a period of five years or the complete
conclusion of the contractual obligations to the complete satisfaction of both the BIDDER and BUYER,
including warranty period, whichever is later.

6.3. In the case of successful BIDDER a clause would also be incorporated in the Article pertaining to
Performance Bond in the Purchase Contract that the provisions of Sanctions for violation shall be
applicable for forfeiture of Performance Bond in case of a decision by the BUYER to forfeit the same
without assigning any reason for imposing sanction for violation of this Pact.

6.4. No interest shall be payable by the BUYER to the BIDDER on Earnest Money/ Security Deposit for the
period of its currency.

SANCTIONS FOR violations’

7.1. Any breach of the aforesaid provisions by the Bidder or any one employed by it or acting on its behalf
(whether with or without the knowledge of the BIDDER) shall entitle the BUYER to take all or any one of
the following actions, wherever required:-

7.1.1. To immediately call off the pre contract negotiations without assigning any reason or giving any
compensation to the BIDDER. However, the proceedings with the other BIDDER(S) would continue.

7.1.2. To forfeit fully or partially the Earnest Money Deposit (in pre-contract stage) and/ or Security Deposit/
Performance Bond (after the contract is signed), as decided by the BUYER and the BUYER shall not be
required to assign any reason therefore.

7.1.3. To immediately cancel the contract, if already signed, without giving any compensation to the BIDDER.

7.1.4. To recover all sums already paid by the BUYER, and in case of the Indian BIDDER with interest thereon
at 2% higher than the prevailing Prime Lending Rate while in case of a BIDDER from a country other than
India with interest there on at 2 % higher than the LIBOR. If any outstanding payment is due to the
BIDDER from the BUYER in connection with any other contract such outstanding payment could also be
utilized to recover the aforesaid sum and interest.

7.1.5.To encash the advance bank guarantee and performance bond/ warranty bond, if furnished by the
BIDDER, in order to recover the payments already made by the BUYER, along with interest.

7.1.6. To cancel all or any other contracts with the BIDDER and the BIDDER all be liable to pay compensation
for any loss or damage to the BUYER resulting from such cancellation/rescission and the BUYER shall be
entitled to deduct the amount so payable from the money(s) due to the BIDDER.

7.1.7. To debar the BIDDER from part on behalf of the participating in future bidding processes of the
Government of Chhattisgarh for a minimum period of five years, which may be further extended at the
discretion of the BUYER.

7.1.8. To recover all sums paid in violation of this Pact by BIDDER(S) to any middlemen or agent or broken with
a view to securing the contract.
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7.1.9. In cases where irrevocable Letters of Credit have been received in respect of any contract signed by the

BIDDER, the same shall not be opened.

7.1.10. If the BIDDER or any employee of the BIDDER or any person acting on behalf of the BIDDER, either

directly or indirectly is closely related to any of the officers of the BUYER or alternatively, if any close
relative of an officer of the BUYER has financial interest/stake in the BIDDER’S firm, the same shall be
disclosed by the BIDDER at the time of filling of tender. Any failure to disclose the interest involved
shall entitle the BUYER to rescind the contract without payment of any compensation to the BIDDER.

The term ‘close relative’ for this purpose would mean spouse whether residing with the Government
servant or not, but include a spouse separated from the Government servant by a decree or order of a
competent court: son or daughter or custody the step son or step daughter and wholly dependent upon
Government servant, but does not include a child or step child who is no longer in any way dependent
upon the Government servant or of whose the Government servant has been deprived of by or under
any law; any other person related, whether by blood or marriage, to the Government servant or to the
Government servant’s wife or husband and wholly dependent upon Government servant.

7.1.11. The BIDDER shall not lend to or borrow any money from or enter into any monetary dealings or

7.2.

transactions, directly or indirectly, with any employee of the BUYER, and if he does so, the BUYER shall
be entitled forthwith to rescind the contract and all other contracts with the BIDDER. The BIDDER shall
be liable to pay compensation for any loss or damage to the BUYER resulting from such rescission and
the BUYER shall be entitled to deduct the amount so payable from the money(s) due to the BIDDER.

The decision of the BUYER to the effect that a breach of the provisions of this pact has been committed
by the BIDDER shall be final and conclusive on the BIDDER. However, the BIDDER can approach the
Monitor(s) appointed for the purpose of this Pact.

FALL CLAUSE

8.1.

The BIDDER undertakes that if has not supplied/is not supplying similar product/ systems or subsystems
at a price lower than that offered in the present bid in respect of any other Department of the
Government of Chhattisgarh or PSU and if it is found at any stage that similar product/ systems or sub
systems was supplied by the BIDDER TO any other Department of the Government of Chhattisgarh or
PSU at a lower price, then that very price, with due allowance for elapsed time, will be applicable to the
present case and the difference in the cost would be refunded by the BIDDER to the BUYER, if the
contract has already been concluded.

INDEPENDENT MONITORS

9.1.

9.2.

9.3.

9.4.

9.5.

The BUYER will appoint Independent Monitors (hereinafter referred to as Monitors) for this Pact.

The task of the Monitors shall be to review independently and objectively, whether and to what extent
the parties comply with the obligations under this Pact.

The Monitors shall not be subject to instructions by the representatives of the parties and perform their
functions neutrally and independently.

Both the parties accept that the Monitors have the right to access all the documents relating to the
project/ procurement, including minutes of meetings. The Monitor shall be under contractual obligation
to treat the information and documents of the BIDDER/Sub Bidder(s) with confidentiality.

As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so inform the
Authority designated by the BUYER.
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9.6. The Monitor will submit a written report to the designated Authority of BUYER/ Secretary in the
Department/ within 8 to 10 weeks from the date of reference or intimation to him by the BUYER/BIDDER
and, should the occasion arise, submit proposals for correcting problematic situations.

10. FACILITATION OF INVESTIGATION

In case of any allegation of violation of any provisions of this Pact or payment of commission, the BUYER or its
agencies shall be entitled to examine all the documents including the Books of Accounts of the BIDDER and the
BIDDER shall provide necessary information of the relevant documents and shall extend all possible help for the
purpose of such examination.

11. LAW AND PLACE OF JURISDICTION
This Pact is subject to Indian Law, the place of performance and jurisdiction shall be the seat of the BUYER.
12. OTHER LEGAL ACTIONS:

The actions stipulated in this Integrity Pact are without prejudice to any other legal action that may follow in
accordance with the provisions of the any other law in force relating to any civil or criminal proceedings.

13. VALIDITY

13.1. The validity of this Integrity Pact shall from the date of its signing and extend up to 5 years or the
complete execution of the contract to the satisfaction of both the BUYER and the BIDDER/Seller
whichever is later. In case BIDDER is unsuccessful, this Integrity Pact shall expire after six months from
the date of the signing of the contract.

13.2. If one or several provisions of this Pact turn out to be invalid; the remainder of this pact shall remain
valid. In such case, the parties will strive to come to an agreement to their original intentions.

14. The parties hereby sign this Integrity Pact at ................... ON et

BUYER BIDDER
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